

LATHAM & WATKINS LLP

FILED/ACCEPTED

JUN 30 2011

June 30, 2011

Federal Communications Commission
Office of the Secretary

BY HAND DELIVERY

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554


Attn: Satellite Engineering Branch, International Bureau

Re: **ViaSat, Inc. Annual Satellite Report (Call Sign S2747)**

Dear Ms. Dortch:

ViaSat, Inc. submits the enclosed report required by Section 25.145(f)(1) of the Commission's rules for the VIASAT-1 satellite (Call Sign S2747).

Respectfully submitted,



John P. Janka
Elizabeth R. Park
Amanda E. Potter

Counsel for ViaSat, Inc.

Enclosures

cc: Columbia Operations Center

555 Eleventh Street, N.W., Suite 1000
Washington, D.C. 20004-1304
Tel: +1.202.637.2200 Fax: +1.202.637.2201
www.lw.com

FIRM / AFFILIATE OFFICES

| | |
|-------------|------------------|
| Abu Dhabi | Moscow |
| Barcelona | Munich |
| Beijing | New Jersey |
| Boston | New York |
| Brussels | Orange County |
| Chicago | Paris |
| Doha | Riyadh |
| Dubai | Rome |
| Frankfurt | San Diego |
| Hamburg | San Francisco |
| Hong Kong | Shanghai |
| Houston | Silicon Valley |
| London | Singapore |
| Los Angeles | Tokyo |
| Madrid | Washington, D.C. |
| Milan | |

2011 ANNUAL REPORT

VIASAT, INC.
ANNUAL SATELLITE REPORT
JUNE 2011


In August 2009, the Commission granted the request of ViaSat, Inc. ("ViaSat") for authority to serve the United States using VIASAT-1, Call Sign S2747, which will operate at the 115.1° W.L. orbital location. *See* File Nos. SAT-LOI-20080107-00006, SAT-AMD-20080623-00131, and SAT-AMD-20090213-00023 (granted Aug. 18, 2009). The Commission determined in September 2010 that ViaSat had satisfied its first three milestones associated with that grant – contract execution, critical design review, and construction commencement. *See* Public Notice, Policy Branch Information, Actions Taken, Report No. SAT-00720 (Sept. 10, 2010). Physical construction of VIASAT-1 is complete. The spacecraft is being prepared for shipment to the launch site. The current launch window is August, 2011.

ViaSat reported last year that VIASAT-1 was scheduled for delivery to the launch site in the first quarter of 2011. In January of this year, ViaSat rescheduled the launch of VIASAT-1 to summer 2011 to allow for needed repairs after the satellite was damaged while being moved during the manufacturer's testing process.

DECLARATION

I, Daryl T. Hunter, hereby make the following declarations to the Federal Communications Commission under penalty of perjury.

1. I am Director, Regulatory Affairs, of ViaSat, Inc.
2. I have reviewed the foregoing Annual Satellite Report of ViaSat, Inc. dated June 2011.
3. I certify that the facts set forth in that Annual Satellite Report are true and correct to the best of my knowledge.



Daryl T. Hunter

June 29, 2011