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ORDER 
 
             Adopted: May 23, 2002 Released:  May 24, 2002 
 
By the Deputy Chief, Commercial Wireless Division, Wireless Telecommunications Bureau: 
 

I. INTRODUCTION 
 

1.   In this Order, we address requests by the Trustee in Bankruptcy for Magnacom Wireless, 
LLC and Telecom Wrap Up Group, LLC (TWU) to extend the five-year construction deadline for four C-
block broadband Personal Communications Services (PCS) licenses.1  For the reasons set forth below, we 
grant a limited extension of time to meet the construction requirements as modified herein. 

II. BACKGROUND 

2.   On September 17, 1996, the Commission granted four C-block broadband PCS licenses, 
among others, to PCS Plus, LLC (PCS Plus) in the following Basic Trading Areas (BTAs): Harrison, 
Arkansas BTA (BTA182); Hot Springs, Arkansas BTA (BTA193); Russellville, Arkansas BTA 
(BTA387); and St. George, Utah BTA (BTA392).2  In May 1997, the Commission consented to an 
assignment of these four licenses, among others, from PCS Plus to Magnacom Wireless, LLC 
(Magnacom).  The following year, Magnacom disaggregated the four licenses pursuant to the 
Commission’s restructuring of installment payment obligations for broadband PCS C-block licenses.3  As 
part of the restructuring, Magnacom was allowed to retain 15 MHz of the spectrum in each market and 

                                                      
1   See FCC Form 601, Attachment entitled “Petition for Expedited Waiver and Extension of the Broadband 
PCS Construction Requirements of Section 24.203 of the Commission’s Rules,” filed manually on July 10, 2001 by 
Telecom Wrap Up Group, LLC (TWU Extension Request) and FCC Form 601, File No.0000594028 (Trustee 
Extension Request). 
2   The call signs for the Licenses are KNLF749, KNLF750, KNLF751, and KNLF753, respectively. 
3   See Commission’s Rules Regarding Installment Payment Financing for Personal Communications Services 
(PCS) Licensees, Second Report and Order and Further Notice of Proposed Rule Making, WT Docket 97-82, 12 
FCC Rcd. 16436 (1997), as modified on reconsideration, 13 FCC Rcd. 8345 (1998).  When the licenses were 
disaggregated, the Commission maintained the same call signs for the Licenses but re-designated the markets with a 
“C1” description (i.e., BTA182C1, BTA193C1, BTA387C1, and BTA392C1). 
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return the other 15 MHz of the spectrum in each market to the Commission for relicensing.4  Also as part 
of the restructuring, the Commission modified the construction requirements for the new 15 MHz licenses 
so that the licensee must provide service to at least one-quarter of the population of each BTA or make a 
showing of substantial service within five years of initial license grant.5  In the case of the instant licenses, 
the five-year construction deadline was September 17, 2001.   

3. On October 28, 1998, Magnacom filed for bankruptcy under Chapter 11 of the Bankruptcy 
Code.6  On May 21, 2001, Magnacom filed an application with the Commission to assign its licenses to 
TWU,7 which according to TWU, is an entity formed out of PCS Plus with the same ownership and 
management.8  Shortly thereafter, the Trustee in Bankruptcy for Magnacom Wireless, LLC (Trustee) filed 
a pro forma transfer of control application with the Commission indicating that the Trustee, not 
Magnacom, was the proper holder of the licenses.9  

4. On July 10, 2001, TWU filed a request for a twelve-month extension of time (i.e., until 
September 17, 2002) to meet the  five-year construction requirements for the licenses.10  The Trustee filed 
a similar extension request for the licenses on September 17, 2001, incorporating TWU’s request.  On 
January 24, 2002, TWU provided more specific information on its plans for building out the markets if 
the licenses are assigned to it and modified its request to ask that the construction deadline (which had 
passed while the extension request was pending) be extended for six months from the date that the 
Commission grants an extension of time.11  Thereafter, TWU filed two additional supplements to provide 
further information about the areas that it plans to cover if the licenses are assigned to it, including the 
specific rural communities and tribal lands within the four BTAs listed in Attachment A.12  

III. DISCUSSION 

5. Without grant of an extension request or waiver of the PCS construction rules, the licenses 
are subject to automatic termination as of the September 17, 2001 construction deadline for failure to 

                                                      
4   Id. 
5   See 47 C.F.R. § 24.203(b).  See Amendment of the Commission’s Rules Regarding Installment Payment 
Financing for Personal Communications Services (PCS) Licensees, WT Docket 97-82, Second Order on 
Reconsideration of the Second Report and Order, 14 FCC Rcd. 6571, 6584-85 (1999). 
6   TWU Extension Request at 3.  The case was converted to a Chapter 7 proceeding on July 9, 1999. 
7   See File No. 0000461700. We note that the assignment application remains pending as of the release of this 
Order.  This application will be acted upon shortly by the Commission.  The relief granted in this Order is 
conditioned upon the Commission consent to, and the parties consummation of, the assignment of the licenses. 
8   TWU Extension Request at 2. 
9   See File No. 0000517077. 
10  Even though TWU was not the holder of the licenses at the time it sought the extension, TWU argues that it 
has standing to make the request.  We need not address the sufficiency of TWU’s standing argument, however, 
because the Trustee, as the current holder of the licenses, timely filed its extension request seeking the same relief 
for the licenses and incorporating TWU’s earlier filing by reference.  Therefore, we will address the merits of the 
Trustee’s extension request, including the information filed by TWU. 
11  See Letter to Magalie Roman Salas, Secretary, Federal Communications Commission from Mitchell F. 
Brecher, counsel for TWU, dated January 24, 2002 (Extension Supplement). 
12  See Letter to William F. Caton, Acting Secretary, Federal Communications Commission from Mitchell F. 
Brecher, counsel for TWU, dated March 18, 2002 (Second Supplement), and Letter to William F. Canton, Acting 
Secretary, Federal Communications Commission from Mitchell F. Brecher, counsel for TWU, dated April 8, 2002 
(Third Supplement). 
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meet the construction requirements.13  Pursuant to sections 1.946(e) and 24.843(b) of the Commission’s 
rules,14 however, an extension of time to complete construction may be granted if the licensee timely 
makes a request for extension and demonstrates that the failure to complete construction is due to causes 
beyond its control.15  Moreover, the Commission has stated that in situations in which the circumstances 
are unique and the public interest would be served, it would consider waiving the PCS construction 
requirements on a case-by-case basis.16  Pursuant to section 1.925 of the Commission’s rules, waiver may 
be granted if the petitioner establishes either that: (1) the underlying purpose of the rule would not be 
served or would be frustrated by application to the instant case, and that grant of the waiver would be in 
the public interest; or (2) where the petitioner establishes unique or unusual factual circumstances, 
application of the rule would be inequitable, unduly burdensome, or contrary to the public interest, or the 
applicant has no reasonable alternative.17   

6. As discussed below, we find that a limited waiver of the broadband PCS construction 
requirements is warranted in this case due to the unique circumstances involved and because the public 
interest would be served by granting a brief extension of time to allow TWU to implement its proposed 
build-out plan.  We find this situation unique due to the combination of a number of factors.  First, the 
four BTAs in question are small markets in terms of both population and population density,18 and TWU 
specifically proposes to bring service to small towns and rural areas within each of the four BTAs that are 
not readily served by other commercial wireless carriers.19  TWU’s proposed service to these small 
communities is consistent with statutory and Commission policy directives to ensure service to rural areas 

                                                      
13  See 47 C.F.R. §§ 1.946(c), 1.955(a)(2).  
14  47 C.F.R. §§ 1.946, 24.843. 
15  Requests for extensions of time must be made before the expiration of the construction period.  See 47 
C.F.R. § 1.946(e).  Section 1.946(e) also includes examples of specific circumstances that would not warrant an 
extension of time to complete construction.  47 C.F.R. § 1.946(e)(2)-(3). 
16  See Amendment of the Commission’s Rules to Establish New Personal Communications Services, GEN 
Docket No. 90-314, Memorandum Opinion and Order, 9 FCC Rcd. 4957, 5019 (1994) (PCS MO&O), citing WAIT 
Radio v. FCC, 418 F.2d 1153 (D.C. Cir. 1969). 
17  47 C.F.R. § 1.925.  Alternatively, pursuant to section 1.3, the Commission has authority to waive its rules if 
there is “good cause” to do so.  47 C.F.R. § 1.3.  See also Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164 
(D.C. Cir. 1990).  
18  None of the four BTAs have a total population within the top 100 markets and all fall within the lower third 
of markets in the U.S. in terms of population density.  Also, none of the counties that comprise the four BTAs fall 
within the top 500 U.S. counties in terms of population, and 12 of the 17 counties have a population density below 
30 persons per square mile, ranking in the lower 25 percent of all counties in terms of populations density. Our 
analysis herein focused on the 487 BTAs encompassing the 50 States and was calculated using 1990 Census figures.  
We note that there are an additional six BTAs that make up U.S. territories and possessions. 
19  TWU asserts that it will initially serve the “core cities” of the four BTAs (i.e., Harrison, Hot Springs, 
Russellville, and St. George) which will meet the 25 percent coverage benchmark, but will also quickly begin 
service in smaller towns in Arkansas within six months and in smaller towns and tribal lands in Utah within twelve 
months. Extension Supplement at 2.  Specifically, TWU identified the following towns in Arkansas:  Mountain 
Home, Flat, Calico Rock, Jasper, Heber Springs, Conway, Aplin, Morrilton, Piney (in Pope County), and 
Glenwood..  Id.  TWU identified the following towns in Utah:  Kanab, Orderville, Alton, Ivins, Shem, Shivwits, 
Santa Clara, Washington, Harrisburg Junction, Silver Reef, and Anderson Junction.  Id. at 3.  TWU later 
acknowledged that six of the small towns in Arkansas that it planned to cover were not within the BTAs that were 
subject of the extension request, but were in neighboring BTAs held by TWU’s strategic partners.  Second 
Supplement at 2.  TWU provided a list of seven additional rural communities within the three instant BTAs that it 
plans to serve:  Green Forest and Berryville in the Harrison, AR BTA; Bismarck, Marcus, and Social Hill in the Hot 
Springs, AR BTA; and London and Piney (in Johnson County) in the Russellville, AR BTA.  Third Supplement at 2. 
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using licenses that are awarded through competitive bidding,20 as well as Commission statements 
encouraging PCS service to rural areas.21  Even to the extent that some commercial wireless carriers are 
providing service in parts of the BTAs, TWU’s proposed expansion of PCS service beyond those areas 
will benefit consumers in terms of the choices available to them and is likely to promote vigorous 
competition in the marketplace.22   

7. Second, TWU’s proposed service to tribal areas in the St. George, Utah BTA23 is consistent 
with the Commission’s goal to encourage wireless telecommunications services to tribal lands.24  As part 
of the effort to encourage service to tribal lands, the Commission stated that it will entertain waivers of 
regulatory requirements – including, specifically, construction requirements – that would facilitate the 
deployment of service to such areas.25  We believe that TWU’s commitment to bringing wireless service 
to tribal lands in Utah achieves the public interest objective that the Commission had in mind when it 
established this policy.  

8. Third, although TWU submitted its extension request to the Commission only five months 
before the expiration of the five-year construction period, the record indicates that TWU has been 
engaged in diligent efforts to acquire and build out the BTAs for over two and a half years.  These efforts 
have included seeking and obtaining consent to the voluntary transfer of the licenses in the Magnacom 
bankruptcy proceeding, and undertaking significant preliminary work for meeting the license construction 
requirements, including performing market surveys and research, identifying specific transmitter sites, 
and seeking local zoning approvals necessary for temporary and permanent locations of operation.26  As a 
result of these efforts, TWU requires only a relatively short extension to complete its proposed build-out. 

9. We believe that all of these factors taken together present a unique situation that warrants a 
limited extension of the construction period.  We conclude that the underlying purpose of the PCS 
construction requirements – to ensure that the PCS spectrum is used effectively and made available to as 
many communities as possible27 – would not be served by strict application of rule in this case and that 
grant of the requested extension would serve other statutory and Commission goals.    

                                                      
20  See Section 309(j)(4)(B) (“…the Commission shall…include performance requirements, such as 
appropriate deadlines and penalties for performance failures, to ensure prompt delivery of service to rural areas…”). 
21  See, e.g., PCS MO&O at 5019-5020. 
22  See Leap Wireless International, Inc., Request for Waiver and Extension of Broadband PCS Construction 
Requirements, Memorandum Opinion and Order, 16 FCC Rcd. 19573, 19577 (WTB Comm. Wir. Div. 2001) 
(Leap). 
23  TWU identified the Ute Tribal Reservation community and the following tribal lands: Mexican Hat, Bluff, 
and Aneth.  See Extension Request at 7; Extension Supplement at 3.   TWU later acknowledged that these tribal 
lands are not located in the St. George BTA, but in the neighboring Farmington, NM – Durango, CO BTA 
(BTA139).  Second Supplement at 2.  TWU states that it plans to continue to serve these tribal lands as part of its 
strategic alliances.  Id.  TWU added that it does intend to cover the Shivwits Band and Cedar City tribal lands within 
6 months and the Indian Peaks Band tribal land “in the second phase of construction.”  Id.  
24  See, generally, In the Matter of Extending Wireless Telecommunications Services to Tribal Lands, WT 
Docket No. 99-266, Report and Order and Further Notice of Proposed Rulemaking, 15 FCC Rcd. 11794 (2000). 
25  Id. at 11808-09. 
26  TWU Extension Request at 13, and Extension Supplement at 5-6.   TWU claims, however, that further pre-
authorization activities are limited by certain barriers, such as issues with zoning, leasing, and antenna placement, 
which require a license to proceed.  Id. at 6. While we do not find that such preliminary work alone would justify a 
waiver of the construction requirements, we do find it relevant as one factor in granting a short extension of the 
construction period. 
27  PCS MO&O at 5018. 
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10. Because TWU’s planned service to rural and tribal areas is a critical component to grant of an 
extension, we do so on the condition that TWU must, in addition to the 25 percent coverage benchmark, 
provide service to the portions of the four BTAs that it has committed to serve in its request.  Specifically, 
in Arkansas, the licensee must, within six months of this Order (i.e., November 24, 2002), provide service 
to (i) 25 percent of the population of each of the three BTAs, and (ii) to the rural communities provided 
by TWU and listed in Attachment A.  In Utah, the licensee must provide service to (i) 25 percent of the 
population of the BTA within six months (i.e., November 24, 2002), and (ii) the rural communities and 
tribal lands provided by TWU and listed in Attachment A within twelve months of this Order (i.e., May 
24, 2003).  As with construction requirements in general, we require TWU to notify the Commission no 
later than fifteen days following the deadlines that it has met the requirements set forth herein.28  Failure 
to meet any of these construction benchmarks will result in automatic termination of the particular license 
as of the new construction deadline. 

11. Finally, as we have done with other extensions of time to meet the construction 
requirements,29 we extend the restrictions on broadband PCS C-block licenses that were intended to 
coincide with the completion of the five-year construction requirement.30  Specifically, section 24.839(a) 
of the Commission’s rules prohibits the transfer of control or assignment of C-block broadband PCS 
licenses unless the filing of the application for assignment or transfer of control occurs five years after the 
date of the initial license grant or following the licensee’s notification to the Commission that its five-year 
construction requirement has been satisfied.31  Moreover, section 1.2111 of the Commission’s rules 
requires that unjust enrichment payments be made to the Commission in circumstances in which C-block 
licenses are transferred or assigned prior to five years from the date of initial license grant.32  Because 
both of these restrictions were intended to coincide with the licensee meeting the five-year construction 
requirement,33 we extend the prohibition of section 24.839 against the transfer of control or assignment of 
the instant licenses to non-eligible entities, and the unjust enrichment payment requirements of section 
1.2111, until the licensee notifies the Commission that it has satisfied the construction requirements set 
forth herein with regard to each license individually. 

IV. ORDERING CLAUSES 

12.   Accordingly, IT IS ORDERED, pursuant to section 4(i) of the Communications Act, as 
amended, 47 U.S.C. § 154(i), and sections 0.331, 1.925, and 1.946(e) of the Commission’s rules, 47 
C.F.R. §§ 0.331, 1.925, 1.946(e), that the Petition for Expedited Waiver and Extension of the Broadband 
PCS Construction Requirements of Section 24.203 of the Commission’s Rules filed by Telecom Wrap Up 
Group, LLC, on July 10, 2001, and the Petition for Expedited Waiver and Extension of the Broadband 
PCS Construction Requirements of Section 24.203 of the Commission’s Rules filed by the Trustee in 
Bankruptcy for Magnacom Wireless, LLC on September 17, 2001, ARE CONDITIONALLY GRANTED 
to the extent provided herein. 

13.   IT IS FURTHER ORDERED, pursuant to authority delegated by section 4(i) of the 
Communications Act, as amended, 47 U.S.C. § 154(i), and by section 0.331 of the Commission’s rules, 
                                                      
28  See 47 C.F.R. § 1.946(d). 
29  See, e.g., Leap at 19580-81. 
30  See Amendment of the Commission’s Rules Regarding Installment Financing for Personal 
Communications Services (PCS) Licensees, WT Docket No. 97-82, Sixth Report and Order and Order on 
Reconsideration, 15 FCC Rcd. 16266, 16290-91 (2000) (PCS Restructuring Order). 
31  47 C.F.R. § 24.839(a). 
32  47 C.F.R. § 1.2111. 
33  PCS Restructuring Order at 16290-91. 
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47 C.F.R. § 0.331, that the requirements of sections 1.2111 and 24.839 of the Commission’s rules, 47 
C.F.R. §§ 1.2111, 24.839, BE EXTENDED for the licenses that were the subject of the instant request 
until the licensee notifies the Commission that the construction requirements set forth herein have been 
met. 

 

     FEDERAL COMMUNICATIONS COMMISSION 

 
 
 
     Roger S. Noel 

     Deputy Chief, Commercial Wireless Division 
     Wireless Telecommunications Bureau 



 Federal Communications Commission DA 02-1243  
 

 

ATTACHMENT A 
 

Rural Communities and Tribal Lands That Telecom Wrap Up, LLC Proposes to Serve  
  
 

Harrison, Arkansas BTA (BTA182) 
Flat, AR 
Jasper, AR 
Green Forest, AR 
Berryville, AR 
 
 
Hot Springs, Arkansas BTA (BTA193) 
Glenwood, AR 
Bismarck, AR 
Marcus, AR 
Social Hill, AR 
Piney, AR (in Pope County) 
 
 
Russellville, Arkansas BTA (BTA387) 
London, AR 
Piney, AR (in Johnson County) 
 
 
St. George, Utah BTA (BTA392) 
Kanob, UT 
Orderville, UT 
Alton, UT 
Ivins, UT 
Shem, UT 
Shivwits, UT 
Santa Clara, UT 
Washington, UT 
Harrisburg Junction, UT 
Silver Reef, UT 
Anderson Junction, UT 
Paiute Shivwits Band tribal land 
Paiute Cedar City tribal land 
Paiute Indian Peaks tribal land 
 
 
 
 
 
 


