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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of 

Improving Public Safety Communications in the 
800 MHz Band

Request for Interim Waiver of the June 26, 2008 
Rebanding Deadline – National Capital Region 
Licensees

)
)
)
)
)
)
)
)

WT Docket No. 02-55

ORDER

Adopted: June 30, 2008 Released:  June 30, 2008

By the Associate Chief, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. In this Order, by delegated authority, we act on a request by Fairfax County, Virginia 
(Fairfax) on behalf of the fourteen 800 MHz public safety licensees in the National Capital Region (NCR) 
for waiver of the June 26, 2008 rebanding deadline to allow the completion of regional planning and 
submission of a master regional rebanding schedule.1 We grant the request to the extent set forth below.

II. BACKGROUND

2. In the 800 MHz Report and Order and subsequent orders in this proceeding, the 
Commission ordered the rebanding of the 800 MHz band to resolve interference between commercial and 
public safety systems in the band.2  These orders mandate that 800 MHz licensees in non-border areas 
must complete their rebanding by June 26, 2008.3 However, the Commission has also established a 
waiver process for licensees that are unable to complete rebanding by the deadline, and has delegated 
authority to the Public Safety and Homeland Security Bureau (PSHSB) to act on such waiver requests.4

3. The 14 NCR licensees operate 800 MHz public safety systems in Washington DC and 
surrounding counties and cities in Maryland and northern Virginia.  The NCR systems use both 
Channel 1-120 and NPSPAC channels, are among the most complex and heavily used 800 MHz public 

  
1 The NCR licensees are Fairfax County, Virginia; City of Alexandria, Virginia; Arlington County, Virginia; City of 
Manassas, Virginia; Prince William County, Virginia; Fauquier County, Virginia; Loudoun County, Virginia; 
District of Columbia; Montgomery County, Maryland; Frederick County, Maryland; Charles County, Maryland; 
Prince Georges County, Maryland; Metropolitan Washington Airports Authority; and University of Maryland.
2 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (800 MHz 
Report and Order); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (800 MHz 
Supplemental Order); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005); Second Memorandum Opinion 
and Order, 22 FCC Rcd 10467 (2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (800 
MHz 3rd MO&O).
3 800 MHz Report and Order, 19 FCC Rcd at 15130, ¶ 347.  “Non-border” licensees are Wave 1-3 licensees and 
those Wave 4 licensees that have received rebanding frequency assignments from the 800 MHz Transition 
Administrator.  
4 800 MHz 3rd MO&O, 22 FCC Rcd at 17223 ¶ 48.
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safety systems in the country, and have a high degree of interoperability with one another.  Consequently, 
the NCR licensees are planning for and intend to implement rebanding on a coordinated region-wide 
basis.  Fairfax County has agreed to act as the regional coordinator of the NCR rebanding effort.

4. On May 24, 2007, Fairfax filed a request to extend the rebanding timetable for itself and 
the other NCR licensees.5 Fairfax stated that the NCR licensees would require a substantial extension to 
conduct regional planning and complete rebanding due to the complexity of their systems and the need 
preserve interoperability across all NCR jurisdictions during the transition.6 On September 26, 2007, 
Fairfax asked the Commission to hold its request in abeyance pending development by Motorola, Inc. 
(Motorola) of a detailed master rebanding schedule for the region.7

5. On January 17, 2008, the Commission released a Public Notice that established 
procedures and provided guidance for submission of requests to waive the deadline.8 The Commission 
recommended that licensees seeking waivers provide the Commission with a proposed timetable for 
completion of rebanding.  However, the Commission also recognized that some licensees might be unable 
to propose a timetable because they had not yet negotiated their Frequency Reconfiguration Agreements 
(FRAs) with Sprint.  The Commission stated that such licensees should file interim waiver requests 
stating “when the licensee anticipates having an FRA and filing a final waiver request that will include a 
proposed timetable.”9 The Commission set March 17, 2008 as the deadline for licensees in Waves 1 and 
2 to submit either an interim or a final request.10

6. On March 14, 2008, Fairfax filed a supplement to its prior NCR extension request.11 In 
the supplement, Fairfax states that as NCR regional rebanding coordinator, it has entered into a regional 
planning funding agreement with Sprint Nextel Corporation (Sprint) and a subsequent regional project 
management agreement with Motorola, under which Motorola is developing (1) a database that will 
contain all interoperable subscriber templates used in NCR radios, and (2) a master schedule for 
rebanding of the interoperable components of the NCR systems.12 Fairfax submits a timeline indicating 
that Motorola will provide the initial draft of the master schedule to the NCR licensees for review and 
comment in July 2008, and that the schedule will be finalized in November 2008.13 Fairfax estimates that 
there are approximately 33,000 interoperable radios used by NCR licensees that will need to be rebanded 
pursuant to the coordinated regional rebanding plan.14 Fairfax also states that individual NCR licensees 
have approximately 12,000 non-interoperable radios, which can be rebanded independently of – and 

  
5 Petition for Waiver, filed March 24, 2007 (NCR Waiver Petition).
6 Id. at 7-14.  Fairfax requested an extension until July 2010 to complete Stage 1 (Channel 1-120) rebanding, and 
stated that an unspecified amount of additional time would be required for Stage 2 NPSPAC rebanding.
7 Letter from Erin C. Ward, Assistant County Attorney, Fairfax County, VA, to Marlene H. Dortch, Secretary, 
Federal Communications Commission, filed September 26, 2007.
8 Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 2008 
Deadline for Completion of 800 MHz Rebanding, Public Notice, 23 FCC Rcd 664 (2008) (Waiver Guidance 
Notice).
9 Id. at 666.
10 Id. at 665.
11 National Capital Region Supplement to Petition for Waiver of the Commission’s June 26, 2008 800 MHz 
Rebanding Program Completion Date, filed March 14, 2008 (NCR Supplement).  Each of the other NCR licensees 
filed in support of the request.
12 NCR Supplement at 2-3.
13 Id., Attachment 2.
14 Id. at 4.
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potentially earlier than -- the regional coordination process.15

III. DISCUSSION

A. NCR Regional Waiver Request
7. The Commission has stated that requests for waiver of the June 26, 2008 deadline “will 

be subject to a high level of scrutiny.  Licensees will be expected to demonstrate that they have worked 
diligently and in good faith to complete rebanding expeditiously, and that the amount of additional time 
requested is no more than is reasonably necessary to complete the rebanding process.”16 We have 
reviewed the NCR waiver request and supplemental filings in accordance with this standard.

8. As noted above, the NCR systems have an unusually high degree of complexity and 
interoperability with one another.  Nearly three quarters of the radios used by NCR licensees are 
interoperable with other NCR systems.17 Moreover, the NCR licensees rely heavily on a wide variety of 
specialized templates programmed into individual radios to support different levels of interoperability 
depending on the nature and scope of each jurisdiction’s involvement in responding to a given 
emergency.18 Because of the complex interoperability relationships among the NCR systems, rebanding 
in the National Capital Region requires very careful planning and coordination, and each of the NCR 
licensees has only limited ability to control the rebanding timetable for the interoperable components of 
its system.19 The NCR licensees have proactively addressed this challenge by agreeing to a regional 
approach to rebanding under the leadership of Fairfax County, and by supporting Motorola’s efforts to 
develop a master schedule.

9. Because the NCR licensees and Motorola are still in the process of developing the master 
rebanding schedule for the region, we treat the NCR waiver request as an interim request for relief until 
the NCR licensees can submit a waiver request that includes a proposed timetable for completion of 
rebanding.  Based on the progress reported to date in Motorola’s development of the master schedule, we 
grant the NCR licensees an extension until September 30, 2008, to submit their regional waiver request 
and proposed timetable.  We recognize that Motorola’s target date for finalizing the NCR master schedule 
is not until November 2008, but we believe that the development of the master schedule should be 
sufficiently far along by September 30 for the NCR licensees to be able to propose milestone dates for 
completion of the major steps in the regional rebanding process.  Upon filing of a waiver request, the 
interim relief granted by this order to the NCR licensees will extend until the Bureau acts on the request.  
We will also allow the NCR licensees to amend their waiver request after September 30, 2008 to revise 
their proposed milestone dates should such revision be warranted based on subsequent changes to the 
master schedule.

B. Rebanding Timetables for Individual NCR Licensees
10. While the NCR rebanding process will largely be planned and executed on a regional 

basis, individual NCR licensees are also responsible for timely completion of rebanding of the non-
interoperable components of their systems that are not dependent on regional rebanding (e.g., 
retuning/replacement of the approximately 12,000 non-interoperable radios used in NCR systems).  Most 
NCR licensees have already executed their individual FRAs with Sprint,20 but some licensees are still 

  
15 Id.
16 FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding, Public 
Notice, 22 FCC Rcd 17227, 17232 (2007).
17 NCR Supplement at 4.
18 Id. at 2; see NCR Waiver Petition at 5-7.
19 Id. at 8-12.
20 The following NCR licensees have executed individual FRAs with Sprint: Fairfax County, City of Alexandria, 
Prince William County, Fauquier County, Loudoun County, Arlington County, District of Columbia, Prince 
George’s County, and University of Maryland.
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engaged in planning and negotiations.  In order to ensure that rebanding by all individual NCR licensees 
occurs on a timetable consistent with the regional rebanding process, we direct each NCR licensee to 
submit a licensee-specific waiver request by September 30, 2008 that includes a proposed timetable for 
rebanding the non-interoperable components of its system.21 In this regard, we expect NCR licensees not 
to propose timetables for individual rebanding that exceed the amount of time proposed for NCR regional 
rebanding, and we encourage all NCR licensees to complete rebanding of the non-interoperable 
components of their systems more quickly if possible.

IV. ORDERING CLAUSE
11. Accordingly, pursuant to the authority of Sections 0.191 and 0.392 of the Commission’s 

rules, 47 C.F.R. §§ 0.191, 0.392; Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. 
§ 154(i), and Section 1.925 of the Commission’s rules, 47 C.F.R. § 1.925, IT IS ORDERED that the 
request for waiver of the June 26, 2008 deadline submitted by Fairfax County on behalf of the National 
Capital Region licensees is GRANTED to the extent described herein.

FEDERAL COMMUNICATIONS COMMISSION

David L. Furth
Associate Bureau Chief
Public Safety and Homeland Security Bureau

  
21 See Waiver Guidance Notice, 23 FCC Rcd at 665-666.  If an NCR licensee has not completed FRA negotiations 
with Sprint by September 30, its proposed timetable may include the amount of additional time that the licensee 
estimates is reasonably required to negotiate its FRA.


