

Attachment A
Accelerated Pooling Rollout Schedule

First Quarter - March 15 - June 15, 2002

STATE	VT*	DC	CA	NM	MO	GA	OH	RI	VA	CA	WA
Region	North-east	Mid-Atlantic	West Coast	Western	South-west	Southeast	Midwest	North-east	Mid-Atlantic	West Coast	Western
NPA	802*	202	209	505 & 575	573	404/678/770	440	401	703/571	949	425/564
# of Pooled Rate Centers	103	1	51	46	91	63	32	25	19	7	11
First Implementation Meeting		01/04/02	01/08/02	01/10/02	01/15/02	01/17/02	01/23/02	01/29/02	01/31/02	02/05/02	02/07/02
Forecast Date											
Block Protection Date											
Block Donation Identification Date											
PA Assessment Date											
Block Donation Date											
Pool Start Date	05/01/02	04/02/02	04/05/02	04/08/02	04/12/02	04/15/02	04/19/02	04/26/02	04/29/02	04/30/02	05/02/02

STATE	OK	FL	MI	DE	CA	MN	TX	LA	IL	TN	
Region	South-west	Southeast	Midwest	Mid-Atlantic	West Coast	Western	Southwest	South-east	Midwest	Southeast	
NPA	918	407/321	734	302	626	507	214/469/972	504	815	901	
# of Pooled Rate Centers	69	23	34	30	10	41	43	8	160	9	
First Implementation Meeting	02/12/02	02/13/02	02/19/02	02/21/02	02/26/02	02/28/02	03/05/02	03/07/02	03/12/02	03/14/02	
Forecast Date											
Block Protection Date											
Block Donation Identification Date											
PA Assessment Date											
Block Donation Date											
Pool Start Date	05/07/02	05/09/02	05/14/02	05/16/02	05/21/02	05/23/02	05/31/02	06/03/02	06/07/02	06/10/02	

* State trial that is being implemented concurrently with national.