

**Before the  
Federal Communications Commission  
Washington, D.C. 20554**

In the Matter of	)	
	)	
Request for Extension of Time to	)	
Construct Digital Facilities	)	File No. BEPCDT-20020228AEV
KFXK-DT, Longview, Texas	)	ID No. 70917
	)	
	)	
	)	
	)	

**MEMORANDUM OPINION AND ORDER**

**Adopted: August 14, 2003**

**Released: August 20, 2003**

By the Chief, Media Bureau:

1. The Media Bureau (the "Bureau") has before it a petition for reconsideration filed by Warwick Communications, Inc. ("Warwick") permittee of KFXK-DT, Longview, Texas seeking reconsideration of the Media Bureau's letter of June 3, 2002, denying its request for an extension of time to construct the digital facilities for KFXK-DT and admonishing Warwick for failing to meet the May 1, 2002, construction deadline for DTV facilities. For the reasons stated below, we grant the petition.

2. In its petition for reconsideration, Warwick has provided information that gives details of its financial condition and demonstrates severe financial hardship sufficient to justify the requested extension.

3. ACCORDINGLY, IT IS ORDERED, THAT the petition for reconsideration filed by Warwick Communications, Inc. IS GRANTED.

FEDERAL COMMUNICATIONS COMMISSION

W. Kenneth Ferree  
Chief, Media Bureau