



Federal Communications Commission  
Washington, D.C. 20554

March 17, 2011

DA 11-511

Nadja S. Sodos-Wallace  
Senior Regulatory Counsel and Assistant Secretary  
Clearwire Corporation  
1250 Eye Street, NW, Suite 901  
Washington, DC 20005

RE: WT Docket No. 06-136  
Request for Extension of Time

NSAC, LLC  
Transition of the 2500-2690 MHz Band  
Transition Areas: BTA Number 488: San Juan, PR  
BTA Number 489: Mayagüez/Aguadilla-Ponce, PR

Dear Ms. Sodos-Wallace:

On February 22, 2011, NSAC, LLC, a wholly-owned subsidiary of Clearwire Corporation (together "Clearwire"), filed a request for extension of time to complete the transition for the Basic Trading Areas (BTA) noted above.<sup>1</sup> For the reasons discussed below, we grant the Extension Request and extend the deadline for completing the transition in those BTAs to April 1, 2011.

NSAC, LLC filed Initiation Plans for the San Juan, Puerto Rico and Mayagüez/Aguadilla-Ponce, Puerto Rico BTAs on January 16, 2009.<sup>2</sup> According to the Commission's Rules, Clearwire was required to complete the transitions by October 16, 2010.<sup>3</sup> Clearwire has previously been granted extensions until March 1, 2011 on the basis of delays in the delivery of a transmitter needed to complete the transition.<sup>4</sup>

---

<sup>1</sup> Letter from Nadja S. Sodos-Wallace, Senior Regulatory Counsel and Assistant Secretary, Clearwire Corporation, to Office of the Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Feb. 22, 2011) (Extension Request).

<sup>2</sup> Letters from Nadja S. Sodos-Wallace, Senior Regulatory Counsel and Assistant Secretary, Clearwire Corporation, to Marlene H. Dortch, Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Jan. 16, 2009).

<sup>3</sup> See 47 C.F.R. §§ 27.1232(a) and (b)(1)(vi).

<sup>4</sup> See Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 25 FCC Rcd 15225 (WTB BD 2010); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 25 FCC Rcd 17771 (WTB BD 2010).

Nadja S. Sodos-Wallace

Clearwire states that the needed equipment will be shipped from the vendor in Arizona directly to the licensee on March 4, 2011.<sup>5</sup> In order to have some extra time to deal with additional delays, Clearwire asks that the deadline for completing the transition be extended until April 1, 2011.<sup>6</sup>

We find that Clearwire has shown good cause for an additional extension. It appears that Clearwire has acted diligently to transition the markets and has nearly completed the transition. Furthermore, it appears that no party would be prejudiced by a grant of this extension, particularly since licensees can continue operating pursuant to the old band plan until the transition is completed. We note that copies of the requests were served on the affected licensees, and no oppositions were filed. Thus, we grant Clearwire an extension of time to transition the San Juan, Puerto Rico and Mayagüez/Aguadilla-Ponce, Puerto Rico BTAs until April 1, 2011.

Accordingly, IT IS ORDERED, pursuant to Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. § 154(i), and Sections 1.46 and 27.1232(b)(1)(vi) of the Commission's Rules, 47 C.F.R. §§ 1.46, 27.1232(b)(1)(vi) that the Request for Extension of Time filed by NSAC, LLC on February 22, 2011 for the San Juan, Puerto Rico and Mayagüez/Aguadilla-Ponce, Puerto Rico BTAs IS GRANTED, and the time for completing the transition in those BTAs IS EXTENDED TO April 1, 2011.

This action is taken under delegated authority pursuant to Sections 0.131 and 0.331 of the Commission's Rules, 47 C.F.R. §§ 0.131, 0.331.

Sincerely yours,

John J. Schauble  
Deputy Chief, Broadband Division  
Wireless Telecommunications Bureau

---

<sup>5</sup> Extension Request at 1.

<sup>6</sup> *Id.*