

LATHAM & WATKINS LLP

555 Eleventh Street, N.W., Suite 1000
Washington, D.C. 20004-1304
Tel: +1.202.637.2200 Fax: +1.202.637.2201
www.lw.com

FIRM / AFFILIATE OFFICES

Abu Dhabi	Moscow
Barcelona	Munich
Beijing	New Jersey
Brussels	New York
Chicago	Orange County
Doha	Paris
Dubai	Riyadh
Frankfurt	Rome
Hamburg	San Diego
Hong Kong	San Francisco
Houston	Shanghai
London	Silicon Valley
Los Angeles	Singapore
Madrid	Tokyo
Milan	Washington, D.C.

June 30, 2010

BY HAND DELIVERY

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Attn: Satellite Engineering Branch, International Bureau

FILED/ACCEPTED

JUN 30 2010


Federal Communications Commission
Office of the Secretary

Re: ViaSat, Inc. Satellite Annual Report (Call Signs S2737 and S2747)

Dear Ms. Dortch:

ViaSat, Inc. submits the enclosed report required by Section 25.145(f)(1) of the Commission's rules for the VIASAT-77 satellite (Call Sign S2737) and VIASAT-1 satellite (Call Sign S2747).

Respectfully submitted,



John P. Janka
Elizabeth R. Park
Amanda E. Potter

Enclosures

cc: Columbia Operations Center

VIASAT, INC.
SATELLITE ANNUAL REPORT FOR VIASAT, INC.
JUNE 2010

STATUS OF SATELLITE CONSTRUCTION


ViaSat, Inc. ("ViaSat") has satisfied the first two milestones for VIASAT-77, Call Sign 2737 (previously referred to as VIASAT-KA1), by entering into a construction contract and completing CDR. ViaSat has procured launch services that are available for this spacecraft, and currently has the financial resources in place to fund the construction and launch of this spacecraft. The next license milestone for this satellite requires commencement of construction by July 18, 2010.

In addition, ViaSat received authorization to serve the United States using VIASAT-1, Call Sign 2747, which will operate under the authority of the Isle of Man at the 115.1° W.L. orbital location. ViaSat has entered into a construction contract, completed CDR, and physical construction is almost complete. ViaSat has also procured launch services for VIASAT-1. The spacecraft is currently scheduled for delivery to the launch site in the first quarter of 2011.

DECLARATION

I, Daryl T. Hunter, hereby make the following declarations under penalty of perjury. I understand that this Declaration will be submitted to the Federal Communications Commission.

1. I am Director, Regulatory Affairs, of ViaSat, Inc.
2. I have reviewed the foregoing Satellite Annual Report for ViaSat, Inc.
3. I certify that the facts set forth in the foregoing Satellite Annual Report for ViaSat, Inc. are true and correct to the best of my knowledge.



Daryl T. Hunter

Executed June 29, 2010