

# CAPTION

## Interim Text to 911 Working Group Report December 14, 2012

Co-Chairs:

Brian Daly, AT&T

Gregg Vanderheiden, TRACE



# CAPTION

## Interim Text to 911 Work Group

- This group is charged with developing a recommendation and draft language for the full committee with regard to Pre-NG911 Mobile Text to 911 Solution(s).
- Here are the provisions from the EAAC recommendations that relate to our work.
  - Text-to-911 before NG911 enabled
  - Recommendation T1.2: Interim Mobile Text Solution:
  - The EAAC recommends that the FCC work with Department of Justice, industry, academia, consumer groups and public safety entities to develop an interim solution that can be rapidly deployed to provide nationwide access to 9-1-1 services through industry standards-based mobile text communications solution(s) to provide critical coverage for this important constituency during the transition to NG9-1-1.



# CAPTION

## Work Group Progress

- Overall working group schedule developed
- Sub-team leaders calls were held to address progress
- Weekly calls held by Interim text to 911 subcommittee
  - Focus areas:
    - User/Originating Device
    - Originating Networks
    - Transport Networks
    - PSAP End
- Report outline developed
- Several sections of the report have been completed
- Schedule for final completion developed



# CAPTION

## Draft Report Delivered Today

- **Executive Summary**
  - This section has not been completed
- **1 Overview**
  - Completed by the sub-team
- **2 User Needs and Constraints**
  - Completed by the sub-team
  - **2.1 User experience**
    - Completed by the sub-team
- **3 Originating Devices and Network**
  - Completed by the sub-team
- **4 Transport Networks including TCC**
  - Placeholder only - This section has not been completed



# CAPTION

## Draft Report Delivered Today

- **5 PSAP end**
  - Completed by the sub-team
- **6 Issues**
  - **6.1 National Interim Text and Vendor Proprietary Solutions**
    - Completed by the sub-team
  - **6.2 Responsibilities and Policies**
    - Delete Editor's Note
  - **6.3 Future Considerations**
    - Placeholder section - This section has not been completed



# CAPTION

## Draft Report Delivered Today

- **7 Actions needed to build this (what is not already in place)**
  - This section has not been completed
- **7.1 Education and Outreach**
  - Placeholder - This section has not been completed
- **8 Conclusion**
  - This section has not been completed
- **9 Recommendations**
  - This section has not been completed
- **Appendix A: Glossary**
  - Placeholder - This section has not been completed
- **Appendix B: Use Cases for SMS-based text-to-911**
  - Placeholder - This section has not been completed
- **Revision History**
  - Retained & Updated



# CAPTION

## Working Group Schedule

- Conference calls of the sub-team scheduled for:
  - Tuesday December 18th 10:00 AM Eastern
  - Thursday December 20th 10:00 AM Eastern
  - January 3rd 2013 10:00 AM Eastern
  - January 8th 2013 1:00 PM Eastern
  - January 10th 2013 10:00 AM Eastern
- Final working group draft of document to be delivered to full EAAC at January 11, 2013 meeting



# CAPTION

## A Way Ahead

- Drafting Team to continue writing sections of the report that are not complete
  - Including conclusions and recommendations
- Interim Text to 911 Subcommittee will review and comment to draft text
- Subcommittee report will be presented in the January 11 EAAC meeting
- Disposition of report after January meeting is dependent on EAAC extension into 2013

