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By the Chief, Policy and Licensing Division, Public Safety and Homeland Security Bureau:

I. INTRODUCTION AND BACKGROUND

1. The Broward County, Florida, Board of County Commissioners (Broward County or 
County) filed a Petition for Reconsideration (Petition) of the Commission’s notice terminating Broward 
County’s license to operate on two of the six UHF frequencies authorized at two locations, all under call 
sign WQXH402.1  In its Petition, Broward County also requested an extension of time until December 31, 
2018 to construct all six UHF locations.2  We deny the Petition but partially grant the extension request.

2. Broward County states that it overlooked the need to timely file a request to modify its 
license to seek a construction extension.3  The County explains that the stations associated with call sign 
WQXH402 will be used for a fire station alerting system, and that it had received two previous extensions 
of time to construct.4  Those extensions were premised on the fire station alerting system being procured 
concurrently with a new Countywide P25 radio system, microwave system, and paging system, which 
resulted in delays in the procurement process.5  Broward County also attributes construction delays to 
nine months of negotiation with the fire station alerting system vendor and the difficulty of securing 
backhaul connectivity for the system’s sites.6  The County states that it has since executed a contract with 
the fire alerting system vendor and is currently implementing the system.7            

1 See Broward County Board of County Commissioners, Petition for Reconsideration, re Call Sign WQXH402, at 1 
(Aug. 9, 2018) (Petition).  The construction deadline for Broward County’s station was June 30, 2018.  See 47 CFR 
§§ 1.955, 90.155.  The Commission’s Universal Licensing System (ULS) sent a construction reminder to Broward 
County advising it of the pending construction deadline on April 3, 2018 and on August 8, 2018, ULS issued 
Broward County a letter advising it that the construction deadline had passed and that its license was in termination 
pending status.  See Construction/Coverage Deadline Reminder Notice, Reference No. 6353463 (dated April 3, 
2018); Construction/Coverage Deadline, Notice of Termination Pending Status, Reference No. 6393126 (dated Aug. 
8, 2018).
2 Petition at 1.
3 Id.  
4 Id.
5 Id.
6 Id.
7 Id.
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II. DISCUSSION

3. Section 1.106(c)(2) of the Commission’s rules provides that a petition for reconsideration 
may rely on facts not previously presented if we find that “consideration of the facts relied on is required 
in the public interest.”8  An inadvertent failure to request an extension of time to construct is insufficient 
justification to grant Broward County’s Petition.9  Such claims of “administrative oversight” have most 
frequently arisen in the context of late-filed renewal applications and the cases uniformly hold that 
inadvertent failure to file documentation required by the rules does not justify waiver of the filing 
requirement.10  Additionally, under the Commission’s automatic termination process, if a licensee, by the 
end of the 30-day period for seeking reconsideration, does not rebut the presumption that it did not timely 
meet its construction or coverage requirement, ULS will change the status of the license, location, or 
frequency to “Terminated,” effective on the date of the construction deadline.11  Here, Broward County 
concedes that it did not timely construct and that it was aware of ongoing construction delays.12  Thus, the 
County could have and should have filed an extension request before the construction deadline.  

4. If the County desires to continue using its UHF frequencies at the referenced two 
locations associated with call sign WQXH402, it must file a new, properly coordinated modification 
application.  In addition, if the County needs to operate at these two locations while the modification 
application is pending with the Commission, it must file a request for special temporary authority in 
accordance with Section 1.931 of the Commission’s rules.13  

5. We note that this termination affects only the two locations, supra, for which the County 
did not construct and did not timely file an extension request.  The other four locations in the County’s 
system had not reached termination pending status at the time the County filed the instant Petition. 
Therefore, the County’s request in its Petition for a construction extension for these other four locations is 
timely.  Accordingly, we extend the construction deadline for facilities at these other four locations until 
December 31, 2018, the date requested by the County.

III.  ORDERING CLAUSES

6.  Accordingly, IT IS ORDERED, pursuant to Sections 4(i) and 303(c) of the 
Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 303(c), and Section 1.106 of the 
Commission’s rules, 47 CFR § 1.106, that the Petition for Reconsideration filed August 9, 2018, by the 
Broward County Board of County Commissioners, IS DENIED.

7. IT IS FURTHER ORDERED that the licensing staff of the Policy and Licensing Division 
SHALL MODIFY the authorization for call sign WQXH402 in accordance with this Order and the 
Commission’s rules.

8 See 47 CFR § 1.106(c)(2).
9 See Instapage Network, Ltd., Order on Reconsideration, 17 FCC Rcd 19083, 19091-92 (WTB 2002) paras. 16-19 
(“[o]versight,” “[c]onfusion,” and “[b]ad judgment” inadequate to excuse failure to file construction notification).
10 See, e.g., Anderson Communications, Memorandum Opinion and Order, 16 FCC Rcd 15020, 15021 ¶ 5 (2001); 
Peacock's Radio and Wild's Computer Service, Inc., Memorandum Opinion and Order, 16 FCC Rcd 15016, 15017 ¶ 
5 (2001); Fresno City and County Housing Authorities, Order on Reconsideration, 15 FCC Rcd 10998 ¶ 11 (2000) 
Plumas-Sierra Rural Electric Cooperative, Order, 15 FCC Rcd 5572, 5575 ¶ 9 (WTB 2000).
11 Wireless Telecommunications Bureau Announces Deployment Of “Auto-Term,” the Automated Feature in its 
Universal Licensing System That Identifies Unconstructed Stations Resulting in Automatic Termination of Licenses, 
Public Notice, 21 FCC Rcd 163 (WTB 2006).
12 Petition at 1.
13 See 47 CFR § 1.931.
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8. This action is taken under delegated authority pursuant to Sections 0.191 and 0.392 of the 
Commission’s rules, 47 CFR §§ 0.191, 0.392.  

FEDERAL COMMUNICATIONS COMMISSION 

Michael J. Wilhelm  
Chief, Policy and Licensing Division 
Public Safety and Homeland Security Bureau


