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I. INTRODUCTION
1. In this Report and Order and Order and Further Notice of Proposed Rulemaking, we address 

the ongoing relocation of the Broadcast Auxiliary Service (BAS) from the 1990-2110 MHz band to the 
2025-2110 MHz band.  The rules and procedures we adopt, as well as the modifications we propose, are 
crafted to ensure the continuity of important BAS operations – such as remote newsgathering operations 
and studio-to-transmitter links – while completing a transition that will make 35 megahertz of valuable 
spectrum available for many different new services by Mobile Satellite Service (MSS) operators, Sprint 
Nextel Corporation (Sprint Nextel), and future Advanced Wireless Services (AWS) licensees.  

2. In the Report and Order and Order, we:

• waive until February 8, 2010 the deadline by which Sprint Nextel is required to complete the 
transition of the BAS incumbents to frequencies above 2025 MHz;

• eliminate the requirement that MSS operators may not begin operations until the relocation of 
BAS in the thirty largest markets and all fixed BAS links in all markets is complete; 

• address the interference environment during the period in which both MSS and BAS operate 
in the 2000-2020 MHz band by permitting the MSS entrants to conduct operations where the 
BAS incumbents have not been relocated only if they successfully coordinate with the BAS 
incumbents; and 

• waive our rules governing when an MSS operator may provide Ancillary Terrestrial 
Component (ATC) service in relation to commercial satellite service.  

In the Further Notice of Proposed Rulemaking (Further Notice), we: 
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• tentatively conclude that MSS operators and future AWS licensees will have an obligation to 
share, on a pro rata basis, in the costs associated with the relocation of BAS incumbents if 
they “enter the band” prior to the BAS sunset date of December 9, 2013;

• tentatively conclude that an MSS operator “enters the band” and thus incurs an obligation to 
share in the costs associated with relocation of BAS incumbents when its satellite is found 
operational under its authorization milestone;

• seek comment on various approaches for when MSS operators should be required to 
reimburse Sprint Nextel for their pro rata shares of the relocation costs; 

• invite additional analysis on whether MSS entrants can operate on a secondary basis without 
coordination where BAS incumbents have not been relocated;

• propose to clarify that MSS operators retain an obligation to relocate BAS incumbents after 
the MSS operator begins operations; and 

• seek comment on incentives to continue to encourage BAS licensees to complete the 
relocation process without unnecessary delay.  

All of the matters addressed herein relate to our fundamental goals of completing the relocation of BAS 
operations from the 1990-2025 MHz band and providing for the operation of new services on those 
frequencies.

3. It has been over a decade since the Commission determined that BAS operations should be 
relocated to allow for the exclusive deployment of new MSS operations and established relocation and 
cost sharing requirements for the new MSS entrants.  Since that time, there have been many changes 
involving the 1990-2025 MHz band.  The number of MSS operators seeking to use the band declined 
from eight to two, and the beginning of MSS operations has been delayed several years for various 
reasons.  The Commission determined that the amount of spectrum made available for MSS operations 
should be reduced from 35 megahertz to 20 megahertz, and it reallocated the other 15 megahertz of 
spectrum to the Fixed and Mobile services to be used for new terrestrial services.  Sprint Nextel, as part of 
its agreement to restructure operations in the 800 MHz band, developed a plan to undertake the relocation 
of BAS operations throughout the 1990-2025 MHz band in order to use 5 megahertz of this spectrum.  
The remaining 10 megahertz of spectrum has been identified for future AWS licensees, although the 
Commission is still considering the appropriate service and licensing rules for those bands.  Finally, the 
relocation of BAS incumbents, which did not begin in earnest until 2005, has proven to be much more 
complex and difficult than was originally anticipated.

4. The Commission made various necessary modifications to the rules and procedures for the 
relocation of incumbent BAS licensees when it decided to reallocate 15 megahertz of the 1990-2025 MHz 
band spectrum for new terrestrial services by Sprint Nextel and future AWS licensees.  Nonetheless, the 
continued delay in completing the BAS relocation and the disagreement between Sprint Nextel and the 
MSS entrants on sharing relocation costs require the Commission to take further action.  The actions we 
take herein are designed to balance the interests of both incumbent BAS licensees, which are entitled to 
relocation to the 2025-2110 MHz band, and new entrants that are poised to provide new and valuable 
services to the public.  Moreover, because we recognize that the importance of BAS as a crucial 
component of broadcasting operations dictates that we cannot leave this transition unfinished, the 
modifications and proposals we adopt are intended to bring this long and complex process to completion.
Successful completion of this process does not rest with any one party but requires the cooperation of the 
incumbents and all new entrants, acting in good faith, to assume responsibility for the relocation process so 
that all may benefit.  
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II. BACKGROUND

5. The 1990-2110 MHz band is currently primarily used by the Broadcast Auxiliary Service.1  
The predominant application of BAS in this band is electronic news gathering (ENG) by mobile units.  
Other uses include studio-transmitter links, which carry television signals from studios to broadcast 
transmission antennas, and relay stations, which re-transmit television signals.

6. To promote more efficient use of this spectrum, and to permit the entry of new services, the 
Commission previously determined that these BAS licensees should be transitioned to a new, narrower 
bandplan.2 By replacing existing analog BAS equipment with more spectrally efficient digital BAS 
equipment, the Commission concluded that licensees would be able to maintain their current level of 
operations within the 2025-2110 MHz band segment.  This, in turn, enabled the Commission to make the 
1990-2025 MHz band segment available for new applications, as shown below.

7. Band Reallocation.  The Commission’s first plans for transitioning BAS date back to March 
1997, when the Commission decided to reallocate a 35 megahertz band segment (1990-2025 MHz) to the 
MSS as an uplink band, effective January 1, 2000.3 As part of its reallocation decision, the Commission 
established a plan for new MSS entrants to relocate incumbent BAS licensees that was based on policies 
for determining responsibility for relocating services that were first established in the Commission’s 
Emerging Technologies proceeding.4 Specifically, MSS entrants would realign the band by modifying or 

  
1 47 C.F.R. §§ 74.602, 78.18(a)(6), 101.803(b).  The band is also authorized for use by the Cable Television Relay 
Service (CARS) and the Local Television Transmission Service (LTTS).  For purposes of this proceeding, we will 
refer to all three of these services under the collective term “BAS.”
2 Amendment of Section 2.106 of the Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile 
Satellite Service, ET Docket No. 95-18, First Report and Order and Further Notice of Proposed Rulemaking, 12 
FCC Rcd 7388 at ¶ 32 (1997) (MSS First R&O); Amendment of Section 2.106 of the Commission’s Rules to 
Allocate Spectrum at 2 GHz for use by the Mobile Satellite Service, ET Docket No. 95-18, Second Report and 
Order and Second Memorandum Opinion and Order, 15 FCC Rcd 12315 at ¶¶ 6, 11-13, 20 (2000) (MSS Second 
R&O);  See also Revisions to Broadcast Auxiliary Service Rules in Part 74 and Conforming Technical Rules for 
Broadcast Auxiliary Service, Cable Television Relay Service and Fixed Services in Parts 74, 78 and 101 of the 
Commission’s Rules, ET Docket No. 01-75, Report and Order, 17 FCC Rcd 22979 at ¶ 15 (2002).
3 MSS First R&O at ¶ 8.  
4 See Redevelopment of Spectrum to Encourage Innovation in the Use of New Telecommunications Technologies, 
ET Docket No. 92-9, First Report and Order and Third Notice of Proposed Rule Making, 7 FCC Rcd 6886 (1992);
Second Report and Order, 8 FCC Rcd 6495 (1993); Third Report and Order and Memorandum Opinion and Order, 
8 FCC Rcd 6589 (1993); Memorandum Opinion and Order, 9 FCC Rcd 1943 (1994); Second Memorandum Opinion 
and Order, 9 FCC Rcd 7797 (1994); aff’d Association of Public Safety Communications Officials-International, Inc. 
v. FCC, 76 F.3d 395 (D.C. Cir. 1996) (collectively, “Emerging Technologies proceeding”).  See also Amendment to 
the Commission’s Rules Regarding a Plan for Sharing the Costs of Microwave Relocation, WT Docket No. 95-157, 
First Report and Order and Further Notice of Proposed Rule Making, 11 FCC Rcd 8825 (1996); Second Report and 
Order, 12 FCC Rcd 2705 (1997).
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replacing the equipment of BAS licensees.5 In recognition of the fact that BAS use is often concentrated 
within and coordinated by individual television markets, the plan called for BAS realignment to proceed 
based on a market-by-market basis in which all BAS licensees in a particular market were to be 
transitioned at the same time.6  

8. In January 2003, the Commission recognized that not all of the originally authorized 2 GHz 
MSS applicants still planned to construct their systems, determined that the remaining MSS systems 
could operate on a reduced amount of spectrum, and reallocated 15 megahertz of former BAS spectrum in 
the 1990-2000 MHz and 2020-2025 MHz band segments to the Fixed and Mobile services to be used for 
new terrestrial services.7 In making this reallocation decision, the Commission noted that responsibility 
for relocation of BAS from the band would be shared between the MSS systems and the other new 
entrants to the band.8 In November 2003, as a consequence of this reallocation of part of the 2 GHz MSS 
spectrum to other uses, the Commission modified the rules by which MSS operators would relocate BAS 
incumbents.9 Under the revised transition plan, the MSS systems would not be permitted to begin 
operation until the relocation of BAS in the top 30 television markets (in terms of population) as well as 
relocation of fixed BAS links in all markets was complete (together, the “top 30 market rule”).10  
However, the MSS operators would have to transition markets 31-100 within three years and the 
remaining markets within five years.11 Finally, BAS licensees in markets not yet transitioned when MSS 
began offering service would have to refrain from using BAS channels 1 and 2 until transitioned (i.e.
1990-2025 MHz).12

9. In 2004, the Commission determined that five megahertz (the 1990-1995 MHz band) of this 
15 megahertz allocation for Fixed and Mobile services should be licensed to Sprint Nextel (which, at that 

  
5  MSS Second R&O at ¶¶ 29-33.  The plan called for BAS to transition in two phases.  The BAS incumbents would 
first be relocated to a 2008-2110 MHz “phase 1” bandplan.  Later, when more spectrum was required for MSS, the 
BAS incumbents would be transitioned to the final 2025-2110 MHz “phase 2” channel plan.
6 For purposes of BAS relocation, markets are based on Nielsen Designated Market Areas (DMAs) as they existed 
on September 6, 2000.  47 C.F.R. § 74.690(e).  For convenience we shall refer to the DMAs as “markets” or “BAS 
markets.”
7 Amendment of Part 2 of the Commission’s Rules to Allocate Spectrum Below 3 GHz for Mobile and Fixed 
Services to Support the Introduction of New Advanced Wireless Services, including Third Generation Wireless 
Systems, ET Docket No. 00-258, IB Docket No. 99-81, Third Report and Order, Third Notice of Proposed 
Rulemaking, and Second Memorandum Opinion and Order, 18 FCC Rcd 2223 at ¶¶ 28, 35 (2003) (AWS Third 
R&O).  This decision reduced the MSS allocation in this band to the 2000-2020 MHz segment.  By the time this 
decision was issued, the number of MSS entrants had been reduced from eight to five.
8 Id. at ¶ 37.
9 Amendment of Section 2.106 of the Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile 
Satellite Service, ET Docket No. 95-18, ET Docket No. 00-258, IB Docket No. 01-185, Third Report and Order and 
Third Memorandum Opinion and Order, 18 FCC Rcd 23638 at ¶¶ 29-44 (2003) (MSS Third R&O).  The rules were 
modified in 2003 to eliminate Phase 1 because only a small portion of the revised MSS allocation from 2000-2020 
MHz would have become available under the phase 1 bandplan.  MSS Third R&O at ¶¶ 30-35.
10 47 C.F.R. §§ 74.690(e)(1)(i), 78.40(f)(1)(i); MSS Third R&O at ¶¶ 38, 51.  The BAS relocation plan adopted in 
2000 required the relocation of BAS facilities in the top 30 markets before MSS could begin operations while the 
requirement that the fixed links also be relocated was added in 2003.  The Commission required fixed BAS links in 
all markets to be relocated before MSS could begin operation because, in general, these are fixed point-to-point links 
which can not be easily switched to another BAS channel.  Non-fixed BAS operations in the markets outside the top 
30 can avoid interference from MSS by switching to BAS channels that do not conflict with the MSS spectrum.  Id. 
at ¶¶ 48-52. 
11 47 C.F.R. §§ 74.690(e)(5), 78.40(f)(5). 
12 See Final Rules 47 C.F.R. §§ 74.690(e)(1)(ii), 78.40(f)(1)(ii) in MSS Third R&O at Appendix B. 
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time, was known as Nextel).13 This decision was a component of the 800 MHz R&O, in which the 
Commission undertook a major realignment of the 800 MHz band to resolve ongoing interference 
between public safety and commercial operations – including those by Sprint Nextel – within the band.  
In conjunction with this realignment, Sprint Nextel was granted the future use of the five megahertz in the 
1990-1995 MHz band, which was paired with the 1910-1915 MHz band (which falls outside of the BAS 
allocation).14 However, and as discussed in greater detail below as part of this action, Sprint Nextel also 
committed to certain actions regarding the relocation of BAS incumbents from the entire 35 megahertz in 
the 1990-2025 MHz band.

10. When the decision was made to permit Sprint Nextel to use the 1990-1995 MHz band, no 
BAS licensees had yet been relocated and there was no evidence that any meaningful relocation 
negotiations had taken place between BAS licensees and MSS entrants.  Moreover, the initial two-year 
mandatory negotiation period of the relocation plan between MSS and BAS, which had been scheduled to 
end on September 6, 2002, had already been extended several times.15 Against this backdrop, the 
Commission established, in the 800 MHz R&O, specific BAS relocation obligations for Sprint Nextel.  
These procedures were based, in large part, on a joint proposal of Sprint Nextel, the Association for 
Maximum Service Television (MSTV), and the National Association of Broadcasters (NAB), and 
required Sprint Nextel to relocate all BAS licensees from the 1990-2025 MHz band within 30 months of 
the effective date of the 800 MHz R&O, which was subsequently extended by 45 days, to September 7, 
2007.16 Under the plan, Sprint Nextel was permitted to relocate the BAS licensees in any order, but was 
prohibited from using the 1990-1995 MHz spectrum in a BAS market until all BAS licensees in that 
market have been relocated. 

11. When Sprint Nextel undertook its commitment to relocate the BAS licensees, the 
Commission did not remove either the obligation previously placed on the MSS entrants to relocate the 
BAS licensees, or the procedures that had already been put in place for doing so.  Because MSS entrants 
were  not permitted to begin operation until BAS in the top 30 television markets and all fixed BAS links 
in all markets have been relocated, the Commission recognized in the 2004 800 MHz R&O the possibility 
that MSS systems might wish to begin operation before Sprint Nextel had relocated BAS licensees in the 

  
13 Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, ET Docket No. 00-258, 
ET Docket No. 95-18, Report and Order, Fifth Report and Order, Fourth Memorandum Opinion and Order, and 
Order, 19 FCC Rcd 14969 at ¶¶ 8-12 (2004) (800 MHz R&O).  The remaining ten megahertz was designated for 
Advanced Wireless Service (AWS) in the AWS Sixth Report and Order.  Amendment of Part 2 of the Commission’s 
Rules to Allocate Spectrum Below 3 GHz for Mobile and Fixed Services to Support the Introduction of New 
Advanced Wireless Services, including Third Generation Wireless Systems, ET Docket No. 00-258, ET Docket No. 
95-18, Sixth Report and Order, Third Memorandum Opinion and Order, and Fifth Memorandum Opinion and 
Order, 19 FCC Rcd 20720 (2004).  Licenses have not been issued for these AWS bands, and thus, there are no 
entrants in the 1995-2000 MHz and 2020-2025 MHz band segments to participate in the BAS relocation process at 
this time. 
14 Sprint Nextel’s band clearing obligations for the 1910-1915 MHz band were distinct from its obligations to BAS 
and MSS in the 1990-1995 MHz band and are not at issue here.
15 This was the mandatory negotiation period for phase 1 of the BAS-MSS transition plan adopted in 2000.  See
Amendment of Section 2.106 of the Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile-
Satellite Service, ET Docket No. 95-18, Order, 17 FCC Rcd 15141 (2002); Amendment of Section 2.106 of the 
Commission’s Rules to Allocate Spectrum at 2 GHz for use by the Mobile-Satellite Service, ET Docket No. 95-18, 
Order, 18 FCC Rcd 18359 (OET, 2003); Amendment of Section 2.106 of the Commission’s Rules to Allocate 
Spectrum at 2 GHz for use by the Mobile-Satellite Service, ET Docket No. 95-18, Order, 18 FCC Rcd 23074 (OET, 
2003); MSS Third R&O at ¶ 42.
16 800MHz R&O at ¶¶ 251-54, 347; Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding in WT Docket No. 02-55, Public Notice, 
19 FCC Rcd 21492 (2004).
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top 30 markets.17 As of today, no MSS entrant, however, has opted to invoke its right to relocate BAS 
licensees in any of the top 30 markets.18  

12. As part of its integration of the Sprint Nextel relocation plan with the pre-existing MSS 
relocation procedures, the Commission eliminated the requirement that BAS licensees outside the top 30 
markets that had not been relocated had to cease using a portion of the band once MSS operators began 
service.  In removing this requirement, the Commission noted that Sprint Nextel would likely relocate 
most BAS licensees before MSS systems begin operations, and thus, the need for the rule – to avoid 
interference between MSS and BAS in those markets where BAS relocation had not yet taken place –
would likely be overtaken by events.19 Moreover, if MSS systems did begin operation before all BAS 
were relocated, the Commission reasoned, the MSS entrants and remaining BAS licensees could work 
together to minimize interference.  The Commission noted, however, that MSS “would have to accept 
interference from the remaining BAS users until they are relocated.”20

13. Meanwhile, in 2003 the Commission adopted rules allowing the MSS entrants to add an 
ancillary terrestrial component (ATC) to their systems.21 An ATC is “a terrestrial communications 
network used in conjunction with a qualifying satellite network system.”22 The Commission will not 
grant a 2 GHz MSS operator authority to add ATC to its system unless it satisfies several preconditions 
(known as gating criteria), including the requirements that satellite service must be commercially 
available in the entire coverage area for the band and that the MSS operator offer an integrated satellite 
and ATC service.23 While the Commission will not grant ATC authority until all of the gating criteria are 
satisfied, MSS operators may submit their application for ATC authority prior to satisfying all the criteria 
and MSS operators may construct and test their ATC systems prior to receiving ATC authority.24  
However, they may not offer commercial service using the ATC portion of their network until their ATC 
application has been approved.  2 GHz MSS ATC systems must use the 2000-2020 MHz band now 

  
17 800 MHz R&O at ¶ 257.  See also 47 C.F.R. §§ 74.690(e)(1)(i), 78.40(f)(1)(i) (describing this relocation 
obligation).
18 The Commission required Sprint Nextel to file a plan within 30 days of the issuance of the 800 MHz R&O stating 
which markets that it would relocate within eighteen months.  The MSS entrants then had 30 days to review this 
plan and identify which of the top 30 markets they intended to invoke involuntary relocations.  Sprint Nextel 
submitted its plan as required, and no MSS entrant opted to invoke its right to relocate BAS licensees in any of the 
top 30 markets.  See BAS Relocation Schedule and Implementation Plan, Nextel Communications, Inc., WT Docket 
02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed April 6, 2005.
19 800 MHz R&O at ¶¶  269-270.
20 Id. at ¶ 270.
21 Flexibility for Delivery of Communications by Mobile Satellite Service Providers in the 2 GHz Band, the L-Band, 
and the 1.6/2.4 GHz Bands, Report and Order and Notice of Proposed Rulemaking, IB Docket No. 01-185, IB 
Docket No. 02-364, 18 FCC Rcd 1962 (2003) (Flexibility R&O).  
22 47 C.F.R. § 25.201.
23 47 C.F.R. § 25.149(b).  Flexibility R&O at ¶¶ 78-88.  The offering of an integrated service may be established by 
demonstrating that the MSS ATC operator will use a dual mode subscriber handset which can communicate with 
both the satellite and ancillary terrestrial components of the network in order to provide the proposed service.  47 
C.F.R. § 25.149(b)(4).  Other gating criteria require the MSS operator to demonstrate that it can provide service via 
its satellite throughout all fifty states, Puerto Rico, and the U.S. Virgin Islands, unless it is not technically possible, 
and for MSS operators using geosynchronous satellites to maintain a spare satellite.  47 C.F.R. §§ 25.149(b)(1)(i), 
25.149(b)(2)(ii).
24 Flexibility for Delivery of Communications by Mobile Satellite Service Providers in the 2 GHz Band, the L-Band, 
and the 1.6/2.4 GHz Bands, Order on Reconsideration, IB Docket No. 01-185, 18 FCC Rcd 13590 at ¶¶ 8-13 (2003) 
(Flexibility Recon Order).  See also 47 C.F.R. § 25.143(i)-(j); Flexibility R&O at ¶ 250.
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occupied by BAS for transmissions from mobile terminals to base stations.25 The MSS operator must 
resolve any harmful interference that occurs to other services from ATC base stations or mobile 
terminals.26

14. In 2007, the two remaining 2 GHz MSS entrants, TerreStar Networks Inc. (TerreStar) and 
New ICO Satellite Services G.P. (ICO),27 each notified the Commission of its intent to construct and test 
ATC systems.28 In January of 2009, ICO was authorized to operate ATC stations conditioned on its 
commercial satellite service being available to the public throughout its satellite’s coverage area and 
subject to the outcome of this proceeding.29 Because ICO may not begin satellite operations until BAS 
incumbents in the top 30 markets and all fixed BAS links have been relocated, ICO is likewise prevented 
from offering commercial ATC service until these BAS incumbents have been relocated.30 The 
Commission has not yet acted on TerreStar’s request for authorization to operate an ATC system.31

15. BAS Relocation MO&O and FNPRM. Under the BAS relocation framework set forth in the 
800 MHz R&O, Sprint Nextel was to have relocated the BAS incumbents by September 7, 2007.  On 
September 4, 2007, Sprint Nextel, MSTV, NAB, and the SBE filed a Joint Petition, which sought a 
waiver of the September 7, 2007 BAS relocation deadline for 29 months, i.e. until February 7, 2010.32  
According to the Joint Petition, circumstances beyond the control of Sprint Nextel and the BAS licensees 
delayed the relocation process in ways that could not have reasonably been anticipated.  

16. On December 6, 2007, the Joint Petitioners filed a plan for completing the BAS transition.33  
This plan was created after a comprehensive series of discussions and a day-long conference between the 
Joint Petitioners, several independent broadcasters, BAS system integrators, BAS installation firms, BAS 

  
25 47 C.F.R. § 25.149(a)(1).  Flexibility R&O at ¶ 107-08.  Transmissions from base stations to mobile terminals 
must take place in the 2180-2200 MHz band. 
26 47 C.F.R. § 25.255.
27 On May 13, 2009, ICO filed a letter to notify the Commission that it has changed its corporate name to New 
DBSD Satellite Services G.P. with respect to the entity holding the spectrum reservation and associated licenses.  
For administrative convenience, we will refer to the entity by its previous corporate name throughout this document.  
28 Letter Notification of Intent to Construct and Test ATC Facilities (Corrected Version), New ICO Satellite 
Services G.P., File Nos. SAT-LOI-199770926-00163, SAT-MOD-20070806-00110, filed Aug. 30, 2007; Letter of 
Intent Authorization, TerreStar Networks Inc., File Nos. SAT-LOI-19970926-00161, SAT-ASG-20021211-00238, 
SAT-AMD-20061127-00143, SAT-MOD-20070529-00075, filed Sept. 7, 2007.
29 New ICO Satellite Services G.P. Application for blanket authority to operate Ancillary Terrestrial Component 
base station and dual-mode MSS-ATC mobile terminals in the 2 GHz bands, Order and Authorization, DA 09-38, 
File-No. SES-LIC-20071203-01646, SES-AMD-20080118-00075, SES-AMD-20080219-00172, 24 FCC Rcd 171 at 
¶¶ 33-34, 68-69 (2009).  
30 Id. at ¶¶ 32-33.
31TerreStar Networks Inc. Application for authority to operate Ancillary Terrestrial Component, File No. SES-
AMD-20080229-00217, filed Sept. 7, 2007, amended by File No. SES-AMD-20080229-00217, filed Feb. 29, 2008.
32 Joint Petition for Waiver of  Sprint Nextel Corporation, the Association for Maximum Service Television, Inc. 
(MSTV), the National Association of Broadcasters (NAB), and the Society of Broadcast Engineers (SBE),  WT 
Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, Sept. 4, 2007 (Joint Petition).
33 Consensus Plan of Sprint Nextel Corp., the Association for Maximum Service Television, Inc., the National 
Association of Broadcasters, and the Society of Broadcast Engineers, WT Docket No. 02-55, ET Docket No. 00-
258, ET Docket No. 95-18, filed Dec. 6, 2007 (Sprint Nextel et al. Plan); Letter from Sprint Nextel Corp., WT 
Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed Dec. 13, 2007 (erratum correcting Sprint 
Nextel et al. Plan).
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equipment manufacturers, T-Mobile USA, TerreStar, and ICO.34 The Sprint Nextel et al. plan proposed 
that the BAS transition be completed within twenty-four months of the September 7, 2007 BAS transition 
deadline (i.e., September 7, 2009) instead of twenty-nine months as requested by the Joint Petition.  The 
plan included a schedule showing when each BAS market will be transitioned.  Under the plan, BAS 
operations in the last three of the top 30 markets, which under the Commission’s current rules must be 
transitioned before the 2 GHz MSS operators can provide service, will not be transitioned until August 
2009.35  

17. In the BAS Relocation MO&O adopted in March of 2008, the Commission waived Sprint 
Nextel’s deadline for completing the relocation of the BAS incumbents until March 5, 2009.36 The 
Commission concluded that waiver of the deadline was in the public interest because of the role Sprint 
Nextel had taken in relocating BAS licensees, and because removing Sprint Nextel from the process 
would bring a halt to the transition that was well underway.37 Furthermore, the Commission found that 
the record documented numerous factors that had prevented Sprint Nextel from relocating the BAS 
incumbents under the original schedule, and concluded that the “record presents a compelling case that 
the BAS transition is sufficiently complex that it would be difficult (if not impossible) to finish it before” 
the September 7, 2007 date.38  

18. Although the Commission believed that granting a waiver of the September 7, 2007 date was 
in the public interest, it did not grant a 29-month waiver of the deadline as requested in the Joint Petition. 
It instead settled on a new BAS transition deadline of March 5, 2009 and held in abeyance the parties’ 
request to extend the relocation deadline to February 7, 2010.  The Commission recognized that MSS 
entrants had expressed an interest in deploying nationwide service as early as January 1, 2009 and also 
concluded that it was prudent to set a date for completion of the BAS relocation beyond the nationwide 
DTV transition date, which at that time was scheduled for February 17, 2009.39 While it did not adopt nor 
approve the Sprint Nextel et al. plan, the Commission observed it was a useful tool and stated that it 
would consider how well it was implemented before considering whether and how long to extend the 
waiver of the BAS relocation process beyond March 5, 2009.40  

19. In the BAS Relocation FNPRM that accompanied the BAS Relocation MO&O, the 
Commission tentatively concluded that it would eliminate, starting on January 1, 2009, the requirement 
that BAS in markets 1-30 and all fixed BAS links be relocated before the MSS entrants may begin 
operations.41  The Commission also sought comment on the potential for interference to occur if the MSS 
operators begin operation before all of the BAS licensees have been relocated, as well as means that such 

  
34 Id. at ¶ 2.  Although all of these parties are listed as having attended the conference at which the Sprint Nextel et 
al. plan was developed, the plan was submitted to the Commission by only the filers of the Joint Petition.
35 The filed Sprint Nextel et al. plan also notes that the MSS operators sought unfettered access to all the MSS 
frequencies between 2000-2020 MHz as of January 1, 2009.  However, the BAS licensees express concerns that 
allowing the MSS entrants access to this spectrum prior to BAS markets being transitioned could cause harmful 
interference to BAS operations. Id. at 8-9.
36 Improving Public Safety Communications in the 800 MHz Band, Memorandum Opinion and Order and Further 
Notice of Proposed Rulemaking, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, 23 FCC Rcd 
4393 ¶ 29 (2008) (BAS Relocation MO&O).
37 Id. at ¶ 30.
38 BAS Relocation MO&O at ¶¶ 31-33. These factors included limited manufacturing and installation resources, 
unexpected difficulties in integrating of new and legacy BAS equipment, and unanticipated tax and other issues that 
arose during the relocation negotiation process.
39 Id. at ¶ 34.
40 Id. at ¶ 36.
41 Id. at ¶ 49.  
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interference may be avoided or corrected.42 The Commission noted that, even in the absence of the top 30 
market rule, MSS would be secondary in those markets where BAS had not been relocated and requested 
comments on whether this rule should be maintained.43 In addition, the Commission sought comment on 
requiring only fixed BAS links in the MSS portion of the band be relocated before MSS can begin 
operations as opposed to the current requirement that all fixed BAS links be relocated.44 Further, the 
Commission sought comment on allowing MSS operators to begin operation only in those markets where 
BAS licensees have been relocated (a market-by-market approach).45  

20. In response to the BAS Relocation FNPRM, both ICO and TerreStar have filed comments 
supporting the elimination of the requirement that BAS incumbents in the top 30 markets and all fixed 
BAS links must be relocated before they can begin operations.46 Sprint Nextel, MSTV, and NAB oppose 
the elimination of these requirements.47

21. Subsequent Developments:  As required by the terms of the BAS Relocation MO&O, Sprint 
Nextel has filed status reports on the BAS transition every two months.48 These reports show that the 
BAS transition continues to make substantial progress, but also that Sprint Nextel has never anticipated 
that the BAS relocation could be completed by March 5, 2009.49 As of April 2009, frequency relocation 
agreements and purchase orders had been completed for ninety-nine percent of BAS stations, and all 
equipment had been delivered to sixty-four percent of the stations.  In fifty-three percent of the BAS 
stations, incumbents have installed their replacement equipment, and thirty-nine percent of the stations 
are in markets that have transitioned to the new bandplan.50 The BAS transition has been completed 
along much of the east coast, southern Texas, the western part of the country excluding the west coast, 
and parts of the Midwest.  The BAS transition is, in general, following the Sprint Nextel et al. plan.  
However, many of the market transitions have occurred later than scheduled in the plan.

22. In the BAS Relocation MO&O, the Commission discussed the milestones regarding the 
construction, launch, and operation of satellite systems that ICO and TerreStar are required to meet as a 

  
42 Id. at ¶ 55.  The 2000-2020 MHz band will be used by MSS for transmissions from MSS handsets to MSS 
satellites and MSS ancillary terrestrial component (ATC) base stations.  Transmissions from the MSS handsets can 
interfere with BAS receivers.  BAS transmitters can cause interference to receivers in the MSS satellites and ATC 
base stations.  
43 BAS Relocation MO&O at ¶¶ 52, 54.
44 Id. at ¶ 53.
45 Id. at ¶ 56.
46 Comments of TerreStar Networks Inc., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18,  
filed April 30, 2008 at 3-5 (TerreStar FNPRM Comments); Reply Comments of TerreStar Networks Inc., WT 
Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed May 30, 2008 at 5-9 (TerreStar FNPRM 
Reply); Comments of New ICO Satellite Services G.P., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket 
No. 95-18, filed April 30, 2008 at 3-9 (ICO FNPRM Comments); Reply Comments of New ICO Satellite Services 
G.P., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed May 30, 2008 at 2-7 (ICO FNPRM 
Reply).
47 Comments of Sprint Nextel Corp., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed 
April 30, 2008 at 6-11 (Sprint FNPRM Comments); Comments of the Association for Maximum Service Television 
and the National Association of Broadcasters, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, 
filed April 30, 2008 at 5-7, 12-14 (MSTV/NAB FNPRM Comments).
48 BAS Relocation MO&O at ¶ 44.
49 See, e.g. Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed 
Nov. 26, 2008 at Appendix C (setting forth a relocation schedule that anticipates the last BAS markets being cleared 
in August, 2009).
50 Id. at Appendix B, p. 1.
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condition for obtaining their MSS spectrum reservations.51 As background, both MSS entrants have 
sought and received a number of extensions of these milestones in the time since they received their 
spectrum reservations.  TerreStar’s spectrum reservation was granted in 2001 with a launch milestone of 
July 2006 and an operational milestone of July 2007.52 TerreStar’s launch milestone is now June 30, 
2009 and its operational milestone has been delayed until August 30, 2009.53 ICO’s spectrum reservation 
was granted in 2001 with an original launch milestone of July 2005 and an operational milestone of July 
2007.54 In the BAS Relocation MO&O, the Commission recognized the unusual circumstances presented 
by the BAS transition, and clarified that, for purposes of their milestone certifications, ICO’s and 
TerreStar’s satellite systems will be considered operational based upon the occurrence of transmissions 
between the satellite and an authorized earth station using the 2000-2020 MHz and 2180-2200 MHz 
bands.55  ICO launched its satellite in April 2008 and, in May 2008, met its operational milestone under 
the terms of the BAS Relocation MO&O.56

23. On February 12, 2009, Sprint Nextel, MSTV, NAB, and SBE filed the Supplemental Request, in 
which they renewed their request to extend until February 7, 2010 the deadline by which Sprint Nextel must 

  
51 TerreStar’s predecessor-in-interest (TMI Communications and Company, Limited Partnership) and ICO were 
issued a reservation of spectrum in lieu of a Title III license, as is permitted for foreign licensed satellites.  See
Amendment of the Commission's Regulatory Policies to Allow Non-U.S. Licensed Space Stations to Provide 
Domestic and International Satellite Service in the United States, Report and Order, IB Docket No. 96-111, CC 
Docket No. 93-23, 12 FCC Rcd 24094 ¶¶ 183-188 (1997); 47 C.F.R. § 25.137.
52 TMI Communications and Company, Limited Partnership, Letter of Intent to Provide Mobile-Satellite Service in 
the 2 GHz Bands, File Nos. 189-SAT-LOI-97, SAT-LOI-19970926-00161, SAT-AMD-20001103-00158, Order, 16 
FCC Rcd 13808 (Int'l Bur. 2001).
53 On June 21, 2004 (two weeks prior to the adoption of the 800 MHz R&O), TerreStar’s launch milestone was 
changed to November 2007 and its operational milestone was extended to November 2008.  TMI Communications 
and Company, Limited Partnership and TerreStar Networks Inc. Application for Review and Request for Stay, File 
Nos. SAT-LOI-19970926-00161, SAT-AMD-20001103-00158, SAT-MOD-20021114-00237, SAT-ASG-
20021211-0023819 FCC Rcd 12603 (2004).  In 2008 TerreStar’s milestones were extended further.  Grant of FCC 
Application for Space and Earth Station: Mod or AMD, File No. Sat-Mod-20080718-00143, granted Nov. 12, 2008.  
TerreStar recently informed the Commission that the launch of its satellite will be delayed beyond the current June 
30, 2009 launch milestone.  However, TerreStar still expects to meet the August 30, 2009 operational milestone.  
TerreStar Networks Inc. Letter, File Nos. SAT-LOI-19970926-00161, SAT-AMD-20001103-00158, SAT-MOD-
20021114-00237, SAT-ASG-20021211-00238, filed June 9, 2009.
54 ICO Services Limited Letter of Intent to Provide Mobile-Satellite Service in the 2 GHz Bands, File No.188-SAT-
LOI-97, SAT-LOI-19970926-00163, SAT-AMD-20000612-00107, SAT-AMD-20001103-00155, Order, 16 FCC 
Rcd 13762 (Int’l Bur. 2001).  In May 2005, ICO’s launch milestone was delayed until July 2007.  ICO Satellite 
Services G.P. Application for Modification of 2 GHz LOI Authorization, Memorandum Opinion and Order, IBFS 
Nos. SAT-MOD-20050110-00004, SAT-LOI-19970926-00163, SAT-PDR-20050110-00024, 20 FCC Rcd 9797 (Int’l 
Bur. 2005).  In February 2007, ICO’s launch milestone was extended to November 2007 and its operational 
milestone was extended to December 2007.  New ICO Satellite Services G.P. Application to Extend Milestones, 
Memorandum Opinion and Order, IBFS Nos. SAT-MOD-20061109-00137, 22 FCC Rcd 2229 (Int’l Bur. 2007).  
ICO’s launch milestone was later extended to April 15, 2008 and its operational milestone to May 15, 2008.  FCC 
Application for Space or Earth Station: Mod or AMD, File Nos. SAT-MOD-20070806-00110, SAT-AMD-
20071109-00155, granted April 2, 2008.
55 BAS Relocation MO&O at ¶ 48.  The BAS Relocation MO&O noted that the MSS entrants will be able to perform 
testing of their satellite systems without violating the requirement that BAS in the top 30 markets and all fixed BAS 
links in all markets be relocated before they may begin operations.  Id. at ¶¶ 45-47.  The Commission expected that 
this testing could be accomplished in markets where the BAS transition has been completed and that the potential 
for interference to BAS would be minimal.
56 Final Milestone Certification and Selected Assignment Notification, New ICO Satellite Services G.P., filed May 
9, 2008. 
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complete the transition of the 2 GHz BAS licensees.57  On February 27, 2009, the Office of Engineering 
and Technology issued a Public Notice seeking comment on the Supplemental Request setting a comment 
date of March 9, 2009 and reply comment date of March 19, 2009.58 In order to consider the issues raised 
in the Supplemental Request and the record developed in response to it, the Commission thrice waived 
the March 5, 2009 BAS relocation deadline without prejudice relative to the merits of the Supplemental 
Request.59 The deadline is now June 10, 2009.

III. REPORT AND ORDER AND ORDER
24. The actions we take today follow from the Commission’s March 2008 BAS Relocation 

MO&O and accompanying FNPRM.  We determine that it is in the public interest to waive the deadline 
by which Sprint Nextel must complete relocation of the BAS to frequencies above 2025 MHz until 
February 8, 2010.  In light of the extended relocation time of BAS operations by Sprint Nextel that will 
result from the waiver extension, we also address the ability of MSS to operate in the 2000-2020 MHz 
band.  As further described below, we determine that the requirements that the MSS entrants may not 
begin operations until the BAS incumbents in the top 30 markets by population and all fixed BAS links in 
the 1990-2025 MHz band have been relocated no longer serves the original purpose in light of changed 
circumstances.  In recognition of BAS incumbents’ primary status in those markets where they have not 
been relocated, we also set forth provisions that will allow MSS entities to operate in those markets if, 
after coordination, such operations can be conducted without causing harmful interference to the 
nonrelocated BAS incumbents (i.e. to those BAS incumbents who have not yet been transitioned to the 
new bandplan).  Finally, we determine that ICO, which has been granted authority to operate ATC in 
conjunction with its satellite system, should be granted a waiver of the condition that it must first make 
available to the public commercial satellite service throughout its satellite’s coverage area.  

A. Waiver of Relocation Deadline

25. In the BAS Relocation MO&O, the Commission held open the option of extending the 
deadline by which Sprint Nextel must complete the relocation of BAS incumbents upon further 
consideration.  After careful consideration, we conclude that the public interest is served by waiving the 
deadline by which Sprint Nextel must complete the relocation of BAS to frequencies above 2025 MHz 
until February 8, 2010.  As discussed below, we hold open the option of taking additional actions to 
promote the relocation of BAS incumbents.   

26. The Supplemental Request cites numerous circumstances that the parties characterize as 
being beyond Sprint Nextel’s and the broadcasters’ control and that will prevent completion of the BAS 
transition before the current deadline.  These circumstances include a limited number of BAS equipment 
manufacturers, installers, tower climbers, vendors and other resources that limit the pace at which BAS 
equipment can be replaced; complexities related to BAS system design and deployment; weather-related 
delays; bankruptcies in the broadcasting industry; and accommodations made to minimize disruption to 

  
57 In the September 2007 Joint Petition, the same parties who have filed the Supplemental Request had asked that 
the Commission waive the BAS deadline until February 2010.  The Commission partially granted the Joint Petition 
waiver request by extending the BAS transition deadline until March 2009 and otherwise held the request in 
abeyance pending resolution of the issues raised in the Further Notice.  BAS Relocation MO&O at ¶ 34 n.108.
58 Office of Engineering and Technology Declares Sprint Nextel, Inc. Request for a Waiver of the 2.0 GHz BAS 
Relocation Deadline to be a “Permit-but-Disclose” Proceeding for Ex Parte Purposes, WT Docket No. 02-55, WT 
Docket No. 00-258, ET Docket No. 95-18, DA 09-468, 24 FCC Rcd 2691 (2009).  Both MSS entities – ICO and 
TerreStar – filed responsive comments to this Public Notice and Sprint Nextel, MSTV, NAB, and SBE submitted 
reply comments.
59 Improving Public Safety Communications in the 800 MHz Band, Order, WT Docket No. 02-55, WT Docket No. 
00-258, ET Docket No. 00-258, 24 FCC Rcd 3340 (2009); Order, 24 FCC Rcd 5281 (2009); Order, FCC 09-48 
(June 3, 2009).
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news and sports coverage, and to clear BAS incumbents in markets that MSS entrants have identified as 
high-priority.60

27. In response to the Supplemental Request, the MSS entrants express concern that an extension 
of the BAS relocation deadline will frustrate their planning and introduction of service, and seek to tie an 
extension to other matters under consideration in this proceeding such as changing the rules for when 
MSS can provide commercial operations and resolving questions pertaining to cost sharing among new 
entrants.61 For example, TerreStar states that it can accommodate extending the transition deadline as 
long as the requirement that BAS in markets 1-30 and all fixed BAS links be relocated before MSS can 
begin operations is eliminated.62 ICO also filed comments stating that the wavier of the transition 
deadline should be granted only with action on the March 2008 Further Notice to mitigate the harm of the 
extensive delays on MSS.63 The filers of the Supplemental Request responded to TerreStar and ICO by 
arguing that neither MSS entrant seriously contests the need for additional time to complete the BAS 
transition and that neither MSS entrant will suffer real harm from the delay because they are not yet ready 
to offer services.64

28. As the Commission stated in the BAS Relocation MO&O, the Commission will waive our 
rules if “[i]n view of unique or unusual factual circumstances of the instant case, application of the rule(s) 
would be inequitable, unduly burdensome or contrary to the public interest . . .”65 We remain convinced 
that the timely relocation of BAS licensees remains a necessary step for the full introduction of new 
services in the 1990-2025 MHz band, and we observe that Sprint Nextel remains the sole entity actively 
undertaking such relocations.66 Moreover, Sprint Nextel satisfied the interim benchmark requirement set 
forth in the BAS Relocation MO&O by transitioning the markets identified as high priority by the MSS 
operators no later than September 30, 2008.67 It has also met the reporting requirements imposed in the 
BAS Relocation MO&O by filing status reports every two months that provide comprehensive details on 
the progress of the BAS transition.68  

29. We also believe that Sprint Nextel, working with the broadcasters, has made a good faith 
effort to increase the pace of the BAS transition.  The Commission previously stated that we would 
consider how successfully the Sprint Nextel et al. relocation plan was implemented if we consider 
whether and for how long we should extend a waiver of the BAS relocation process beyond March 5, 

  
60 Supplemental Request at 7-18.
61 The cost sharing rules for relocation of the BAS incumbents are addressed in the Further Notice.
62 Comments of TerreStar Networks Inc., WT Docket 02-55, WT Docket No. 00-258, ET Docket No. 00-258, filed 
March 9, 2009 at 8 (TerreStar Supp. Request Comments).
63 Opposition to Supplemental Joint Request, New ICO Satellite Services G.P., WT Docket 02-55, WT Docket No. 
00-258, ET Docket No. 95-18, filed March 9, 2009 at 5 (ICO Supp. Request Comments).
64 Reply Comments of Sprint Nextel Corporation, the Association for Maximum Service Television, Inc., the 
National Association of Broadcasters, and the Society of Broadcast Engineers, WT Docket 02-55, WT Docket No. 
00-258, ET Docket No. 95-18, filed March 19, 2009 at 6, 8-9 (Sprint et al. Supp. Request Reply).
65 BAS Relocation MO&O at ¶ 30 (citing 47 C.F.R. § 1.925(b)(3)(ii) and WAIT Radio v. FCC, 418 F.2d 1153 (D.C. 
Cir. 1969)).
66 See BAS Relocation MO&O at ¶ 32.
67 Id. at ¶ 43; See also Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 
95-18, filed October 1, 2008 at Appendix C (listing transitioned markets).  The Commission found that timely 
relocation of these markets would permit MSS operators to avoid delays in launching and testing their systems.  BAS 
Relocation MO&O at ¶ 43.  While ICO did launch its satellite in April 2008, TerreStar’s November 2008 
operational milestone that existed when the BAS Relocation MO&O was adopted has been subsequently modified.
68 BAS Relocation MO&O at ¶ 44.
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2009.69 We recognize that the status reports demonstrate that the BAS transition was not complete by the 
March 5, 2009 transition deadline and that it will not likely be complete by the end of August 2009 as had 
been proposed by the Sprint Nextel et al. plan.70 Moreover, as the MSS entrants note, Sprint Nextel’s 
reports show that the anticipated relocation date for many BAS markets has been delayed.71 However, the 
reports also reflect a steady increase in many key metrics, including that for 99 percent of the BAS 
stations being transitioned, all frequency relocation agreements and purchase orders have been 
completed.72 As the Commission recognized in the BAS Relocation MO&O, the pace of the BAS 
transition is constrained by the small number of manufacturers who make the BAS equipment, a shortage 
of qualified equipment installers and tower climbers, and coordination problems between the new radio 
equipment and preexisting controllers.73 These challenges have been documented in both the status 
reports and the Supplemental Request, and are reflected in the statistics Sprint Nextel has submitted for 
equipment delivery and installation.  We further note that those numbers (75 and 60 percent, respectively, 
in June 2009) have risen considerably from a year before (21 and 13 percent in April 2008),74 reflecting a 
pattern of continued progress by Sprint Nextel and the broadcasters.  We conclude that a fair reading of 
the overall record indicates that Sprint Nextel has made considerable progress in the BAS relocation 
process that has proven to be a more complex undertaking than any party may have initially anticipated.  
We shall continue to closely monitor the progress of the BAS transition. As such, we leave in place the 
requirement that Sprint Nextel file status reports every two months on the progress of the BAS transition 
until the transition is complete.75  

30. Furthermore, in the BAS Relocation MO&O, the Commission noted that it would 
“undoubtedly halt a transition that is already well under way were we to deny the Joint Petition and 
remove Sprint Nextel from the process.”76 Now, as we consider the Supplemental Request, this 
observation remains true, and no commenter has suggested an alternate plan by which BAS licensees can 
be relocated quicker in order to give new entrants full and complete access to the band. 

31. For these reasons, we conclude that the public interest is best served by granting a waiver of 
the BAS transition deadline to February 8, 2010 and allowing Sprint Nextel to continue its relocation 
efforts.77 In granting this extension, we acknowledge the concerns expressed by the MSS entities about 
being able to plan for use of the band.  In the BAS Relocation MO&O, the Commission recognized that 
delays in the relocation of BAS made it even more vital to accommodate the interest in finding a means of 

  
69 See BAS Relocation MO&O at ¶ 36 (deeming the Sprint Nextel relocation plan a “useful tool”).
70 Sprint Nextel et al. Plan at 2.  Prior to our adoption of the March 5, 2009 BAS transition deadline, Sprint Nextel et 
al. had proposed a plan by which the transition could be completed by the end of the August 2009.  Sprint Nextel 
did not claim that the transition could be completed by March 5, 2009.
71 See TerreStar Supp. Request Comments at 9-10; ICO Supp. Request Comments at 6-7.
72 Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed June 1, 
2009 at Appendix A, p. 1.
73 BAS Relocation MO&O at ¶ 31.
74 Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed June 1, 
2009 at Appendix A, p. 1.
75 See BAS Relocation MO&O at ¶ 44.
76 BAS Relocation MO&O at ¶ 30.
77 We note that this date is also well beyond the revised digital television transition date of June 12, 2009.  See BAS 
Relocation MO&O at ¶ 34 (expressing concern that broadcasters were preparing for the DTV transition that was 
then scheduled for February 17, 2009, and stating that “[w]e believe it is prudent to set a date beyond the DTV 
transition date for the completion of the BAS relocation”).  Because February 7, 2009 falls on a Sunday, we are 
waiving the BAS transition deadline until February 8, 2009 instead of February 7, 2009 as requested by Sprint 
Nextel et al.  
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permitting MSS operators to begin to deploy nationwide service.78  This balancing of interests also makes 
it necessary to manage the interference environment during the period in which both MSS and BAS 
operate in the band and to minimize the time during which they must co-exist.  

32. We discuss, infra, rule modifications that will permit MSS operators quicker access to the 
band and consider the ways to manage the period of joint MSS and BAS co-existence.  We realize that 
further delays in that process frustrate our goals in this proceeding, and we fully intend to take all 
necessary steps to ensure that the BAS licensees, Sprint Nextel, and the MSS operators act to complete 
the BAS relocation process in a timely manner.  As discussed above, the broadcast community has been 
actively involved in the relocation process, and developed the original proposal to relocate BAS licensees 
in conjunction with Sprint Nextel.79 Thus, while we intend to exercise appropriate enforcement action if 
Sprint Nextel is not able to complete the BAS transition by February 8, 2010 for reasons it could have 
reasonably avoided,80 we also believe that there should be appropriate consequences for BAS licensees 
for failure to complete the relocation by the new deadline.  In the Further Notice adopted today, we 
consider further modifying the BAS relocation rules to allow new entrants to begin unencumbered 
operations in the band before all BAS operations are relocated.  We also emphasize that, under our 
existing relocation rules, MSS operators have an absolute responsibility to protect incumbent BAS 
licensees, and that we will consider taking vigorous enforcement action against any violations of this rule.   
Together, in adopting these measures, we intend to provide MSS operators with the certainty that will 
help them plan and deploy services to the public.

33. Finally, as the bimonthly reports which Sprint Nextel is required to file indicate, there are a 
handful of licensees who have yet to execute frequency relocation agreements with Sprint Nextel.81 We 
remind BAS licensees that under the Commission’s rules they have an obligation to negotiate in good 
faith with Sprint Nextel and the other new entrants relocation agreements for the 1990-2025 MHz band.  
If a party believes that another party, whether a BAS licensee or a new entrant, is not negotiating in good 
faith, it may petition the Commission for a declaratory ruling.  The Commission will consider taking 
whatever action it deems reasonable under the rules to resolve disagreements between the parties so that 
the relocation can be completed in a timely manner.

B. Top 30 Market Rule

34. Sections 74.690(e)(1)(i) and 78.40(f)(1)(i) of the Commission’s Rules require MSS operators 
to relocate all BAS licensees in markets 1-30 and all fixed BAS stations operating in the band on a 
primary basis prior to beginning operations.82 Because of the rule, MSS operators are not permitted to 
serve those markets where BAS licensees have been relocated and where the spectrum is, essentially, 
lying fallow as a result of Sprint Nextel’s work to clear the entire 35 megahertz block of BAS spectrum at 
1990-2025 MHz.  When, in the BAS Relocation FNPRM, the Commission proposed to eliminate the top 
30 market rule, the Sprint Nextel et al. plan’s anticipated relocation of some of the top 30 markets was 
after the dates by which ICO and TerreStar were required as a condition of their authorizations to have 

  
78 BAS Relocation MO&O at ¶ 34.  See also id. at ¶ 32 (also recognizing “the enormous up-front build and launch 
costs that make rapid initiation of income-producing service vital to the success of a satellite venture”).
79 See paragraph 10 supra (describing how BAS relocation obligations for Sprint Nextel established in the 800 MHz 
R&O were based, in large part, on a joint proposal of Sprint Nextel, the MSTV and NAB).
80 The 800 MHz R&O provided that “if [Sprint Nextel] fails to meet [the BAS relocation deadline] for reasons that 
[Sprint Nextel] could reasonably have avoided, the Commission will determine whether forfeitures should be 
imposed and/or whether [Sprint] Nextel[‘s] licenses, including, but not limited to, its 1.9 GHz licenses, should be 
revoked.” 800 MHz R&O at ¶¶ 326 & 353.
81 Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed June 1, 
2009 at Appendix D. 
82 47 C.F.R. §§ 74.690(e)(1)(i), 78.40(f)(1)(i).



Federal Communications Commission FCC 09-49

16

operational satellite systems.83

35. Our proposal to eliminate the rule drew mixed responses.  The MSS operators support 
elimination of the rule, contending that the rule only serves to delay the provision of MSS services 
without providing any public interest benefit, and that eliminating the rule will mitigate the hardship on 
them of any further waiver of the BAS transition deadline.84 The MSS operators further contend that they 
will be able to operate on a secondary basis in nonrelocated markets without causing interference to BAS 
incumbents, providing technical studies that they contend reinforce this point, and stress the importance 
of being able to deploy their services in a nationwide manner.

36. By contrast, MSTV and NAB contend that the MSS operators have not demonstrated that 
they will be able to operate in uncleared markets without causing interference and oppose permitting MSS 
to begin nationwide operation via elimination of the top 30 market rule.85 MSTV further contends that, 
because the top 30 market rule now requires MSS operators to provide relocation compensation to 
stations in the top 30 markets before such a station is relocated, elimination of the rule would unfairly 
permit MSS entities to operate nationwide without having to first compensate nonrelocated BAS licensees 
in the top 30 markets.86 Notably, however, MSTV and NAB do not object to permitting MSS operations 
to begin on a secondary, non-interfering basis.87 Sprint Nextel asks that we not remove the rule until after 
the MSS operators commit to reimburse Sprint Nextel for its relocation expenses, claiming that the 
limitation on market entry is tied to the MSS entrants’ obligation to pay for their share of the costs of 
BAS relocation.88

37. Our analysis of the top 30 market rule must recognize how circumstances have changed since 
the rule was first adopted.  At that time, when only MSS entrants were anticipated to occupy the band, 
MSS entities would have had a strong incentive to focus on the relocation of the top 30 markets and all 
fixed links exclusively because, once the top 30 markets and all fixed links had been relocated, MSS 
would have been permitted to provide service nationwide.89 The introduction of Sprint Nextel and its 
terrestrial-based network into the band shifted the relocation focus from market size to market geography. 
This is because Sprint Nextel was not bound by the top 30 market rule and instead was free to concentrate 
on the relocation of those markets where it most desired to initiate operations.  As a result, Sprint Nextel 
has not planned to clear all of the top 30 markets until the end of its relocation process.  We also 
recognize that the MSS entrants had an opportunity to participate in the clearing of the top 30 markets and 
fixed links, but have not chosen to take action in that regard.90 However, this fact must be balanced 
against our decisions to extend the deadline for Sprint Nextel to relocate BAS licensees long past the 
original September 7, 2007 date.

38. In proposing to eliminate the top 30 market rule, we noted that the delays in the relocation of 
BAS have increased the importance of finding opportunities that could allow MSS operators to begin to 

  
83 BAS Relocation MO&O at ¶ 52.  
84 TerreStar FNPRM Comments at 3-5; TerreStar FNPRM Reply at 5-6, 8-9; ICO FNPRM Comments at 6-8, 10; 
TerreStar Supp. Request Comments at 8; ICO Supp. Request Comments at 5.
85 MSTV/NAB FNPRM Comments at 5, 7-9.
86 See MSTV ex parte comments in ET Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed April 8, 
2009, at 3.
87 Id. at 1; MSTV/NAB FNPRM Comments at 5-6.
88 Sprint FNPRM Comments at 7.
89 As noted above, our rules previously required BAS licensees in markets 31 and above that had not been relocated 
to cease using a portion of the band once MSS operators began service (i.e., after MSS operators had relocated BAS 
in markets 1-30).  See supra ¶¶ 8, 12.
90 See 47 C.F.R. §§ 74.690(e)(1), 78.40(f)(1); see also 800 MHz R&O at ¶ 257.
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deploy robust commercial services.  Although the January 1, 2009 date that the MSS operators had sought 
to begin nationwide service at the time of the BAS Relocation MO&O has largely been overtaken by 
circumstances – including the focus on market testing (for ICO) and delays in satellite launch (for 
TerreStar) – our decision to revise the deadline for BAS relocation to February 8, 2010 means that there 
still exists a period in which MSS can be expected to seek extensive use of the band before all BAS 
incumbents have been cleared.  The top 30 market rule serves as a barrier to MSS operation, even in those 
areas where there are no primary BAS incumbents to protect.  Elimination of the top 30 market rule 
would allow the benefits of MSS – such as public safety service during disasters when terrestrial 
communications networks may be compromised and increased competition in wireless communications 
through the provision of new and unique mobile services – to be provided to the public sooner rather than 
later. 

39. In light of the changed circumstances, we conclude that the public interest is best served by 
eliminating the requirement, set forth in Sections 74.690(e)(1)(i) and 78.40(f)(1)(i) of the Rules, that MSS 
entrants must relocate all BAS licensees in markets 1-30 and all fixed stations operating in the band on a 
primary basis prior to beginning operations.91 We note that the rule was a component of a relocation plan 
that was designed to “minimize[] the amount of valuable 2 GHz spectrum that could lie fallow, unused by 
relocated BAS licensees and not yet occupied by MSS licensees, during the early phase of MSS 
growth.”92 Application of the top 30 market rule would now only serve to frustrate this purpose.

40. In the BAS Relocation FNPRM, the Commission proposed adopting a market-by-market 
approach in which the MSS entrants would be allowed to operate only in those markets where the BAS 
incumbents have been relocated.93 The MSS operators generally opposed this approach, and while 
MSTV and NAB did not oppose market-by-market relocation, they also did not object to permitting MSS 
operations to begin on a secondary, non-interference basis.94  

41. We conclude that the elimination of the top 30 market rule is preferable to the market-by-
market approach because there will be instances in which coordination will permit the sharing of 
spectrum in markets where the BAS transition has not been completed.  By contrast, the market-by-
market approach would preclude any shared operations in nonrelocated markets.95

42. We also retain the rule that BAS licensees maintain primary status until they are relocated, 
decline relocation, or the BAS relocation rules sunset on December 13, 2013.  MSS entrants assert that 
they are uniquely burdened by the delays that have been encountered by Sprint Nextel in relocating BAS 
incumbents, and ask that BAS incumbents be secondary to MSS entrants at an earlier date – March 5, 
2009 (the end of the current BAS transition deadline) or September 1, 2009 (the last month BAS market 
transitions are scheduled under the Sprint Nextel et al. plan). 96 To modify this rule at this late date in the 
process would unfairly burden BAS licensees who have been allowed to remain in the band until 
relocated by new entrants or until their primary status sunsets.  We see no reason to further modify this 

  
91 We previously held in abeyance ICO’s request to waive the top 30 market rule.  BAS Relocation MO&O at ¶ 40;  
ICO ex parte comments in ET Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed Feb. 26, 2008 at 
3.  Because we are now eliminating the top 30 market rule, we now dismiss as moot ICO’s request to waive the top 
30 market rule.  
92 MSS Second R&O at ¶ 35. 
93 BAS Relocation MO&O at ¶ 56.  Such use would require MSS operators to employ spotbeams or geolocation 
technology to assure they did not operate in nonrelocated BAS markets.
94 TerreStar FNPRM Comments at 6; ICO FNPRM Comments at 10-11; MSTV/NAB comments at 5 and 10.  See 
also Sprint et al. Supp. Request Reply at 27.
95 We recognize that even under the approach we adopt, it may not be possible for the MSS entrants to operate 
without causing interference to the BAS incumbents in certain markets where BAS is heavily used.
96 ICO FNPRM Comments at 11; TerreStar FNPRM Comments at 8.
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important element of our existing relocation rules.  Our decision to eliminate the top 30 market rule will 
provide MSS entrants with opportunities to begin offering service to the public, and represents a fair 
balancing of the interests in this proceeding.  We also note that in the Further Notice we seek comment on 
whether we should modify the interference status of individual BAS licensees under certain 
circumstances.

43. We also address in this Report and Order and Order and the accompanying Further Notice, 
incentives designed to motivate parties to complete the BAS transition.  Moreover, the number of 
nonrelocated BAS markets will continue to diminish as Sprint Nextel continues its relocation efforts.  
While we continue to hold open the option to re-evaluate our decision based on the future course of BAS 
relocation efforts, we do not alter the existing December 13, 2013 sunset date at this time. 

44. In addition, we address concerns that our elimination of the top 30 market rule changes the 
rights of BAS incumbents to be relocated by MSS entrants.  As the Commission has repeatedly noted 
throughout this proceeding, our adoption of Sprint Nextel’s relocation procedures did not remove the 
underlying obligation of MSS entrants to relocate BAS licensees.  Under the existing rules applicable to 
the relocation of BAS incumbents, the MSS entrants are required to relocate the incumbent BAS licensees 
in markets 31-100 within three years of beginning operations and the remaining BAS licensees within 
five years.97 We discuss, elsewhere in this document, the modifications necessary to bring markets 1-30 
under this rule.  It was not our intent in proposing to eliminate the top 30 market rule to modify the long-
recognized and basic obligation that new entrants have to relocate incumbent licensees, and we see no 
reason in doing so now.  We believe this modification largely addresses the concerns raised by MSTV 
that elimination of the rule would unfairly permit MSS entities to operate nationwide without first 
compensating nonrelocated BAS licensees in the top 30 markets.  We do not find it significant that BAS 
licensees operating in the top 30 markets may not be relocated to comparable facilities until after MSS 
begins operations because the BAS operations are primary and therefore will enjoy interference 
protection.

45. The elimination of the top 30 market rule is effective 30 days after this decision is published 
in the Federal Register.  Thereafter, MSS entrants are able to begin operations when they are ready to do 
so, which could well be before the conclusion of the rulemaking proposed in the accompanying Further 
Notice on cost sharing requirements for the BAS relocation.  We recognize that allowing the MSS 
entrants to operate on cleared spectrum before they have satisfied their cost sharing obligations to Sprint 
Nextel is a departure from prior Commission decisions on this issue. Generally, the Commission’s 
relocation policies provide that when a new entrant relocates incumbent licensees in spectrum that will be 
occupied by a later new entrant, the latter new entrant must reimburse the earlier new entrant for a pro 
rata share of the costs of relocating the incumbent.98 Usually, reimbursement is required before or shortly 
after the later new entrant will begin use of the cleared spectrum.99 Nonetheless, we conclude that, given 
the unique circumstances in this case, our decision to allow the MSS entrants to begin operations in the 
near term, before they may have satisfied their cost sharing reimbursement obligations, best serves the 
public interest.  In other cases, the relocation cost sharing requirements were able to be estimated with a 
reasonable amount of certainty well in advance of issuing licenses to new entrants.  In this case, as 
discussed in more detail in the Further Notice, the circumstances surrounding the BAS relocation have 
significantly changed since the Commission adopted cost sharing rules in the 800 MHz R&O, and 

  
97 47 C.F.R. § 74.690(e)(5); 47 C.F.R. § 78.40(f)(5).
98 See, for example, Amendment to the Commission’s Rules Regarding a Plan for Sharing the Costs of Microwave 
Relocation, WT Docket No. 95-157, First Report and Order and Further Notice of Proposed Rule Making, 11 FCC 
Rcd 8825 at ¶¶ 71-78 (1996).
99 For example, in the relocation of fixed microwave incumbents by AWS and MSS entrants, the new entrant must 
notify a clearinghouse prior to initiating operations.  The new entrant must reimburse an earlier entrant for relocation 
costs within 30 days of the clearinghouse determining that cost sharing is required.  See 47 C.F.R. §§ 27.1168, 
27.1170, 27.1186.
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uncertainty has surrounded the precise nature and extent of the MSS entrants’ cost sharing obligations 
since that time.100  

46. We want to be clear, though, that our decision to allow the MSS entrants to begin operations 
before they may have satisfied their cost sharing obligations to Sprint Nextel in no way relieves them of 
these obligations.101 A guiding principle for relocation is that those entrants that benefit from cleared 
spectrum have an obligation to shoulder their portion of the costs to relocate incumbent operations. We 
fully intend to apply that principle here, as set forth in the Further Notice.  In the context of the changed 
circumstances surrounding BAS relocation in the time since we adopted cost sharing rules for these 
entrants, the parties have raised questions about how those rules should be applied.  We clarify these 
issues below.  As we tentatively conclude in the Further Notice, the MSS entrants have a reimbursement 
obligation to Sprint Nextel.  We propose and seek comment on clearly delineated cost sharing 
requirements reflecting these changed circumstances to balance the responsibilities for and benefits of 
relocating incumbent BAS operations among all new entrants in the band.102 We expect the MSS entrants 
to comply with the rules we adopt in response to the Further Notice, and we intend to enforce those 
rules.103

1. MSS Operations in Markets Prior to BAS Relocation

47. Our decision to eliminate the top 30 market rule makes it vital for us to effectively manage 
the interference environment during the period in which both MSS operators and incumbent BAS 
licensees occupy the band.  BAS is a critical part of the broadcasting system by which information and 
entertainment are provided to the American public.  Our current rules provide that, during the pendency 
of the BAS transition, BAS incumbents are primary in the band until they are relocated, they refuse 
relocation, or the relocation rules sunset on December 9, 2013.104 This means that MSS entrants may not 
cause interference to the nonrelocated BAS incumbents, and that MSS entrants must also accept 
interference from the nonrelocated BAS incumbents.105 We note that this obligation includes interference 
from MSS operations in markets where BAS has been transitioned to BAS incumbents operating in 
adjacent markets that have not yet been transitioned.  Furthermore, MSS operations in markets where 
BAS has been transitioned must accept interference from BAS operating in markets where the BAS 

  
100 See paragraphs 77-80, infra.
101 Sprint Nextel suggest that it is necessary to link the MSS entrant’s cost sharing obligations to the top 30 market 
rule in order to help ensure that the MSS entrants will pay their share of the transition costs.  The removal of the top 
30 market rule does not by itself lead to a particular resolution of the outstanding issues relating to cost sharing 
among new entrants in the BAS band.
102 See paragraphs 84-86, 91 infra.
103 TerreStar acknowledges that MSS entrants “are always obligated to meet any obligations placed on them by the 
Commission.”  TerreStar Networks Inc. ex parte letter, ET Docket 02-55, WT Docket No. 00-258, ET Docket No. 
95-18, filed June 5, 2009.
104 47 C.F.R. § 74.960(b), 74.690(e)(6), 78.40(b), 78.40(f)(6); See also 47 C.F.R. § 2.105(c)(2) (setting forth the 
principle that secondary licensees have the responsibility to avoid causing interference to primary licensees).  Sprint 
et al. implies in their comments that they believe MSS would obtain primary status with respect to BAS nationwide 
if the top 30 market rule is eliminated.  Sprint et al. Supp. Request Reply at 24-25.  This is incorrect.  As our rules 
state, the BAS incumbents maintain their primary status until they are relocated, they refuse relocation, or the 
relocation rules sunset in December 2013.  With the elimination of the top 30 market rule, MSS becomes primary 
with respect to BAS only in those markets where the BAS transition has been completed.
105 The requirement that MSS must accept interference from and not cause interference to nonrelocated BAS applies 
only to BAS licensees with primary status.  Certain BAS licensees, such as those associated with low power TV and 
translator stations, short-term BAS facilities operating under Section 74.24 of our rules, and those licensed after June 
27, 2000 have secondary status.  See 47 C.F.R. § 2.106 Footnote NG 156; 47 C.F.R. § 74.24(c); 47 C.F.R. § 
74.602(f); MSS Second R&O at ¶ 59. 
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transition has not occurred.106  

48. We now consider whether, and under what circumstances, MSS operations can take place in 
and adjacent to BAS markets where relocation has yet to occur.  In the March 2008 Further Notice, the 
Commission observed that it might be possible for MSS operations to take place prior to the relocation of 
all BAS incumbents through coordinated use, and sought comment on how MSS could avoid or correct 
interference in markets where they would operate on a secondary basis.107 Both TerreStar and ICO have 
submitted technical studies purporting to show that they can operate in markets where BAS has not been 
relocated, while only rarely causing interference.108 TerreStar’s technical study does admit that 
interference to BAS incumbents using analog equipment can occur,109 but it claims that computer 
simulations have shown that interference events will occur only every 1.06 to 2.29 years depending on 
which BAS channel MSS is operating.110 ICO’s technical study also reaches the conclusion that 
interference will only rarely occur.111 However, ICO’s results are based on measurements included in 
TerreStar’s technical study that have been adjusted for the expected differences between ICO’s mobile 
terminals and TerreStar’s.  ICO’s study also claims that because its mobile terminals will transmit in short 
5 to 20 millisecond bursts, even when interference does occur it will not have a noticeable effect on the 
received BAS signals. 112 ICO did not test this theory with actual analog BAS equipment.

49. NAB and MSTV generally disagree with the MSS operators’ assertions and express concern 
that significant interference could occur if MSS operates before BAS has been relocated.113 For example, 
MSTV asserts that because the exact technical configuration of ICO’s system is not completely known, 
further technical data is necessary to assess ICO’s claims.  It also refutes TerreStar’s study, noting that its 
claim that there will be little or no interference to digital BAS operations is inapplicable, given that analog 
equipment is predominantly used in uncleared markets.114 MSTV claims that TerreStar should have 

  
106 Because BAS transmitters typically use highly directional antennas, a MSS satellite may receive interference 
from a BAS transmitter when its antenna is pointed in the direction of a satellite.   An MSS satellite will have to 
accept interference from a BAS transmitter operating in a market where the BAS transition has not occurred.
107 BAS Relocation MO&O at ¶ 55.
108 Predicted Impact to 2 GHz Broadcast Auxiliary Operations from Proposed Handset to Satellite Emissions, 
TerreStar Networks Inc., WT Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed Jan. 30, 2008 
(TerreStar Technical Study);  MSS-BAS Spectrum Sharing Analysis, ICO FNRPM Comments at Annex A (ICO 
Technical Study).  TerreStar also submitted a technical analysis for interference to BAS fixed links, which is 
discussed infra.      
109 “A TSN (TerreStar Networks) handset may cause interference in some situations no matter on which frequency it 
operates.”  TerreStar Technical Study at 18.
110 TerreStar FNPRM Comments at 4-5.
111 While TerreStar provides no details on the assumptions it made in calculating that interference events will occur 
every 1.06 to 2.29 years, ICO explains the assumptions used in its calculations.  For example, ICO assumes that it 
will have 100,000 subscribers by the end of the 2009, with 66,667 by the end of August and 10% of subscribers 
roaming outside their home markets at any time.  ICO makes the assumptions that three BAS receiver sites per 
market will operate on BAS channel 2 and 15% of the time a BAS signal will be received close to the coverage 
threshold so that interference may occur.  ICO also assumes that its subscribers will make one 0.18 millisecond 
transmission every 10 minutes.  Based on these assumptions ICO calculates that the probability that a transmission 
from an ICO subscriber will occur at a signal level that could cause interference to a BAS receiver as 0.000021%.  
ICO Technical Study at 10-12.
112 “By limiting uplink transmissions to 5 to 20 millisecond burst, ICO’s MSS operations will not interfere with 
BAS reception.”  ICO Technical Study at 9.
113 MSTV/NAB FNPRM Comments at 7-9.  See also Sprint et al. Supp. Request Reply at 25.
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examined representative analog equipment, and considered the effect of such factors as BAS analog “split 
channel” techniques in heavily used markets and the use of mobile electronic newsgathering relay vans.115

50. We conclude that the record is insufficient to support the MSS operators’ claims that they 
will be able to routinely operate in nonrelocated BAS markets without causing interference.  As an initial 
matter, these studies are, to a certain extent speculative because MSS mobile terminals are not yet 
available for testing.116 In addition, TerreStar gives no description of the computer simulations or 
information about the assumptions made in these simulations.  We agree with TerreStar’s conclusion that 
interference to BAS incumbents from the MSS operations can occur, but we have no means of estimating 
how frequent or severe such interference will be.117 ICO’s filings are equally troubling, as we are unable 
to determine if ICO’s assumptions as to how often its mobile terminals will transmit and how many of its 
customers are likely to travel into areas where BAS has not been relocated are correct.  Moreover, to the 
extent that ICO’s analysis relies on TerreStar’s claims, they incorporate some of the same shortcomings.

51. While the studies suggest that in certain circumstances, MSS operations could result in 
harmful interference to BAS receivers operating in nonrelocated markets, nothing in the record 
diminishes our tentative conclusion that there are steps MSS entrants and BAS licensees may be able to 
take to operate cooperatively in the same spectrum.  For example, in markets where not all the BAS 
channels are being used, the BAS channels which overlap the spectrum used by MSS could be left vacant.  
In markets where some of the BAS incumbents have received digital equipment which allows them to 
operate with reduced bandwidth, the digital equipment could be used on the BAS channels that overlap 
the MSS spectrum so that the MSS entrants may operate in vacant spectrum between the digital signals.  
At certain times of the day the BAS channels may be lightly used, which would allow MSS to make use 
of the fallow spectrum.  When spectrum overlapping only one of the MSS entrants’ spectrum is not being 
used, the two MSS entrants could share the available spectrum.  Of course, we recognize that the specific 
measures that could allow MSS to successfully operate on a secondary basis will vary with each 
nonrelocated market, and in some cases it may not be feasible to implement any of the options discussed 
above. 

52. In the BAS Relocation FNPRM, the Commission sought comment on how “MSS could avoid 
or correct interference that might occur” to BAS incumbents when operating on a secondary basis in 
markets where BAS has not been relocated.118 Based on the record before us, we conclude that 
interference to nonrelocated BAS incumbents cannot be avoided if MSS is allowed to conduct 
(Continued from previous page)    
114 MSTV has submitted a technical analysis of TerreStar’s technical study which claims that the study is flawed 
because it uses bench and field test for a newer analog receiver that is more resistant to interference than receivers 
typically employed by BAS licensees and does not take into account that in many markets each BAS channel is used 
to send two video signals instead of just a single signal as assumed TerreStar technical report.  MSTV ex parte, WT 
Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed April 8, 2009 (MSTV Technical Report).  
TerreStar has responded to MSTV’s technical study in an ex parte filing that includes a technical response and a 
consultant’s report.  TerreStar ex parte, WT Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, MSTV, 
filed May 26, 2009 (TerreStar May 2009 ex parte).  TerreStar’s technical response notes that an older analog BAS 
receiver that was tested was found to have similar interference rejection characteristics to the current generation of 
analog BAS receivers.  Id. Technical Response at 4.   
115 MSTV Technical Report.  TerreStar’s technical consultant notes that outside of Los Angeles split-channels are 
only occasionally used.  TerreStar May 2009 ex parte BTC Consultations Report at 5.  Furthermore, TerreStar 
asserts that relay vans have been replaced by satellite ENG trucks and portable ENG cameras most likely use digital 
transmission techniques, which will not be impacted by interference from TerreStar equipment.  Id.  
116 TerreStar’s technical study used a North American Digital Cellular signal to model the MSS mobile terminal 
transmissions.  TerreStar Technical Study at 4.
117 We also generally agree with MSTV that the TerreStar study’s conclusion regarding digital equipment are 
misplaced given the continued use of analog equipment in uncleared markets.
118 BAS Relocation MO&O at ¶ 55.
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unrestricted operations in uncleared markets.119 Accordingly, we conclude that MSS entrants will only be 
permitted to conduct operations in nonrelocated BAS markets if such operations comply with the 
conditions set forth below.  Our decision represents a compromise between our interests in promoting the 
provision of MSS services to the public, protecting important BAS operations from interference prior to 
their relocation, and avoiding further delays to completing the overall BAS relocation.  The unexpected 
delays in the completion of the BAS transition, as well as the relatively short period of time before the 
required completion of the BAS transition, weigh against the alternative option of categorically excluding 
MSS operations from those markets in which BAS incumbents have not been relocated.  We emphasize 
that MSS entrants must avoid operation of their mobile terminals where it will cause harmful interference 
to BAS.   If harmful interference does occur to the nonrelocated BAS incumbents from the MSS entrants, 
the MSS entrant must take all actions to correct the interference, up to and including curtailing operation 
in and around the affected markets.    

53. We impose the following requirements to protect the primary BAS operations:  First, MSS 
entrants will be required to successfully coordinate any operations in nonrelocated markets with BAS 
incumbents in those markets prior to beginning service.  Second, MSS entrants are prohibited from 
marketing their services to customers in markets where the BAS transition has not been completed.  This 
restriction will further our goal of avoiding any interference that might occur because the only MSS 
customers who could potentially cause interference are those who reside in areas where the BAS 
transition has occurred who are traveling to areas where the BAS transition is not yet complete.  Third, we 
prohibit MSS entrants from operating ATC networks in markets where the BAS transition is not 
complete.  We note that both MSS entrants have pledged that they will not operate ATC networks in 
markets where the BAS has not been transitioned.120

54. Interference may also occur to nonrelocated BAS incumbents from MSS mobile terminals 
operating adjacent to markets where the BAS transition has not been completed.  To address this 
possibility, we determine that MSS mobile terminals may not operate within line-of-sight of BAS receiver 
sites in markets where the BAS transition has not been completed, unless such use has been coordinated 
between the MSS operator and BAS licensee.121 In addition, we will not allow the MSS entrants to 

  
119 As TerreStar’s technical study concluded “a TSN (TerreStar Network) handset may cause interference no matter 
on which frequency it operates, usually when the BAS link is at or close to its threshold level and the TSN handset is 
in the beam of the BAS receive antenna.”   TerreStar Technical Study at 18.  TerreStar’s technical consultant states 
that MSS and BAS can “co-exist without interference using simple coordination procedures that are non-intrusive or 
minimally intrusive on ENG operations.”  TerrStar May 2009 ex parte BTC Consultations Report at 4.  It is 
noteworthy that the technical consultant does not say co-existence can occur absent coordination procedures.  
120 ICO indicates that it “is willing to refrain from operating ATC facilities and marketing MSS/ATC user terminals 
in uncleared DMAs prior to the Sprint-BAS relocation deadline.”  ICO FNPRM Comments at 8;    ICO also implies 
that it will not market services in markets where the BAS transition has not occurred because its technical study just 
considers interference from roaming devices—i.e. mobile terminals which are operating outside of the market where 
the customer resides.  MSS-BAS Spectrum Sharing Analysis, ICO FNPRM Comments at Annex A, 10 (ICO 
Technical Study). “TerreStar has already indicated that it will not initiate ATC operations in any market unless BAS 
relocation in the market has been completed or TerreStar’s ATC operations have been coordinated with the market’s 
BAS licensees.”  TerreStar FNPRM comments at 5.  However, TerreStar has more recently requested that the 
Commission leave open the possibility of allowing ATC operation prior to the extended BAS transition deadline 
upon an appropriate showing.  TerreStar Supp. Request Comments at 9 n.23.  
121 Although our rules do not require the location of BAS receiver sites to be registered with the Commission, BAS 
licensees may choose to place this information in the Commission’s ULS database.  See Wireless 
Telecommunications Bureau announces ULS upgrade:  Licensees of Television Pick-up Stations now have the 
option to identify their stationary, receive-only sites on ULS to aid coordination with other services, Public Notice, 
DA 08-892, 23 FCC Rcd 6521 (2008).  BAS licensees may also notify the MSS operators of the location of BAS 
receiver sites in nonrelocated markets.  MSS operators are responsible for preventing their mobile terminals from 
operating within line-of-sight of nonrelocated BAS receiver sites about which they have knowledge (either via 
notification by the licensee or listing in the ULS database), absent coordination.  If a MSS operator is notified by a 
(continued….)
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operate ATC equipment within line-of-sight of a BAS receiver site about which they have knowledge and 
for a market which has not been transitioned.  MSS transponders must also accept any interference caused 
by BAS operations in uncleared markets.122

55. While the coordination requirement places important responsibilities on the MSS entrants to 
show how they can operate without causing interference to BAS, we nevertheless expect the BAS 
incumbents to act cooperatively to accommodate good faith proposals for MSS operation.  Because not all 
BAS receive site information is available in the Commission’s licensing databases, we expect BAS 
licensees to disclose the locations of these sites to MSS entrants upon request in order to facilitate 
coordination.  While we believe that there may be instances where individual BAS licensees may be able 
to adjust the channels or bandwidth on which they operate or make other adjustments to accommodate 
MSS operations, we emphasize that BAS incumbents are not expected to agree to coordination proposals 
that would impair their ability to meet the electronic newsgathering needs of a particular market at a 
particular time or that would delay the scheduled relocation of BAS.  To a certain extent, we disagree 
with MSTV and NAB that BAS operations should never reduce bandwidth or cease channel operation, if 
doing so is agreed to as part of coordination.123 However, we would not expect broadcasters to retune or 
modify equipment to accommodate MSS when that equipment is already scheduled to be replaced, unless 
it will not divert resources from the BAS transition.  We will not permit an MSS entrant to approach the 
BAS incumbents in a particular market to coordinate operations until sixty days before the MSS entrant 
expects to provide commercial service in that market.  By doing so, we strike a balance between 
providing the parties a reasonable time to work out an agreement and preventing disruptions to the BAS 
transition schedule.  If coordination takes place too early, the market may have transitioned by the time 
the MSS entrant actually begins providing service.

56. We do not believe it is necessary to adopt special technical provisions for the protection of 
fixed BAS links.  By eliminating the top 30 market rule, we also remove the requirement for MSS to 
relocate all fixed links prior to beginning operations.  In the March 2008 BAS Relocation FNPRM, the 
Commission proposed eliminating the requirement that all fixed BAS links in the 1990-2025 MHz band 
be relocated in all markets before the MSS entrants may begin operations.124 We conclude that our 
alternate proposal, to require the fixed BAS links that overlap the MSS portion of the band from 2000-
2020 MHz to be relocated before the MSS entrants may begin operations, is not necessary.

57. TerreStar claims that sharing between MSS and fixed BAS links is technically feasible.125  
TerreStar has submitted a technical study showing no interference from MSS operations is predicted for a 
fixed studio-to-transmitter link used by KTVT in Fort Worth, Texas.126 As TerreStar’s technical study 
illustrates, in many instances the MSS mobile terminals may be able to operate without causing 
interference to fixed BAS links.  We have no data, however, as to whether the particular fixed BAS link 
TerreStar used in its technical study is typical of the other fixed BAS links, and, consequently, cannot 
determine whether this prediction is valid in general.  Because each fixed BAS link has different 
characteristics in terms of the distance covered, the power levels used, antenna gain, and terrain, we 
conclude that a case-by-case analysis will have to be done to determine whether the spectrum can be 

(Continued from previous page)    
BAS incumbent that interference is occurring to an nonrelocated BAS system, the MSS operator is responsible for 
correcting the interference and preventing future interference.  
122 See MSTV ex parte filing in WT Docket 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed April 8, 
2009 at 2 (describing an interference scenario in which operators of an electronic newsgathering truck aim their 
transmissions in a southerly direction to connect to a receive site).
123 See MSTV/NAB FNPRM Comments at 8.   
124 BAS Relocation MO&O at ¶¶ 49, 53.
125 TerreStar FNPRM Comments at 4-5.
126 Id. at Appendix.
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shared.127 Thus, while TerreStar’s filing offers a model for MSS sharing, it does not follow that MSS 
operations will always be able to co-exist with nonrelocated fixed BAS operations.

58. Accordingly, we determine that an MSS entrant will be required to coordinate with 
nonrelocated fixed BAS links which overlap the spectrum it will be using.128 Through coordination, the 
MSS entrant and the BAS licensee may determine by mutual agreement that harmful interference to the 
BAS fixed link will not occur.  In that case the MSS entrant will be able to operate in that market.  In 
other instances, the fixed BAS link may not use the entire spectrum overlapping the MSS spectrum, 
which would allow the MSS entrant to operate in the remaining portion of the band without causing 
interference to the BAS links.129

59. Nevertheless, it may not be possible in some cases for the MSS entrant to operate without 
causing interference to the fixed BAS link.  In these situations, the MSS entrant will have to relocate the 
fixed BAS link before it may operate in that market. We note that typical fixed BAS link applications 
involve continuous use for critical purposes by the BAS licensees, such as links between a television 
studio and a transmitter or between a parent station and a translator station.  Unlike mobile BAS 
applications, fixed BAS equipment is often not frequency-agile.  This means that BAS licensees cannot 
readily re-tune to other BAS frequencies as a means of avoiding potential interference from MSS 
operations.  While the nature of fixed BAS operations may make it more likely that they will have to be 
relocated than mobile BAS equipment, any relocations should not be particularly burdensome for MSS 
operators because the number of fixed BAS links in this portion of the band is relatively small.130

2. ATC Operations

60. ICO has been granted authority to operate ATC in conjunction with its satellite system 
conditioned on its commercial satellite service being available to the public throughout its satellite’s 
coverage area, and subject to FCC action concerning ICO’s ongoing dispute with Sprint Nextel over 

  
127 This analysis can be made in accordance with ITU-R recommendation M.1469.1 “Methodology for evaluating 
potential for interference from time division multiple access/frequency division multiple access (TDMA/FDMA) 
mobile-satellite service (MSS)(Earth-to-space) transmissions into line-of-sight fixed service receivers in the 2 GHz 
range.”
128 For example, ICO, as the first MSS entrant with an operational satellite, has chosen the 2010-2020 MHz portion 
of the band for its operations.  See Final Milestone Certification and Selected Assignment Notification, New ICO 
Satellite Services G.P., filed May 9, 2008.  As a result, ICO will have to coordinate with fixed BAS links which 
overlap the 2010-2020 MHz band before ICO may operate MSS mobile terminals in a market where those BAS 
links are located.  MSS operators are allowed to operate in the 2000-2020 MHz band outside of their assigned 
spectrum on a secondary basis.  See Establishment of Policies and Service Rules for the Mobile Satellite Service in 
the 2 GHz Band, Report and Order, IB Docket 99-81, 15 FCC Rcd 16127 ¶ 19 (2000).  A MSS operator may not 
operate elsewhere in the 2000-2020 MHz band, where the fixed BAS links have not been relocated, without first 
coordinating with the BAS licensee.  For example, ICO may not operate in the 2000-2010 MHz portion of the band 
on a secondary basis without coordinating with fixed BAS links that have not yet been relocated from that portion of 
the band.
129 MSS entrants will still be responsible for any interference caused to fixed BAS links in the entire 1990-2025 
MHz band.  Consequently, the MSS entrants will need to coordinate with (and, in some cases, relocate) fixed BAS 
links in the rest of the band if MSS operations will result in harmful interference to those BAS licensees.
130 According to the Commission’s records, there are 1128 fixed BAS links in the 1990-2110 MHz BAS band.  Of 
these links, 341 overlap the 2000-2020 MHz portion of the band where MSS will operate.  According to 
MSTV/NAB, replacement equipment should be readily available and not subject to the equipment production delays 
associated with the larger BAS transition because the fixed BAS links operate as fixed point-to-point microwave 
links rather than the mobile ENG equipment used by the other BAS licensees.  MSTV/NAB FNPRM Comments at 
13.
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reimbursement for Sprint Nextel’s cost in relocating the BAS incumbents in the band.131 As described 
above, while we are eliminating the top 30 market rule and permitting ICO to begin operations, ICO may 
not market its services to customers in markets where the BAS transition has not been completed.  
Consequently, ICO’s commercial satellite service will not be commercially available throughout its 
coverage area until the BAS transition is complete and, as a result, ICO would not meet the “commercial 
availability” gating requirement for offering ATC.132

61. Previously, ICO had requested waiver of the commercial availability requirement, if 
necessary, to allow it to commence ATC operation at the same time and in the same markets in which it 
can provide satellite service, even if it is unable to provide satellite service nationwide at that point.133  
We hereby grant ICO a limited waiver of the commercial availability requirement, pending completion of 
the BAS transition.  Once ICO begins to commercially offer satellite service in a market in which the 
BAS transition has been completed, ICO will be permitted to operate ATC in that market.134 Once the 
BAS transition has been completed, ICO may operate ATC service throughout its coverage area, provided 
that it is also offering commercial satellite service throughout its coverage area.135  

62. We take this action only because of the unique situation of the BAS transition.  The delays in 
the BAS transition preclude ICO from making satellite service commercially available throughout its 
coverage area – i.e. all of the United States, Puerto Rico, and the U.S. Virgin Islands.  Absent a temporary 
waiver of the commercial availability requirement, ICO would likely have to wait until the end of the 
BAS transition to offer ATC capabilities – even though there will be many markets in which there will be 
no incumbent BAS operations and where it will be providing satellite service.  Permitting ICO to operate 
ATC only in those cleared BAS markets in which it offers commercial satellite service allows us to 
recognize the changed circumstances regarding the BAS transition while still ensuring that ATC will only 
be deployed where there is underlying satellite service.136  

  
131 See infra ¶ 14.  The Further Notice portion of this action addresses cost sharing between MSS and Sprint Nextel.  
Sprint Nextel filed an Application for Review of the order by the Commission’s International Bureau granting 
authority to ICO to offer ATC.  Application for Review of Sprint Nextel Corp., IBFS File No. SES-LIC-20071203-
01646, SES-AMD-20080118-00075, SES-AMD-20080219-00172, filed Feb. 17, 2008.  According to Sprint Nextel, 
the Commission’s rules and precedent unambiguously require ATC applicants to satisfy the satellite coverage and 
commercial availability requirements before receiving ATC operating authority.  As discussed below, we find that 
permitting ICO to commence ATC service as BAS is relocated in each market would serve the public interest.  
Therefore, we also dismiss Sprint Nextel’s Application for Review.  
132 47 C.F.R. § 25.149(b)(3).  ICO’s coverage area is all of the United States, Puerto Rico, and the U.S. Virgin 
Islands.  47 C.F.R. § 25.149(b)(1)(i).
133 Consolidated Opposition and Response of New ICO Satellite Services G.P., IBFS File No. SES-LIC-20071203-
01646, SES-AMD-20080118-00075, SES-AMD-20080219-00172, filed April 17, 2008 at 5.
134 Of course, ICO must satisfy the other ATC gating criteria such as maintaining a spare satellite within one year of 
commencing operations and offering an integrated service of MSS satellite and MSS ATC. 47 C.F.R. §§ 
25.149(b)(2)(ii), 25.149(b)(4).  The MSS entrants must also satisfy the ATC gating criteria for the 2180-2200 MHz 
band.
135 We are waiving the commercial availability requirement only until the BAS transition is completed.  Once the 
BAS transition has been completed, ICO will have to satisfy the commercial availability requirement in order to 
expand ATC service.  
136 We have not yet acted on TerreStar’s ATC authorization request.  We hereby delegate authority to the 
International Bureau to grant a similar waiver in connection with TerreStar's proposed ATC operations, should such 
a waiver be necessary.  As discussed in note 131, supra, we dismiss the Application for Review that Sprint Nextel 
filed regarding the order by the Commission’s Interneational Bureau granting ATC authority to ICO.  The 
Application for Review is no longer relevant now that we have waived the commercial availability requirement for 
ICO.    
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IV. FURTHER NOTICE OF PROPOSED RULEMAKING

63. In this Further Notice of Proposed Rulemaking (Further Notice), we propose to modify our 
cost sharing requirements for the 2 GHz BAS band because the circumstances surrounding the BAS 
transition are very different than what was expected when the cost sharing requirements were adopted.  
Sprint Nextel has asked us to issue a declaratory ruling regarding the cost sharing obligations between 
itself and the MSS and AWS-2 entrants in the band, but we decline to do so at this time.137 Instead, as we 
explain below, we believe that the best course of action is to propose new requirements that will address 
the ambiguity of applying the literal language of the current requirements to the changed circumstances, 
as well as balance the responsibilities for and benefits of relocating incumbent BAS operations among all 
new entrants in the band based on the Commission’s relocation policies set forth in the Emerging 
Technologies proceeding.138  

64. In the Report and Order and Order, we allowed MSS entrants to operate in markets where 
the BAS incumbents have not been relocated only if they successfully coordinate operations with the 
BAS incumbents.  In this Further Notice we seek comment on whether MSS can operate on an 
unrestricted and secondary basis in nonrelocated BAS markets.   

65. In this Further Notice, we also propose to modify the current rules regarding the MSS 
entrants’ obligation to relocate the BAS incumbents to take into account our decision in the Report and 
Order and Order herein to eliminate the top 30 market rule.  Under the current rules, after the top 30 
markets are relocated, the MSS entrants are required to complete relocation of the BAS incumbents in 
markets 31 and above within either three or five years of beginning operations, depending on the size of 
the BAS market.  We propose to maintain this independent obligation on MSS entrants to relocate BAS 
incumbents in all markets.  The Further Notice also addresses the independent obligation of AWS entrants 
to relocate BAS incumbents in the band.

66. Finally, we also seek comment on whether we should further modify the BAS relocation rules 
to allow new entrants to begin unencumbered operations in the band before all BAS operations are 
relocated.  The BAS transition is taking longer than initially anticipated and delaying the introduction of 
new services in the band.  We seek comment on incentives to encourage BAS licensees to complete the 
relocation process promptly and without unnecessary delay.   

A. Cost Sharing 

67. Background. In 2003, when fifteen megahertz of spectrum in the 1990-2000 MHz and 2020-
2025 MHz bands was reallocated from MSS to Fixed and Mobile services to be used for new terrestrial 
services, i.e., AWS-2, the Commission decided that responsibility for BAS relocation would be shared 
between the MSS entrants and the other new entrants to the band.139 In 2004, Sprint Nextel was assigned 
five megahertz of this spectrum in the 1990-1995 MHz band (as well as the paired 1910-1915 MHz band) 
in exchange for giving up spectrum it held in the 800 MHz band.  Sprint Nextel also was given the 
obligation to relocate the BAS incumbents from the entire 35 megahertz of spectrum in the 1990-2025 
MHz band, as well as the  realignment of the 800 MHz band to resolve ongoing interference between 
public safety and commercial operations in that band.  To ensure that Sprint Nextel did not receive an 
undeserved windfall by receiving the 1.9 GHz spectrum, Sprint Nextel was required to make an “anti-
windfall” payment to the U.S. Treasury if the fair value of the spectrum it received, as determined by the 
Commission ($4.86 billion), exceeded the total of (i) the value the Commission attributed to the 800 MHz 

  
137 Letter from Sprint Nextel, WT Docket No. 02-55, WT Docket No. 00-258, ET Docket No. 95-18, filed October 
8, 2008, 13.  
138 See supra note 4.
139 AWS Third R&O at ¶ 37.
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spectrum Sprint Nextel was vacating ($2.059 billion); (ii) the costs paid by Sprint Nextel to realign the 
800 MHz band; and (iii) the costs paid by Sprint Nextel to clear incumbent users from the BAS spectrum 
(as well as the paired 1910-1915 MHz band).140 The Commission required Sprint Nextel to pay any 
monies owed to the U.S. Treasury under this calculation as part of a “true-up” that was originally 
scheduled to be accomplished within six months of the end of the 36 month 800 MHz transition period.141  
The 36 month 800 MHz transition deadline was later established as June 26, 2008 with the true-up to 
occur by December 26, 2008.  We note that Sprint Nextel was to complete the relocation of the BAS 
incumbents by September 7, 2007, prior to both the 800 MHz transition date and the subsequent true-up 
date.   

68. In the 2004 800 MHz R&O, the Commission provided that the earlier entrant to the band who 
relocated BAS, whether Sprint Nextel or MSS, could receive reimbursement from a later entrant for the 
band clearing costs consistent with the Emerging Technology relocation principles.142 However, the 
unique situation that led to the assignment of the 1.9 GHz spectrum to Sprint Nextel required the 
Commission to establish additional procedures for the band.  Specifically, the Commission established in 
the 800 MHz R&O that Sprint Nextel is “entitled to seek pro rata reimbursement . . . from MSS licensees 
that enter the band” prior to the end of the 800 MHz 36-month reconfiguration period, and it required 
Sprint Nextel to notify the MSS entrants of its intention to seek cost sharing.143 The Commission 
provided that if Sprint Nextel receives a cost sharing reimbursement from the MSS entrants, the amount is 
to be deducted from the costs it can claim credit for as BAS relocation expenses in the 800 MHz true-
up.144 Sprint Nextel’s right to receive reimbursement from MSS was limited to the costs of clearing the 
top thirty markets and all fixed BAS facilities, regardless of market size, based on an MSS entrant’s pro 
rata share of the 1990-2025 MHz spectrum involved.145 We note that when Sprint Nextel undertook its 
commitment to relocate the BAS licensees, the Commission did not, as discussed above, remove the 
obligation of the MSS entrants to relocate the BAS licensees, nor did it eliminate the procedures that had 
already been put in place for doing so.  Indeed, the Commission provided an opportunity for the MSS 
entrants to relocate BAS incumbents, particularly in the top 30 markets, so that they would not be delayed 
in satisfying their entry requirements.  Sprint Nextel, in turn, is required to reimburse MSS entrants for a 
pro rata share of any relocation costs MSS entrants incur if they participate in the relocation of BAS 
before Sprint Nextel has completed its clearing of the BAS band.146 When the decision was made to 
permit Sprint Nextel to use the 1990-1995 MHz band, no BAS licensees had been relocated by the MSS 
entrants, and there is no evidence that the MSS entrants exercised their right to relocate any BAS 
incumbents subsequent to the Commission’s decision. 

  
140 800 MHz R&O at ¶¶ 240, 249, 261, 297, 329-330, 357; Improving Public Safety Communications in the 800 
MHz Band, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, Supplemental Order and Order 
on Reconsideration, 19 FCC Rcd 25120 at ¶ 36 (2004).  Specifically, these relocation costs encompass the clearing 
of the 1910-1915 MHz band plus the costs of relocating the 1990-2110 MHz BAS licensees.
141 Id. at ¶ 12, 330.       
142 800 MHz R&O at 252, 259-262; see also 47 C.F.R. §§ 27.1160-1190; 47 C.F.R. § 101.82.
143 800 MHz R&O at ¶ 261.
144 Id.  
145 Because there are two authorized MSS systems in the 2000-2020 MHz MSS band, each MSS operator is 
assigned 10 megahertz of spectrum.  Thus, of the total 35 megahertz of spectrum that Sprint Nextel is clearing of 
BAS incumbents, 5 megahertz will be occupied by Sprint Nextel, 10 megahertz by AWS entrants, and 20 megahertz 
by the two MSS operators (10 megahertz each).  The pro rata share of each MSS operator will be 2/7 of the total 35 
megahertz of spectrum.
146 800 MHz R&O at ¶ 262.  Any reimbursement by Sprint Nextel to the MSS entrants must occur before the 
conclusion of the 800 MHz true-up.
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69. In the 800 MHz MO&O adopted in October 2005, the Commission affirmed its decision 
regarding the obligations of the MSS entrants to reimburse Sprint Nextel.147 The Commission pointed out 
that “[Sprint] Nextel, as the first entrant, is entitled to seek pro rata reimbursement of eligible clearing 
costs from subsequent entrants, including MSS licensees.” 148 The Commission explained that “it decided 
to end the reimbursement obligations of other entrants to [Sprint] Nextel, and any reimbursement by 
[Sprint] Nextel to other entrants, at the end of the 800 MHz band true-up period for administrative 
efficiency in the accounting process and because of the unique circumstances in [Sprint] Nextel’s receipt 
of BAS spectrum.”149 Finally, the Commission rejected a request that it move up the date by which MSS 
entrants had to “enter the band” in order for Sprint Nextel to obtain cost sharing from them, and instead 
decided to “maintain the schedule previously established, i.e., the true-up period.”150

70. As noted above, ten megahertz of the 2 GHz BAS spectrum (1995-2000 MHz and 2020-2025 
MHz) has been reallocated for use by future AWS-2 licensees.  In the AWS Sixth R&O, the Commission 
established obligations for the future AWS licensees to reimburse Sprint Nextel for the BAS transition 
costs.  As with the MSS entrants, Sprint Nextel “is entitled to seek pro rata reimbursement of eligible 
clearing costs incurred during its 36-month 800 MHz reconfiguration period from AWS licensees that 
enter the band prior to the end of that period.”151 Sprint Nextel “is not entitled to reimbursement” from 
the AWS licensees “after receiving credit for its relocation cost at the 800 MHz true-up.”152 The AWS-2 
Notice of Proposed Rulemaking (AWS-2 Service Rules NPRM) for service rules for the AWS-2 licensees 
was issued concurrently with the AWS Sixth R&O.  The AWS-2 Service Rules NPRM states that “we also 
note that if [Sprint] Nextel has received credit for BAS relocation costs in the 800 MHz true-up, late-
entering AWS licensees will not have any reimbursement obligation to Nextel for such costs.”153 The 
AWS-2 Service Rules NPRM sought comment on a number issues regarding cost-sharing between the 
AWS entrants and other new entrants to the band.  These issues include whether a timetable should be 
adopted for AWS entrants to relocate BAS; how the reimbursement rights and obligations of each AWS 
licensee could be most efficiently and equitably allocated, whether on the basis of the geographic area or 
population covered by each license, or the value of each license as indicated by the winning auction bid, 
or by some other means; how the relocation costs should be allocated if not all AWS licenses are issued; 
how later arriving AWS licensees should be treated; and how an accounting between MSS  and AWS 

  
147 Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, ET Docket No. 00-258, 
ET Docket No. 95-18, Memorandum Opinion and Order, 20 FCC Rcd 16015 ¶¶ 109-114 (2005) (800 MHz 
MO&O).  The 800 MHz MO&O denied a petition filed by TerreStar and TMI that requested that the date for 
determining if MSS operators incur a reimbursement obligation to Sprint be changed to the end of the 30-month 
BAS relocation deadline instead of the end of the 800 MHz 36-month reconfiguration period or, alternately, that the 
MSS obligation end 36-months after the effective date of the 800 MHz R&O (January 21, 2008 instead of June 26, 
2008).
148 800 MHz MO&O at ¶ 111.
149 Id. at ¶ 113.
150 Id.
151 Amendment of Part 2 of the Commission’s Rules to Allocate Spectrum Below 3 GHz for Mobile and Fixed 
Services to Support the Introduction of New Advanced Wireless Services, including Third Generation Wireless 
Systems, ET Docket No. 00-258, ET Docket No. 95-18, Sixth Report and Order, Third Memorandum Opinion and 
Order, and Fifth Memorandum Opinion and Order, 19 FCC Rcd 20720 ¶ 72 (2004) (AWS Sixth R&O).
152 Id.  The Commission noted that AWS licensees who do not begin operation until after the spectrum is cleared 
“will not have any reimbursement obligation to [Sprint] Nextel, if [Sprint] Nextel has received credit for BAS 
relocation costs in the 800 MHz true-up.”  Id. at ¶ 68.  The Commission did not address what the AWS licensees’ 
liability to Sprint Nextel would be if Sprint Nextel does not receive credit for the BAS clearing cost at the true-up.
153 Service Rules for Advanced Wireless Services in the 1915-1920 MHz, 1995-2000 MHz, 2020-2025 MHz and 
2175-2180 MHz Bands, WT Docket No. 04-356, WT Docket No. 02-353, Notice of Proposed Rulemaking, 19 FCC 
Rcd 19263 ¶ 59 (2004) (AWS-2 Service Rules NPRM).  See also ¶¶ 50, 58, 61.
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licensees should occur.154  

71. Since the time the Commission adopted or proposed cost sharing procedures for Sprint 
Nextel, MSS, and AWS-2 in the 2 GHz BAS band, many of the assumptions underlying those procedures 
have not occurred.  The 800 MHz transition, which was to be completed within 36 months (June 26, 
2008) is not yet complete.  The Commission has granted individual 800 MHz licensees waivers of the 
rebanding deadline, but has not modified the completion date itself.155 The original “true-up date” for 
calculating the anti-windfall payment, which was linked to the completion of 800 MHz rebanding and set 
to occur by December 26, 2008, was modified by the Commission in December 2008.156 The true-up is 
currently scheduled to occur by July 1, 2009, but it may be delayed further and could occur before 800 
MHz rebanding is completed.157 Sprint Nextel has not completed the BAS relocation, and the BAS 
transition deadline has been modified several times, most recently to June 10, 2009.158  

72. In a letter filed June 25, 2008, Sprint Nextel asks the Commission to make a number of 
adjustments in deadlines and procedures that are tied to the June 26, 2008 end date of the 36-month 800 
MHz reconfiguration period.159 Sprint Nextel posits that these deadlines should be adjusted due to the 
extension of the BAS relocation deadline and the grant of a large number of waivers of the 800 MHz 
rebanding deadline to public safety licensees.  In particular, Sprint Nextel notes that the 800 MHz R&O
contains references relating the June 26, 2008 rebanding date to the MSS reimbursement obligation to 
Sprint Nextel for BAS relocation costs, and it requests that these references be harmonized with the 
postponed true-up date.160 On the same date, Sprint Nextel filed a lawsuit against ICO and TerreStar in 
the Eastern District of Virginia seeking pro rata reimbursement of its BAS relocation costs.161 On August 
29, 2008, the court referred the case to the Commission and stayed all proceedings pending further 

  
154 Id. at ¶¶ 57, 60-63. In 2008, a Further Notice of Proposed Rulemaking (FNPRM) for service rules for the AWS 
licensees made no specific proposals regarding cost sharing between the AWS entrants and the other new entrants to 
the band.  Service Rules for Advanced Wireless Services in the 1915-1920 MHz, 1995-2000 MHz, 2020-2025 MHz 
and 2175-2180 MHz Bands, WT Docket No. 07-195, WT Docket No. 04-356, Further Notice of Proposed 
Rulemaking, 23 FCC Rcd 9859 (2008).
155 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, 23 FCC Rcd 
9421 (PSHSB 2008); Order, 23 FCC Rcd 9430 (PSHSB 2008); Order, 23 FCC Rcd 9443 (PSHSB 2008); Order, 23 
FCC Rcd 9454 (PSHSB 2008); Order, 23 FCC Rcd 9464 (PSHSB 2008); Order, 23 FCC Rcd 9476 (PSHSB 2008); 
Order, 23 FCC Rcd 9485 (PSHSB 2008); Order, 23 FCC Rcd 9491 (PSHSB 2008). 
156 Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Fourth Memorandum 
Opinion and Order, 23 FCC Rcd 18512 ¶ 12 (2008) (800 MHz Fourth MO&O).  
157 The Commission declined to postpone the true-up until the conclusion of all rebanding as Sprint had requested.  
The Commission stated that in light of the fact that Sprint believes that it will avoid the need to make any windfall 
payment because of the extent of the relocation costs it will have expended (i.e., since these costs will exceed the 
value by which its holdings increased as a result of the exchange of spectrum in the rebanding proceeding), Sprint 
could reach the break-even point before rebanding is complete, at which time there would presumably be no need 
delay the true-up.  Id. at ¶ 11.
158 BAS Relocation MO&O at ¶ 34; Improving Public Safety Communications in the 800 MHz Band, WT Docket 
No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, Order, 24 FCC Rcd 3340 (2009); Order, 24 FCC Rcd 
5281 (2009);  Order, FCC 09-48 (June 3, 2009).
159 Letter from Sprint Nextel, WT Docket 02-55, filed June 25, 2008 at 1.
160 Sprint cryptically explains in a footnote that the MSS licensees have privately disputed certain aspects of their 
reimbursement obligations, but that such disputes are outside the scope of the letter.  Id. at  8 n.27.
161 Complaint to Enforce Orders of the Federal Communications Commission, Sprint Nextel v. New ICO Satellite 
Services, Civil Action No. 1:08cv651 (E.D.Va. filed June 25, 2008).
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decision by the Commission.162  

73. TerreStar responded to Sprint Nextel’s June 25, 2008 letter on September 8, 2008,163 and ICO 
responded on September 9, 2008.164 TerreStar and ICO both argue that the MSS entrants’ reimbursement 
obligation to Sprint Nextel terminated on June 26, 2008.  TerreStar and ICO also argue that the 
Commission limited Sprint Nextel’s ability to recover costs from MSS as part of striking “an appropriate 
balance” between Sprint Nextel and the MSS entrants’ interests.165 ICO states that the Commission 
expected Sprint Nextel to complete the BAS relocation and MSS to begin operations long before 
reimbursement to Sprint Nextel was due on June 26, 2008.  With the long delay in BAS relocation, ICO 
claims that MSS has no ability to earn revenue prior to the reimbursement due date or the certainty 
needed to plan to do so.  TerreStar argues that, when the 800 MHz R&O was adopted, Sprint Nextel could 
not have had a reasonable expectation of recouping expenses from TerreStar and TerreStar had a 
justifiable expectation that it would not have to pay these expenses because TerreStar’s satellite 
operational milestone was after June 26, 2008; thus, it did not “enter the band” before the cost sharing 
obligation terminated.  TerreStar claims that establishing a new date to terminate the cost sharing 
obligation would upset its settled expectations, reward Sprint Nextel for not completing the 800 MHz 
reconfiguration on time, and jeopardize TerreStar’s initiation of service.  ICO claims that because Sprint 
Nextel has delayed in completing the BAS relocation by the original date, the requirement that BAS in the 
top 30 markets be relocated before MSS can begin operations has not been satisfied, and thus ICO can not 
“enter the band” and incur a cost sharing obligation even though its satellite was successfully launched 
and found operational in May 2008.166

74. On October 8, 2008, Sprint Nextel filed a letter asking for a declaratory ruling affirming that 
TerreStar and ICO must reimburse Sprint Nextel for a pro rata share of the eligible BAS relocation 
costs.167 Sprint Nextel argues that the reimbursement obligation did not end or “sunset” on June 26, 2008, 
as TerreStar and ICO claim, but extends at least through the end of the BAS and 800 MHz relocation 
projects.  Sprint Nextel claims that the cost sharing obligation was connected to the end of the 800 MHz 
reconfiguration to avoid a windfall to Sprint Nextel and facilitate the accounting in the true-up, which has 
been extended, and the relevance of the June 26, 2008 date has been superseded by the extended BAS and 
800 MHz deadlines.168 Sprint Nextel points out that TerreStar and ICO have been on notice of their 
obligations for years and cannot have reasonably expected that they would be able to circumvent the 
Commission’s long-standing cost sharing principles.  Even if one assumed that the reimbursement 
obligation sunset on June 26, 2008, Sprint Nextel claims that both ICO and TerreStar have entered the 
band by that date:  ICO by transmissions from its satellite and TerreStar through its licensing activities, 
system build out, testing, satellite construction, and ATC operations.169 Sprint Nextel also requests that if 
it does not owe any payment to the U.S. treasury for the spectrum it is receiving, the Commission should 

  
162 Order, Sprint Nextel v. New ICO Satellite Services, Civil Action No. 1:08cv651 (E.D.Va. issued August 29, 
2008).
163 Letter from TerreStar Networks, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed 
September 8, 2008.
164 Letter from New ICO Satellite Services G.P., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-
18, filed Sept. 9, 2008. 
165 Id. at 3 (quoting the 800 MHz R&O at ¶ 261).
166 Id. at 3 n.11.  
167 Letter from Sprint Nextel, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed October 8, 
2008, 13 (Sprint Oct. 2008 Letter).
168 Id. at 6-7.
169 Id. at 8.
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establish 2015 as the BAS relocation reimbursement sunset date.170

75. Discussion. The requirements that the Commission adopted for cost sharing among Sprint 
Nextel, MSS and AWS-2 entrants were based on a number of assumptions regarding the transition of the 
2 GHz and 800 MHz bands, MSS and AWS-2 entry, and the true-up.  As reflected in the current 
requirements, the BAS relocation was contemplated to be complete within thirty months, and thus the 
Commission expected the BAS relocation to be finished by September 7, 2007, well before the end of the 
800 MHz 36-month reconfiguration period, which was ultimately slated to end on June 26, 2008.171  
Because ICO’s satellite operational milestone was July 2007 and TerreStar’s was November 2008 when 
the requirements were adopted, the Commission also expected that one and possibly both MSS operators 
would participate in the BAS relocation process, especially in clearing the top 30 markets, so that they 
would be able to commence service quickly once their satellites were successfully launched, possibly 
before the end of the 800 MHz reconfiguration period.172 Indeed, the Commission’s requirements 
provided an opportunity for the MSS entrants to relocate BAS incumbents even while ordering Sprint 
Nextel to undertake the same task, and required that Sprint Nextel reimburse the MSS entrants for any 
relocation expenses they incurred.  For its band clearing efforts, Sprint Nextel would have been able to 
seek reimbursement for a portion of the relocation costs from the MSS and AWS-2 entrants who entered 
the band prior to the end of the 800 MHz thirty-six month reconfiguration period on June 26, 2008.  The 
Commission also expected that the total cost of the BAS relocation, 1910-1915 MHz band clearing, and 
800 MHz transition would be such that Sprint Nextel would have to make an anti-windfall payment to the 
United States Treasury even after receiving credit for all of its band clearing and transition costs.173  
Consequently, even if the MSS entrants and AWS-2 licensees did not have to reimburse Sprint Nextel for 
BAS clearing costs because of delayed entry into the band, the Commission would have anticipated that 
Sprint Nextel would suffer no adverse financial consequence because the amount of the anti-windfall 
payment that Sprint Nextel would have to make would be reduced by the amount of any BAS relocation 
cost not reimbursed by the MSS entrants.

76. The circumstances now surrounding the 2 GHz band BAS transition are very different than 
what the Commission expected when the cost sharing requirements were adopted and explained in the 
800 MHz R&O.  Neither the 800 MHz transition nor the BAS relocation has yet been completed.  While 
the 800 MHz thirty-six month reconfiguration date of June 26, 2008 has never officially been extended, 
Sprint Nextel and numerous 800 MHz licensees have received waivers of that date.174 Moreover, the 800 
MHz true-up date, which was set to occur within six months after the 800 MHz reconfiguration date, has 
been extended to July 1, 2009 and may be delayed further.  The expected relocation costs for the 800 
MHz transition is so large that Sprint Nextel does not now expect to make an anti-windfall payment.175  

  
170 Id. at 9-10.  2015 is ten years after Sprint’s BAS relocation began.  In past spectrum relocations, the relocation 
obligations have sunset either ten or fifteen years after the beginning of the relocation period.
171 When the 800 MHz R&O adopted the Sprint Nextel BAS relocation scheme, the actual start and end dates of the 
800 MHz thirty-six month transition period were not known.  Instead, the thirty-six month period was to begin with 
the release of a public notice announcing the start of the negotiation period in the first NPSAC region.
172 When the order was adopted it was within the realm of possibilities that this period would have ended after 
TerreStar’s operational milestone date.  
173 The Commission noted in the 800 MHz R&O that Sprint estimated that its combined band clearing and 
relocation costs would be $2.184 billion. 800 MHz R&O at ¶ 306.  This amount plus the $2.059 billion attributed to 
the value of the spectrum Sprint is giving up is less than the $4.86 billion that the Commission valued the 1.9 GHz
spectrum that Sprint is receiving.  
174 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Order, 23 FCC Rcd 
15966 ¶¶ 1, 13, 15 (2008); see note 155, supra.
175 Letter from Sprint Nextel, WT Docket 02-55, filed June 25, 2008, at 7 n.24.
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77. In this context, the underlying assumptions of the approach taken by the Commission in the 
800 MHz R&O did not occur, such that a narrow, literal interpretation of certain language in the 
Commission’s decision would not correspond to the stated purposes and structure of the cost sharing 
principles set forth in the 800 MHz R&O and other decisions regarding the shared responsibilities of new 
entrants for BAS relocation.  Certain specific language cannot be reasonably applied to the current 
circumstances.  

78. On the one hand, a narrow literal interpretation of certain language in the 800 MHz R&O 
could be argued as suggesting that Sprint Nextel may only be entitled to seek pro rata reimbursement to 
the extent that the MSS and AWS-2 licensees entered the 2 GHz band before the then-contemplated 36-
month 800 MHz rebanding period ended,176 a date later established to be June 26, 2008.177 Moreover, 
because the Commission has never defined what “entered the band” means, applying this interpretation is
problematic.

79. On the other hand, such an interpretation of the deadline would arguably undermine the stated 
purposes of the BAS cost-sharing regime set up by the Commission in the 800 MHz R&O, where it 
discussed its decision as generally consistent with the cost-sharing principle that the licensees that 
ultimately benefit from the spectrum cleared by the first entrant shall bear the cost of reimbursing the first 
entrant for that benefit, though modified to fit the particular concerns raised in the 800 Rebanding 
proceeding.178 Specifically, as stated in the 2005 800 MHz MO&O, the Commission modified the 
traditional Emerging Technologies cost-sharing policy that new entrants who ultimately benefit from 
having the spectrum cleared should pay their share of band-clearing costs only to the extent necessary to 
provide “administrative efficiency in the accounting process” and to take into account “the unique 
circumstances in Nextel’s receipt of the BAS spectrum.”179 In other words, the Commission limited the 
time that Sprint Nextel could receive reimbursements from MSS entrants so that Sprint Nextel could not 
get a double benefit, i.e., receive reimbursements from MSS after it had received credit for these expenses 
in the true up.  The Commission clearly allowed for the possibility that the MSS entrants would incur a 
cost-sharing obligation, and Sprint Nextel was explicitly allowed to pursue cost sharing from the MSS 
entrants by giving them notice within one year of adoption of the 800 MHz R&O.180

80. Nothing in the text of the relevant orders suggests that the Commission limited the time in 
which Sprint Nextel could seek reimbursements from MSS entrants to provide an independent benefit to 
MSS entrants, e.g., to subsidize them or provide them certainty about their business costs.181 Thus, we 
find that the MSS entrants’ cost sharing obligations must be interpreted in light of the unanticipated 
changed circumstances, and these obligations should not be tied to a deadline that is no longer relevant.  
In short, MSS entrants should pay a pro rata share of the BAS relocation costs unless doing so would 

  
176 800 MHz R&O at ¶ 261.
177 The Commission has not extended the original 36-month rebanding period; rather, it has found that the 36-month 
rebanding period has “expired” and is granting waivers for licensees who make a “good cause” showing.  See 800 
MHz Fourth MO&O at ¶¶ 5, 13.
178 800 MHz R&O at ¶ 261.  The Commission noted that it sought to adopt a reimbursement approach for the BAS 
relocation that struck an appropriate balance Sprint Nextel and the MSS entrants that was not unreasonably 
burdensome to either.  Id. 
179 See 800 MHz MO&O at ¶ 113; See note 4, supra.
180 800 MHz R&O at ¶ 261.
181 In fact, the Commission refused to shorten the reimbursement schedule after TerreStar requested the 
reimbursement cutoff date be moved up because it was “open-ended” and “unfair.”  Joint Request for Clarification, 
TMI Communications Co. and TerreStar Networks, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 
95-18, filed Dec. 22, 2004 at 6-7; 800 MHz MO&O at ¶ 113. 



Federal Communications Commission FCC 09-49

33

allow Sprint Nextel to be reimbursed twice (by both the Treasury and the MSS and AWS-2 licensees).  
Accordingly, the most logical and appropriate interpretation of the language in the 800 MHz orders is that 
the MSS entrants must pay their pro rata share of BAS relocation costs to the extent that they enter the 
band before the 800 MHz rebanding or true up is complete.  The difficulty with applying this 
interpretation is that there is no future date certain for completing either the 800 MHz rebanding or the 
true up.

81. We thus decline to resolve the conflict between Sprint Nextel and the MSS entrants by 
issuing a declaratory ruling.  We conclude that, given the changed circumstances surrounding the 2 GHz 
BAS relocation and the ambiguity between certain language in the 800 MHz R&O and the overall 
purposes and structure of the BAS cost-sharing regime caused by the changed circumstances, the best 
course of action is to propose clearly delineated cost sharing requirements reflecting these changed 
circumstances to balance the responsibilities for and benefits of relocating incumbent BAS operations 
among Sprint Nextel, MSS, and AWS-2 based on the Commission’s relocation policies set forth in the 
Emerging Technologies proceeding.182  

82. This Further Notice provides an opportunity for us to address issues that are ambiguous or not 
specifically addressed by the current requirements.  In particular, we reach the following tentative 
conclusions:

• Sprint Nextel may either obtain cost sharing for an eligible expense from MSS or AWS-2 entrants 
when those licensees “enter the band” or take credit for that expense against the anti-windfall 
payment to the Treasury (true-up) for the 5 megahertz of BAS spectrum (1990-1995 MHz) it 
obtained as part of the 800 MHz band realignment.183

• The attachment of the cost sharing obligation between Sprint Nextel and MSS and AWS-2 would 
follow traditional Emerging Technologies policies, i.e., the obligation to share costs among new 
entrants would continue to the BAS sunset date (December 9, 2013); any entity that “enters the 
band” prior to that date would be obligated to reimburse the earlier entrant that incurred the 
relocation expense a proportional share of cost based on the amount of spectrum assigned to it.

• As in the current requirements, the MSS cost sharing obligation to Sprint Nextel would be limited 
to the top 30 markets by population and all fixed BAS links.184  

• An MSS entrant would be deemed to have “entered the band” for incurring a cost sharing 
obligation when its satellite is found operational under its authorization milestone.    

• For cost sharing purposes, Sprint Nextel would be required to share with other new entrants 
information on the relocation costs it has incurred as documented in its annual external audit of 2 
GHz band clearing expenses and as provided to the 800 MHz Transition Administrator, as 
required by the 800 MHz R&O.

 
83. The overall approach we propose seeks to balance the BAS relocation costs among all new 

entrants based on the benefit each receives of the total of 35 megahertz of cleared spectrum, consistent 
with our Emerging Technologies policies.  Following BAS relocation, MSS will have access to 20 
megahertz in the 2000-2020 MHz band (4/7), AWS-2 will have 10 megahertz in the 1995-2000 and 2020-

  
182 See supra note 4.
183 Sprint Nextel may obtain credit against the anti-windfall payment for the cost of relocating certain secondary 
BAS licensees, but may not obtain cost sharing from other new entrants for these costs.  800 MHz MO&O at ¶ 107; 
Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, ET Docket 00-258, ET Docket 
95-18, Second Memorandum Opinion and Order, 22 FCC Rcd 10467 at ¶¶ 63-66 (2007).
184 As discussed below, however, given the unique circumstances in this case we do not propose a tentative 
conclusion regarding precisely when this reimbursement must be paid, but instead seek comment on various 
alternatives.  



Federal Communications Commission FCC 09-49

34

2025 MHz bands (2/7), and Sprint Nextel will have 5 megahertz in the 1990-1995 MHz band (1/7).  
These basic proportions inform our proposals below.  As the Commission decided in the 800 MHz R&O,
this approach will follow the traditional relocation principle that the licensees that ultimately benefit from 
the spectrum cleared by the first entrant shall bear the cost of reimbursing the first entrant for the accrual 
of that benefit.185  

84. As is the case with our current requirements, we tentatively conclude that Sprint Nextel may 
not both receive reimbursement from another new entrant and take credit for the same BAS relocation 
cost at the 800 MHz true-up.  If another new entrant enters the band before the true-up and Sprint Nextel 
obtains reimbursement for relocation costs from the new entrant, Sprint Nextel may not obtain credit 
against the anti-windfall payment for the reimbursed costs.  Further, we tentatively conclude that any new 
entrant to the band who incurs relocation cost will be able to obtain pro rata reimbursement from other 
new entrants who enter the band prior to the BAS band sunset date of December 9, 2013.186 In other 
words, the cost-sharing obligation will no longer be linked to the 800 MHz thirty-six month 
reconfiguration period or the 800 MHz true-up date.  Extending the relocation obligation to the BAS 
sunset date provides certainty to all new entrants, rather than linking the obligation to the 800 MHz thirty-
six month reconfiguration period or the 800 MHz true-up date, since the timing of both of these events is 
less certain.  Thus, we tentatively conclude that the attachment of the cost sharing obligation between 
Sprint Nextel and MSS and AWS-2 should follow the traditional Emerging Technologies policies in 
obligating new entrants to share the costs of relocating the BAS incumbents.  A later entrant’s cost-
sharing obligation to the earlier entrant who cleared the spectrum shall be in proportion to the spectrum 
assigned to the later entrant.  For example, if a future AWS licensee is assigned 5 megahertz of spectrum 
in the band on a nationwide basis, the licensee will be responsible for 1/7 of the total spectrum clearing 
costs if it enters the band before the sunset date.  

85. In the 800 MHz R&O, the MSS entrants’ cost sharing obligation to Sprint Nextel was limited 
to the cost of clearing the thirty largest markets (by population) and all fixed BAS links.  This was done 
because the MSS entrants were required to clear the thirty largest markets and all fixed BAS links before 
they could begin operations, but were not required to relocate BAS in the other markets until later.187  
Because this exception to the general cost-sharing principle was clearly established in the 800 MHz R&O
in 2004, we propose to continue to limit the MSS entrants’ cost-sharing obligation in this way even 
though we are now eliminating the top 30 market rule.  

86. Consequently, we tentatively conclude that Sprint Nextel’s right to seek reimbursement from 
any MSS entrant entering before the sunset date will be limited to the costs Sprint Nextel incurred for 
clearing the top thirty markets and for relocating all fixed BAS facilities, regardless of market size, 188 and 
to an MSS entrant's pro rata share of the 1990-2025 MHz spectrum.  Sprint Nextel claims that under this 
approach MSS would only be responsible for approximately 27 percent of the total BAS relocation 
expenses, which is substantially less than the 57 percent of the cleared BAS spectrum assigned to the two 
MSS entrants.189 We also seek comment on whether we should require MSS entrants to pay a pro rata
share of all BAS relocation costs, regardless of market size. 

87. In addition, regarding MSS-to-MSS cost sharing, under the original requirements for MSS 
  

185 800 MHz R&O at ¶ 261.
186 47 CFR §§ 74.690(e)(6), 78.40(f)(6).
187 47 CFR §§ 74.690(e)(1)(i); 74.690(e)(5); 78.40(f)(1)(i); 78.40(f)(5).
188 As with the current rules, the top thirty markets will be Nielson Designated Market Areas 1-30 as they existed on 
September 6, 2000. 
189 See Notice of Ex Parte Communication, Sprint Nextel,  WT Docket No. 02-55, ET Docket No. 00-258, ET 
Docket No. 95-18, filed Apr. 29, 2009 at 2.  
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entrants to relocate the BAS incumbents, all MSS entrants share in the relocation costs on a pro rata basis 
depending on the amount of spectrum each is assigned.190 Later entering MSS operators are required to 
reimburse the earlier MSS entrants who clear the spectrum a pro rata share of the earlier MSS entrants’ 
band clearing costs.191 After the BAS transition is completed, all of the MSS entrants are to “true-up” 
their costs to ensure that each MSS entrant pays a pro rata share of the relocation costs based on the 
amount of spectrum assigned.192 We propose to retain these MSS-to-MSS cost sharing requirements.  We 
note that these inter-service and intra-service cost sharing requirements can work in tandem.  For 
example, if Sprint Nextel was reimbursed from only one MSS entrant, that entrant could in turn seek 
reimbursement of what it owed Sprint Nextel from another MSS entrant.  It appears that Sprint Nextel has 
asked both ICO and TerreStar to pay equal amounts of relocation costs based on their equal amount of 
assigned spectrum (i.e., ten megahertz each), consistent with current requirements.  We seek comment on 
whether Sprint Nextel should be allowed to request relocation costs for BAS operations in all of the 20 
megahertz of spectrum allocated for MSS from a single MSS entrant that may, in turn, seek 
reimbursement from another MSS entrant.193

88. We also tentatively conclude that AWS-2 licensees will be responsible for reimbursing earlier 
entrants for relocating BAS operations in their assigned geographic areas, but determining how to 
apportion a licensee’s pro rata share will depend on future Commission action to adopt service rules for 
the AWS licensees in the 1995-2000 MHz and 2020-2025 MHz band.  These licenses may be issued 
either on a nationwide basis or for geographic areas, and could include all or only a portion of the 
allocated bandwidth.  If licenses are issued for geographic areas, the geographic areas are not likely to 
coincide with the BAS market boundaries and licenses for geographic areas may be issued at different 
times.194 Another factor that our service rules will have to address is apportioning the reimbursement 
costs fairly among AWS licensees. For example, some licensees’ service areas cover cleared spectrum 
for which Sprint Nextel may claim a credit at the true-up, thus preventing Sprint from seeking cost 
sharing from those AWS licensees. Other AWS licensees’ service areas may cover cleared spectrum not 
claimed by Sprint for a true up credit and thus subject to cost sharing.  These factors will complicate the 
calculation of cost sharing for the AWS entrants to the band.  In the 2004 AWS-2 Notice of Proposed 
Rulemaking (NPRM) on service rules for the AWS entrants to the band, the Commission sought comment 
on a number of issues regarding the licensing scheme for the AWS entrants and the cost-sharing 
obligations between the AWS entrants and other new entrants to the band.195 Because the licensing 
scheme for the AWS entrants to the band has not yet been determined, we are not making proposals here 

  
190 MSS Second R&O at ¶¶ 67-68
191 MSS Second R&O at ¶ 67.
192 Id. at ¶ 68.
193 This approach also would allow Sprint Nextel to recover relocation costs for clearing all of the spectrum that 
could be used by MSS entrants, regardless of how many MSS entrants there are.  We observe that originally there 
were eight MSS entrants, and the Commission redistributed the spectrum that was returned among the remaining 
MSS entrants.  See In the Matter of Use of Returned Spectrum in the 2 GHz Mobile Satellite Service Frequency 
Bands, IB Docket Nos. 05-220 and 05-221, 20 FCC Rcd 19696 (2005).  
194 If not all of the AWS-2 licenses are issued, the cost sharing rules will have to address whether Sprint Nextel can 
obtain cost sharing for the entire AWS-2 pro rata share of the BAS relocation costs from the issued licensees—i.e. 
would the licensees have to make up for the share of the cost for the unissued AWS-2 licenses.  This issue would 
become especially complicated if some of the AWS-2 licenses are issued before the 800 MHz true-up.  Sprint Nextel 
may try to take credit in the 800 MHz true-up for BAS relocation in areas where no AWS-2 licenses are issued while 
pursuing cost sharing for the issued licenses.   
195 Service Rules for Advanced Wireless Services in the 1915-1920 MHz, 1995-2000 MHz, 2020-2025 MHz and 
2175-2180 MHz Bands, WT Docket No. 04-356, WT Docket No. 02-353, Notice of Proposed Rulemaking, 19 FCC 
Rcd 19263 ¶¶ 58-62 (2004).
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for apportioning an AWS licensee’s pro rata share for cost-sharing with other new service entrants or 
between AWS-2 entrants beyond those made in the 2004 AWS-2 Service Rules NPRM.  We intend to 
adopt specific cost-sharing procedures for the AWS entrants when service rules are adopted for the 1995-
2000 MHz and 2020-2025 MHz bands.

89. The cost sharing scheme that the Commission adopted in 2004 required that MSS and AWS 
entrants reimburse Sprint Nextel for the BAS relocation costs after they “enter the band,” but did not 
define the term.  For clearing other bands under our Emerging Technologies policies, the Commission’s 
rules usually make a distinction between determining when a new entrant must relocate an incumbent 
operation before it can operate and when a new entrant incurs a cost sharing obligation to an earlier 
entrant who relocated an incumbent.  Generally, Commission rules rely on an interference analysis to 
determine when a new entrant must relocate an incumbent.  On the other hand, a later entrant is generally 
required to share in the cost that an earlier entrant has incurred in relocating an incumbent if the 
subsequent entrant would have been in a position to have caused interference to the incumbent.  Because 
the incumbent has already been relocated, the cost sharing determination is not usually based on a 
rigorous interference analysis but often on a simplified proximity test for ease in administration.196 The 
rules may vary from these general principles depending on the technical characteristics of the specific 
services involved in the relocation.197  

90. Because the Commission has already determined that MSS and AWS-2 entry in the 2 GHz 
band requires that all BAS operations in the band be relocated to avoid interference between the new and 
incumbent services, we only need to determine here when a new entrant “enters the band” for purposes of 
the attachment of the cost sharing obligation.  In this regard, we are mindful that in other bands a new 
entrant incurs a cost sharing obligation at the time the subsequent entrant would be in a position to have 
caused interference to the now relocated incumbent.  

91. With this principle in mind, we tentatively conclude to adopt the following requirements for 
determining when the MSS entrants have “entered the band.”  We propose that an MSS entrant will have 

  
196 In the relocation of fixed microwave licensees by Personal Communications Service (PCS) licensees, whether 
relocation of an incumbent licensee was required was determined by an engineering analysis while cost sharing for 
later entrants was triggered using a proximity test (i.e. was the later entrant’s base station close enough to the 
incumbent’s fixed microwave path). 47 C.F.R. §§ 24.237, 24.239, 24. 247.  See also Amendment of the 
Commission’s Rules to Establish New Personal Communications Services, GEN. Docket No. 90-314, Second 
Report and Order, 8 FCC Rcd 7700 ¶¶ 141-174 (1993); Memorandum Opinion and Order, 9 FCC Rcd 4957 ¶ 186 
(1994); Amendment to the Commission’s Rules Regarding a Plan for Sharing the Costs of Microwave Relocation, 
WT Docket No. 95-157, First Report and Order and Further Notice of Proposed Rule Making, 11 FCC Rcd 8825 at 
App. A ¶¶ 29-34 (1996). The same is true for the relocation of fixed microwave links by AWS licensees in the 2110-
2150 MHz band. 47 CFR §§ 27.1131, 27.1160, 27.1168.  Amendment of Part 2 of the Commission’s Rules to 
Allocate Spectrum Below 3 GHz for Mobile and Fixed Services to Support the Introduction of New Advanced 
Wireless Services, including Third Generation Wireless Systems, ET Docket No. 00-258, IB Docket No. 99-81, 
Ninth Report and Order and Order, 21 FCC Rcd 4473 at ¶ 79 (2006) (AWS 9th R&O).   
197 For example, for the MSS satellite operations in the 2180-2200 MHz band (this is the paired downlink band for 
the MSS at issue in this proceeding), an engineering analysis is used for both determining when relocation of fixed 
microwave incumbents is required and for determining whether later entrants are required to share the relocation 
cost with the earlier entrant who relocated the incumbent operations. 47 CFR § 101.82(b-c); MSS Second R&O at ¶¶ 
78, 97.  However, for MSS ATC operations in the same 2180-2200 MHz band, an engineering analysis is used for 
determining when a fixed microwave incumbent must be relocated while a proximity test is used to determine if 
there is a cost sharing obligation for an earlier entrant’s relocation of incumbents. 47 CFR 27.1160, 27.1168, 
101.82(d); MSS Third R&O at ¶¶ 70-71. For the relocation of incumbent BRS licensees in the 2150-2162 MHz band 
by AWS licensees, both an obligation to relocate an incumbent BRS system and a cost sharing obligation to an 
earlier AWS licensee who had relocated a BRS system are triggered when a new entrant constructs a base station 
within line-of-sight of an incumbent’s BRS base station. 47 CFR §§ 27.1184, 27.1255; AWS 9th R&O at ¶¶ 51-54, 
108-111.
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entered the band and incurred a cost sharing obligation when it certifies that its satellite is operational for 
purposes of meeting its operational milestone.198 For the 2000-2020 MHz band, a satellite is considered 
operational based upon the occurrence of transmissions between the satellite and an authorized earth 
station using the 2000-2020 MHz and 2180-2200 MHz bands.199 The satellite systems which the MSS 
entrants are deploying are capable of providing nationwide coverage.  The customer equipment 
transmitting to the satellites in this band are therefore capable of causing interference to any of the BAS 
incumbents in the local area in which that equipment is used.  The MSS entrants having an operational 
satellite is therefore analogous to the Personal Communications Service (PCS) or AWS entrants building 
a base station in proximity to the incumbent fixed microwave links in the prior spectrum clearings.200  
Like the PCS and AWS entrants, an MSS entrant with an operational satellite is in a position to cause 
interference to the incumbents and therefore should incur a cost sharing obligation to an earlier entrant 
who has relocated the incumbents.201 Simplicity of administration is especially important in the case of 
BAS because there is no clearinghouse to determine when a party has “entered the band” or to parse out 
the relocation costs on a BAS receiver site-by-site basis.

92. The AWS entrants will operate terrestrial networks and thus the definition of “enter the band” 
which we propose for the MSS entrants would not be appropriate for AWS.  Although no service rules 
have been adopted for the AWS portions of the 1990-2025 MHz band, we expect that the AWS entrants 
will deploy terrestrial networks wherein fixed base stations communicate with mobile radios.  Because 
both the AWS entrants and BAS incumbents will employ mobile radios, the interference scenarios will be 
more complicated than with the fixed point-to-point microwave incumbents being relocated in the PCS, 
AWS, and MSS downlink bands addressed by other relocation rules.  Furthermore, there is no 
clearinghouse for the BAS relocation that will be able to determine when interference between the AWS 
entrants and previously relocated BAS incumbents would likely occur.  These two facts—the complicated 
interference scenarios and lack of clearinghouse—require that the test for determining when AWS 
entrants incur a cost sharing obligation be simple and easy to apply.  

93. As one option, we propose to specify that AWS entrants in the 1990-2025 MHz band be 
found to have “entered the band” and incur a cost sharing obligation upon grant of the long form 
applications for their licenses.  This would provide a clear and easy-to-administer standard and provide 
certainty for all parties involved.  While this proposed requirement does depart somewhat from other 
relocation rules, it is not entirely inconsistent.  Because of the mobile nature of BAS, once the AWS 
entrant is licensed any deployment of its services could potentially have resulted in interference to mobile 
BAS incumbents.     

94. We also seek comment on an alternate approach for when AWS entrants should be found to 
  

198 Under this proposal, an MSS entrant will incur a cost sharing obligation prior to any commencement of ATC 
operations.  This is because, under the ATC gating criteria, an MSS entrant can not commence ATC operations until 
after commencing commercial satellite service (which we propose as the trigger for cost sharing obligations).  If a 
different test for an MSS entrant “entering the band” and incurring a cost sharing obligation is adopted, we seek 
comment on whether ATC operations should cause an MSS entrant to incur a cost sharing obligation.   
199 See BAS Relocation MO&O at ¶ 48 n.140 (discussing the different types of earth stations that ICO and TerreStar 
plan to operate with their satellite systems).  In its final milestone certification, ICO indicated that it had completed 
two-way voice and data sessions using its satellite, North Las Vegas gateway, and mobile terminals.  Final 
Milestone Certification and Selected Assignment Notification, New ICO Satellite Services G.P., filed May 9, 2008.
200 See supra notes 196, 197.
201 Under this approach, the fact that ICO has an operational satellite will mean that it has entered the band. We also 
note that ICO has objected that they can not have entered the band and incurred a cost sharing obligation to Sprint 
Nextel because the top 30 market rule has prevented them from beginning operations.  Letter from New ICO 
Satellite Services G.P., WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed Sept. 9, 2008 at 
3 n.11.  We note that when the top 30 market rule is being eliminated, ICO’s objection will become moot.
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“enter the band.”  An AWS entrant in the 1990-2025 MHz band could be found to “enter the band” and 
incur a cost sharing obligation when it activates a base station in an AWS-2 license area that overlaps a 
cleared DMA.  We note that this alternate approach presents a number of issues that could make it 
difficult to implement.  Because there is no clearinghouse for the 1990-2025 MHz band, there currently is 
no entity that is responsible for tracking when the AWS-2 licensee activates a base station and for 
determining which DMA’s are overlapped by the base station.  Each DMA will potentially have a 
separate “enter the band” date, and it is likely that, whatever service rules we ultimately adopt for this 
band, any given AWS-2 licensee would trigger numerous “enter the band” dates.  Consequently, we seek 
comment on whether, under this approach, an AWS-2 licensee that activates a first base station should 
incur a cost sharing obligation only for relocating BAS in that DMA or should it incur its entire cost 
sharing obligation for all DMAs that overlap its service area.  Also, under this approach AWS-2 licensees 
could potentially delay the initiation of service, and thus seek to avoid incurring a cost sharing obligation, 
until after the BAS sunset date of December 9, 2013, making it more difficult for Sprint Nextel to decide 
whether to take credit for BAS relocation cost in the 800 MHz true-up because of the uncertainty as to 
whether AWS-2 licensees will share in the cost of the BAS relocation.  We seek comment on how, if we 
adopt this alternative approach, we could prevent AWS-2 licensees from avoiding their cost sharing 
obligation through delay.  If AWS-2 licensee’s are able to avoid incurring a cost sharing obligation 
through delay, we also seek comment on how to make it easier for Sprint Nextel to determine whether to 
take credit for BAS relocation cost in the 800 MHz true-up despite the uncertainty as to whether the 
AWS-2 will share in the BAS relocation cost.

95. When we adopted the requirements allowing Sprint Nextel to pursue reimbursement of BAS 
relocation costs from MSS and AWS entrants, we did not specify when the MSS and AWS entrants 
would owe reimbursement to Sprint Nextel.  Generally, in other band clearings the later new entrant has 
to pay its reimbursement costs when beginning operations or shortly thereafter.  For example, in the 
relocation of fixed microwave links by AWS entrants in the 2110-2150 MHz band and by MSS entrants 
in the 2180-2200 MHz band (this is the paired downlink band for the MSS at issue in this proceeding), 
the AWS and MSS entrant must notify a clearinghouse prior to initiating operations.202 The 
clearinghouse determines if the AWS or MSS entrant must reimburse a prior new entrant for moving an 
incumbent licensee, and the AWS or MSS entrant has 30 days to pay the reimbursement costs.  Similar 
rules are followed for the relocation of BRS incumbents in the 2150-2162 MHz band by AWS entrants.203  

96. As we discussed above, however, there are unique circumstances in this case that require 
additional consideration.  We have already determined to permit MSS entrants to begin operations in the 
near term, even if this were to occur before they have actually satisfied the cost sharing reimbursement 
obligations that would attach under our proposals here.  Here, we seek comment on various approaches 
that the Commission might take concerning when such reimbursements are owed.  

97. If we were to apply a similar scheme as that followed by our relocation rules in other bands 
with the BAS transition in the 2 GHz band, once the later entrant has entered the band, it may not begin 
operations until it has reimbursed the earlier entrant that relocated BAS incumbents for the later entrant’s 
pro rata share of the relocation costs for all BAS markets that have been transitioned as of the date that 
the later entrant entered the band (or, in the case of MSS, the later of these two dates: the date MSS is 
determined to have entered the band or the earliest date MSS is permitted to begin operations under our 
rules).  Thereafter, as the BAS relocation continues and each additional BAS market is transitioned to the 
new channel plan, the new entrant would have to pay its share of the cost of transitioning that market 
within thirty days of being notified of the market transitioning or cease operations in that band. Under this 
approach, it may be more reasonable to expect an MSS entrant to pay reimbursement costs only when a 
BAS market is cleared and it can operate on a primary basis, rather than to pay these costs on a per station 

  
202 47 C.F.R. § 27.1170.
203 47 CFR § 27.1186.
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basis in nonrelocated BAS markets where it may operate only on a secondary basis.  The entrant who is 
relocating the BAS incumbents  could have the responsibility of notifying the other new entrants and the 
Commission of the transition of each BAS market.  We seek comment generally on this approach, or 
variations to it.     

98. We also seek comment, given the unique circumstances in this case, on alternative 
approaches for when MSS entrants should be required to reimburse Sprint Nextel for their pro rata share 
of the BAS relocation costs.  Because the MSS entrants have not yet begun to provide commercial 
services, they do not have an established revenue stream.  Consequently, it may be difficult for the MSS 
entrants to reimburse Sprint Nextel immediately for their pro rata share of costs for all of the markets that 
have transitioned when the MSS entrant enters the band or begins service, as proposed above. Rather than 
require that, when an MSS entrant is ready to begin operations, it pay its reimbursement share for all 
markets cleared when it either entered the band or was permitted to begin operations under the rules, 
should MSS entrants only initially have to pay reimbursement costs for those markets in which they 
choose to operate?  If so, what schedule should they follow for reimbursing costs associated with the 
remaining markets – when they start providing service in those markets, or under a different timetable?  
We also seek comment on establishing a reimbursement scheme that is not specifically tied to MSS entry 
in each market.  For example, should MSS entrants be allowed to delay payment of some portion of their 
pro rata share of reimbursement costs until the BAS relocation is complete, or some other date?   Would 
this provide some needed certainty to MSS entrants that they could begin operating?  Should the MSS 
entrants’ payments be linked to the pace of the BAS transition — e.g., as additional BAS markets are 
transitioned, should MSS entrants be required to make additional payments?  We also seek comment how 
any of these approaches would affect the true-up, particularly if Sprint Nextel is owed monies that MSS 
entrants have not yet paid when the true-up occurs.  More generally, we also seek comment on whether 
any of these approaches would undermine our goal of ensuring that later entrants reimburse, on a pro rata 
basis, the first entrant that paid for relocation, and on what actions we should take if MSS entrants fail to 
pay.

99. Finally, we tentatively conclude that, for cost sharing purposes, Sprint Nextel would be 
required to share with other new entrants information on the relocation costs it has incurred as 
documented in its annual external audit of 2 GHz band clearing expenses and as provided to the 800 MHz 
Transition Administrator, as required by the 800 MHz R&O.  As part of the financial reconciliation 
process in the 800 MHz true-up, Sprint Nextel is required to conduct an annual external audit of its 2 GHz 
band clearing expenses and to provide this audit to the Transition Administrator for the 800 MHz 
rebanding and true-up.  Sprint Nextel also is to report to the Transition Administrator the amount of 
reimbursement it receives from other entrants to the band.204 With this information, the Transition 
Administrator will be able to ensure that Sprint Nextel receives the proper amount of credit against the 
anti-windfall payment for BAS relocation.  However, the annual external audit provides data on total 
expenses, rather than by market,205 and the Transition Administrator is under no obligation to analyze, 
audit or verify the data that Sprint Nextel supplies on the cost of clearing the 2 GHz spectrum.206  
Furthermore, if an MSS or AWS licensee enters the band after the true-up occurs, the Transition 
Administrator will not be present to calculate the amount that Sprint Nextel claims the new entrant owes.  
To facilitate the cost sharing process, we propose to require that Sprint Nextel share with any other new 
entrant who owes it relocation reimbursement information about its relocation costs as documented in its 
annual external audit and as provided to the Transition Administrator.  Similarly, if a new entrant other 
than Sprint Nextel relocates a BAS incumbent and seeks cost sharing from later entrants, the first entrant 
would be required to provide the later entrants with documented relocation costs.  We seek comment.   

  
204 800 MHz R&O at ¶ 330.
205 See, e.g., Sprint Ex Parte Letter, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed Jan. 
5, 2009.  
206 See 800 MHz MO&O at ¶ 115.  
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100. We seek comment on all of the proposed changes to the cost-sharing requirements for the 
1990-2025 MHz BAS relocation. We seek comment on this proposal as well as alternative proposals.

B. BAS-MSS Spectrum Sharing

101. In the accompanying Report and Order and Order, we eliminated the top 30 market rule 
which prevented the MSS entrants from beginning operations before the BAS incumbents in the thirty 
largest markets by population and fixed BAS links in all markets had been relocated.  The MSS entrants 
are now able to operate with primary status in those markets where the BAS incumbents have been 
relocated to the new channel plan and with secondary status in nonrelocated markets subject to 
coordination.  

102. We concluded that coordination was necessary in nonrelocated markets because we were not 
persuaded by the record that MSS could conduct unrestricted operations in these markets without causing 
interference to the BAS incumbents.207 TerreStar asserts that, based on its probabilistic analysis, 
interference from MSS handsets to BAS operations is unlikely to occur, and thus suggests that 
coordination may not be necessary.  Rather, it would cease operations if a BAS incumbent experiences 
interference.  MSTV disputes these claims.  We are concerned that if interference occurs to BAS licensees 
in nonrelocated markets, that interference will harm BAS operations and could prove difficult to resolve 
because the location of the handset which is the source of the interference may not be easily determined.  
Such interference could have a significant impact given the number of major markets that will transition 
toward the end of Sprint Nextel’s relocation schedule.  Nonetheless, we invite additional analysis on 
whether MSS can operate on an unrestricted and secondary basis in nonrelocated BAS markets. 
Commenters should include evidence on the likelihood of harmful interference occurring to the 
nonrelocated BAS incumbents from MSS operations.

103. In the Report and Order and Order we also recognize that interference could occur to BAS 
incumbents in a nonrelocated market from MSS operations in an adjacent market where BAS has been 
relocated.  Consequently, we require that MSS may not operate mobile terminals within line-of-sight of 
BAS receive sites in markets where the BAS transition has not been completed, absent coordination.208  
We seek comment on whether this requirement continues to be necessary.    

C. MSS Relocation Obligations 

104. Background. Our current rules provide that the MSS entrants may not begin operations until 
BAS in the top 30 markets and all fixed BAS links have been relocated.209 Once an MSS entrant begins 
operations, all of the MSS entrants jointly have the responsibility to relocate the BAS incumbents in 
markets 31-100 within three years and the remaining markets (i.e., 101 and above) within five years.  The 
rule establishes a relocation obligation on MSS that is independent of other new entrants’ relocation 
activity in the band, and provides a market tier approach for completing the BAS relocation that is pegged 
to beginning operations when the top 30 markets and fixed links are relocated.

105. The accompanying Report and Order and Order removes the requirement that BAS in the 
top 30 markets and all fixed BAS links must be relocated before MSS can begin operations, but maintains 
the obligation for the MSS entrants to relocate the BAS incumbents once an MSS entrant begins 
operations.  Thus, this rule needs further modification to specify when an MSS entrant “begins 
operations” for purposes of completing BAS relocation and to account for the relocation of markets 1-30 
along with markets 31-100. 

  
207 See paragraphs 51-53, supra.
208 See paragraph 54, supra.
209 47 CFR §§ 74.690(e)(1)(i), 78.40(f)(1)(i).
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106. Discussion. We propose to trigger the obligation of an individual MSS operator to relocate 
BAS incumbents within three or five years, depending on market size—i.e., markets 1-100 within three 
years, and the remaining markets within five years – on the later of these two dates: when the MSS 
operator certifies, prior to the BAS sunset date of December 9, 2013, that its satellite system is operational 
for purposes of meeting its operational milestone; or the date when the top 30 market rule is eliminated.210  
We believe that this is appropriate because once the satellite system is certified operational and the top 30 
market rule has been eliminated, an MSS entrant will be in the position to make use of the spectrum.211  
Furthermore, the criteria will be easy to apply because the MSS entrant must notify the Commission when 
it accomplishes its operational milestone and the elimination of the top 30 market rule will be effective 
thirty days after publication of the Report and Order and Order in the Federal Register.  We note that the 
obligation to relocate the BAS incumbents within three and five years, depending on market size, is a 
joint obligation of all the MSS entrants and not just the entrant who has begun operations.212  
Consequently, both MSS entrants will have an obligation to relocate the BAS incumbents in markets 1-
100 within three years and the remaining markets within five years. 

107. We also propose to specify that once the MSS entrants have incurred an obligation to 
relocate the BAS incumbents within the three and five year periods, the occurrence of the December 9, 
2013 sunset date will not serve to terminate that obligation.  We view this approach as appropriate to 
ensure that all eligible BAS incumbents who are entitled to relocation are fairly compensated.  

108. Finally, we note that our rules currently are silent on what consequences the MSS entrants 
face for not meeting the three and five year relocation deadlines.213 We seek comment on what 
consequences, if any, should be applied for failure to meet these deadlines.

D. BAS Relocation Process

109. Background.  The bimonthly status reports which Sprint Nextel has filed on the progress of 
the BAS transition show that BAS relocation activity slows between the time when replacement 
equipment is ordered for installation by individual licensees, and when all licensees in a market retune to 
the new channel plan.  The reports have cited a number of different reasons for the delays in completing 
relocation, such as weather conditions, the availability and scheduling of installers, and so on.  However, 
some market delays are due to a single BAS licensee in a market that has lagged in cooperating with the 
BAS transition and a handful of BAS licensees that have failed to execute frequency relocation 
agreements.214  

110. Discussion.  We are concerned that some BAS licensees may not be making a good faith 
effort to complete the BAS transition in a timely manner.  Because of the integrated nature of BAS, all 
BAS licensees in a market must transition as a group.  Consequently, the failure of one BAS licensee to 
cooperate in the transition can delay many other BAS incumbents from completing the transition.  Given 

  
210 The top 30 market rule will be eliminated thirty days after publication of the accompanying Report and Order 
and Order in the Federal Register.  See ¶ 45, supra.
211 Although ICO certified that its satellite was operational starting in May 2008, it has not yet been able to begin 
operations due to the top 30 market rule.
212 47 CFR §§ 74.690(e)(5), 78.40(f)(5).
213 One of the objections that MSTV has made to eliminating the top 30 market rule is that it would remove the MSS 
entrants independent obligation to relocate BAS—presumably because there is no consequence specified for MSS 
failing to relocate the BAS incumbents.  MSTV ex parte Letter, WT Docket No. 02-55, ET Docket No. 00-258, ET 
Docket No. 95-18, filed April 8, 2009 at 3.  
214 Sprint Nextel ex parte Filing, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18, filed June 1, 
2009 at Appendix D and E.
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that the BAS transition has taken far longer than anyone has expected, we seek comment on incentives we 
might apply to encourage all BAS incumbents to diligently work toward completing the BAS transition so 
as not to delay further the introduction of new services in the band.

111. Under our current rules, the BAS incumbents are primary until they are relocated, they 
refuse relocation, or the BAS relocation rules sunset on December 9, 2013.215 Because individual BAS 
licensees may delay the transition, we seek comment on the following proposal.  If a BAS licensee has 
not completed relocation by February 9, 2010, we could change its status for interference purposes, as 
discussed below, but continue to require that new entrants who incur a relocation and cost sharing 
obligation fulfill this obligation.  Thus, Sprint Nextel, MSS and AWS-2 entrants would continue to have 
an obligation to relocate those BAS incumbents whose initial applications were filed prior to June 27, 
2000 and who have primary status in the band.216  

112. The interference status between a nonrelocated BAS licensee and a new entrant, whether 
Sprint Nextel, MSS, or AWS-2, could be modified in one of several different ways.  First, nonrelocated 
BAS incumbents could become secondary in the 1990-2025 MHz band and Sprint Nextel, MSS and AWS 
entrants primary as of February 9, 2010.  This would allow Sprint Nextel, MSS and AWS-2 entrants to 
provide unimpeded commercial service.  The nonrelocated BAS incumbent would be able to continue 
operations in the band if the new entrants are not ready to begin using the band or if the BAS incumbent 
can operate without causing harmful interference to the new entrants.  Second, we could require the 
nonrelocated BAS incumbent to cease operations in the 1990-2025 MHz band as of February 9, 2010.  
This proposal has similarities to the BAS relocation rules prior to 2004.217 Third, we could make the 
nonrelocated BAS licensee and the new entrants co-primary in the 1990-2025 MHz band as of February 
9, 2010.  Because a later arriving co-primary licensee must protect the operations of an existing co-
primary licensee, the new entrants, whether Sprint Nextel, MSS, or AWS-2, would have to avoid causing 
interference to the existing BAS systems and accept interference from the BAS licensee.  We seek 
comment on these approaches, or possible alternative approaches.218

113. If we adopt either the first or second of the procedures described above, we seek comment 
on whether we should look favorably upon waiver request from individual nonrelocated BAS licensees to 
allow them to maintain their primary status and continue operations if enforcing the rule would cause 

  
215 47 C.F.R. §§ 74.690(b), 74.690(e)(6); 78.40(b), 78.40(f)(6).
216 BAS licenses issued after June 27, 2000 are secondary in the 1990-2025 MHz band.  47 C.F.R. § 2.106 Footnote 
NG 156.  MSS Second R&O at ¶ 59.  Certain BAS licensees are secondary regardless of date of issuance and thus 
the new entrants have no obligation to relocate them.  These include BAS licensed to low power TV and translator 
stations and short-term BAS facilities operating under Section 74.24 of our rules.  See 47 C.F.R. §§ 74.24(c), 
74.602(f).   
217 800 MHz R&O at ¶ 269; MSS Second R&O at ¶¶ 31-32. Under those rules, the MSS entrants were required to 
relocate BAS in the top 30 markets and all fixed BAS links before beginning operations.  Once the top 30 markets 
were cleared the BAS incumbents in the remaining markets had to stop operating in a portion of the spectrum while 
the BAS relocation continued.  In the accompanying Report and Order and Order, we have eliminated the 
requirement that MSS clear the top 30 markets and all fixed BAS links before beginning operations.  Because MSS 
may now begin operations, requiring BAS to discontinue operations would be consistent with the previous rules.
218 Under all of these proposals the BAS incumbents who have not been relocated would remain primary in the 
2025-2110 MHz portion of the band.  However, other BAS incumbents may have new equipment and desire to 
transition to the new band plan.  Consequently, we seek comment on how the nonrelocated BAS licensees can 
coexist with relocated BAS licensees in the same market after the transition date.  One possible approach is that 
nonrelocated BAS licensees operating on the “old” channel plan would be secondary to BAS operating on the “new” 
channel plan.  
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hardship or otherwise not serve the public interest.219 The BAS licensee could, for example show that the 
BAS spectrum in its market is so heavily used that there is no other available channel or that 
circumstances beyond the incumbent’s control have prevented the incumbent from completing the 
transition by the deadline.  

V. PROCEDURAL MATTERS

A. Filing Requirements

114. Ex Parte Rules.  The Further Notice of Proposed Rulemaking in this proceeding will be 
treated as a “permit-but-disclose” subject to the “permit-but-disclose” requirements under Section 
1.1206(b) of the Rules.220  Ex parte presentations are permissible if disclosed in accordance with 
Commission rules, except during the Sunshine Agenda period when presentations, ex parte or otherwise, 
are generally prohibited.  Persons making oral ex parte presentations are reminded that a memorandum 
summarizing a presentation must contain a summary of the substance of the presentation and not merely a 
listing of the subjects discussed.  More than a one- or two-sentence description of the views and 
arguments presented is generally required.221 Additional rules pertaining to oral and written presentations 
are set forth in Section 1.1206(b).

115. Comments and Reply Comments.  Pursuant to sections 1.415 and 1.419 of the Rules, 47 
CFR §§ 1.415, 1.419, interested parties may file comments and reply comments on or before the dates 
indicated on the first page of this document.  Comments may be filed using:  (1) the Commission’s 
Electronic Comment Filing System (ECFS), (2) the Federal Government’s eRulemaking Portal, or (3) by 
filing paper copies.222  

§ Electronic Filers:  Comments may be filed electronically using the Internet by accessing the 
ECFS:  http://www.fcc.gov/cgb/ecfs/ or the Federal eRulemaking Portal:  
http://www.regulations.gov.  Filers should follow the instructions provided on the website for 
submitting comments.  

§ For ECFS filers, if multiple docket or rulemaking numbers appear in the caption of this 
proceeding, filers must transmit one electronic copy of the comments for each docket or 
rulemaking number referenced in the caption.  In completing the transmittal screen, filers 
should include their full name, U.S. Postal Service mailing address, and the applicable 
docket or rulemaking number.  Parties may also submit an electronic comment by 
Internet e-mail. To get filing instructions, filers should send an e-mail to ecfs@fcc.gov, 
and include the following words in the body of the message, “get form.”  A sample form 
and directions will be sent in response.

§ Paper Filers:  Parties who choose to file by paper must file an original and four copies of each 
filing.  If more than one docket or rulemaking number appears in the caption of this proceeding, 
filers must submit two additional copies for each additional docket or rulemaking number.

Filings can be sent by hand or messenger delivery, by commercial overnight courier, or by first-
class or overnight U.S. Postal Service mail (although we continue to experience delays in 

  
219 We will waive our rules if “[i]n view of unique or unusual circumstances of the instant case, application of the 
rule(s) would be inequitable, unduly burdensome or contrary to the public interest ...” WAIT Radio v. FCC, 418 F.2d 
1153 (D.C. Cir. 1969). 
220 See 47 C.F.R. § 1.1206(b), as revised.  
221 See id. § 1.1206(b)(2).
222 See Electronic Filing of Documents in Rulemaking Proceedings, 63 FR 24121 (1998).



Federal Communications Commission FCC 09-49

44

receiving U.S. Postal Service mail).  All filings must be addressed to the Commission’s Secretary, 
Office of the Secretary, Federal Communications Commission.

§ The Commission’s contractor will receive hand-delivered or messenger-delivered paper 
filings for the Commission’s Secretary at 236 Massachusetts Avenue, NE, Suite 110, 
Washington, DC  20002.  The filing hours at this location are 8:00 a.m. to 7:00 p.m.  All 
hand deliveries must be held together with rubber bands or fasteners.  Any envelopes 
must be disposed of before entering the building.

§ Commercial overnight mail (other than U.S. Postal Service Express Mail and Priority 
Mail) must be sent to 9300 East Hampton Drive, Capitol Heights, MD  20743.

§ U.S. Postal Service first-class, Express, and Priority mail must be addressed to 445 12th

Street, SW, Washington DC  20554.

People with Disabilities:  To request materials in accessible formats for people with disabilities (braille, 
large print, electronic files, audio format), send an e-mail to fcc504@fcc.gov or call the Consumer & 
Governmental Affairs Bureau at 202-418-0530 (voice), 202-418-0432 (tty).

116. Paperwork Reduction Analysis: This document contains proposed information collection 
requirements.  The Commission, as part of its continuing effort to reduce paperwork burdens, invites the 
general public and the Office of Management and Budget (OMB) to comment on the information 
collection requirements contained in this document, as required by the Paperwork Reduction Act of 1995, 
Public Law 104-13. In addition, pursuant to the Small Business Paperwork Relief Act of 2002, Public 
Law 107-198, see 44 U.S.C. 3506(c)(4), we seek specific comment on how we might “further reduce the 
information collection burden for small business concerns with fewer than 25 employees.".

B. Final Regulatory Flexibility Analysis

117. The Final Regulatory Flexibility Analysis, required by the Regulatory Flexibility Act, see 5 
U.S.C. § 604, is contained in Appendix B.

C. Initial Regulatory Flexibility Analysis

118. The actions taken in the Further Notice of Proposed Rule Making (NPRM) may have a 
significant economic impact on a number of small entities.  An Initial Regulatory Flexibility Analysis is 
included in Appendix C.

VI. ORDERING CLAUSES
119. Accordingly, IT IS ORDERED, that, pursuant to Sections 4(i), 5(c), 303(f), 332, 337 and 

405 of the Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 155(c), 303(f), 332, 337 and 
405, this Report and Order and Order IS ADOPTED. Parts 74 and 78 of the Commission's Rules are 
AMENDED as specified in Appendix A, effective 30 days after publication in the Federal Register.

120. Accordingly, IT IS ORDERED, that, pursuant to Sections 4(i), 5(c), 303(f), 332, 337 and 
405 of the Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 155(c), 303(f), 332, 337 and 
405, this Further Notice of Proposed Rulemaking IS ADOPTED.

121. IT IS FURTHER ORDERED, pursuant to Sections 4(i) and (j) of the Communications Act 
of 1934, as amended, 47 C.F.R. §§ 154(i) and (j), and Section 1.3 of the Commission's Rules, 
47 C.F.R. § 1.3, that the waiver of the deadline by which Sprint Nextel must complete relocation of the 
broadcast auxiliary service to frequencies above 2025 MHz adopted in FCC 08-73, IS EXTENDED until 
February 8, 2010.

122. IT IS FURTHER ORDERED that the Supplemental Request is GRANTED.
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123. IT IS FURTHER ORDERED, pursuant to Sections 4(i) and (j) of the Communications Act 
of 1934, as amended, 47 C.F.R. §§ 154(i) and (j), and Section 1.3 of the Commission's Rules, 47 C.F.R. 
§ 1.3, that the waiver of the requirement under 47 C.F.R. § 25.149(b)(3) that New ICO Satellite Services 
G.P. (New DBSD Satellite Services G.P.) have commercially available satellite service in accordance 
with its coverage requirements as a prerequisite to offering ATC services is GRANTED consistent with 
the terms of this order.

124. IT IS FURTHER ORDERED, pursuant to Sections 0.201, 0.203, 0.204, and 0.261 of the 
Commission’s Rules, 47 C.F.R. §§ 0.201, 0.203, 0.204, 0.261, that authority to waive Section 
25.149(b)(3) of the Commission rules, 47 C.F.R. 25.149(b)(3) for TerreStar Networks Inc. is hereby 
DELEGATED to the Commission’s International Bureau.  

125. IT IS FURTHER ORDERED, pursuant to Sections 4(i) and (j) of the Communications Act 
of 1934, as amended, 47 C.F.R. §§ 154(i) and (j), and Section 1.3 of the Commission's Rules, 47 C.F.R. 
§ 1.3, that the Application for Review filed by Sprint Nextel of the grant of ATC authority to New ICO 
Satellite Services G.P. (New DBSD Satellite Services G.P.) is DISMISSED.

126. IT IS FURTHER ORDERED that New ICO Satellite Services G.P.’s (New DBSD Satellite 
Services G.P.’s) request that we waive 47 C.F.R. § 74.690(e)(1)(i) of the Commission’s rules IS 
DISMISSED. 

127. IT IS FURTHER ORDERED that the Commission’s Consumer and Governmental Affairs 
Bureau, Reference Information Center, SHALL SEND a copy of this Report and Order and Order and 
Further Notice of Proposed Rulemaking, including the Final Regulatory Flexibility Analysis and Initial 
Regulatory Flexibility Analysis, to the Chief Counsel for Advocacy of the Small Business Administration.

128. IT IS FURTHER ORDERED that the Commission SHALL SEND a copy of this Report and 
Order and Order and Further Notice of Proposed Rulemaking in a report to be sent to Congress and the 
General Accounting Office pursuant to the Congressional Review Act, see 5 U.S.C. § 801(a)(1)(A).

FEDERAL COMMUNICATIONS COMMISSION

Marlene H. Dortch
Secretary
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APPENDIX A 

Final Rules

For the reasons discussed in the preamble, the Federal Communications Commission amends 47 CFR 
Parts 74 and 78 to read as follows:

PART 74 -- EXPERIMENTAL RADIO, AUXILIARY, SPECIAL BROADCAST AND OTHER 
PROGRAM DISTRIBUTION SERVICES

1. Section 74.690 is amended by revising paragraph (e)(1) and (i) to read as follows:

§ 74.690 Transition of the 1990-2025 MHz band from the Broadcast Auxiliary Service to 
emerging technologies.

* * * * *

(e) Subject to the terms of this paragraph (e), the relocation of Existing Licensees will be carried out by 
MSS licensees in the following manner:

(1) Existing Licensees and MSS licensees may negotiate individually or collectively for relocation of 
Existing Licensees to one of the channel plans specified in § 74.602(a)(3) of this chapter. Parties may 
not decline to negotiate, though Existing Licensees may decline to be relocated.

(i) MSS licensees may relocate all Existing Licensees in Nielsen Designated Market Areas (DMAs) 
1-30, as such DMAs existed on September 6, 2000, and all fixed stations operating in the 1990-2025
MHz band on a primary basis, except those Existing Licensees that decline relocation. Such 
relocation negotiations shall be conducted as “mandatory negotiations,” as that term is used in § 
101.73 of this chapter. If these parties are unable to reach a negotiated agreement, MSS Licensees 
may involuntarily relocate such Existing Licensees and fixed stations after December 8, 2004.

* * * * *

PART 78 -- CABLE TELEVISION RELAY SERVICE

Section 78.40 is amended by revising paragraph (f)(1) and (i) to read as follows:

§ 78.40 Transition of the 1990-2025 MHz band from the Cable Television Relay Service 
to emerging technologies.

* * * * *

(f) Subject to the terms of this paragraph (f), the relocation of Existing Licensees will be carried out by 
MSS licensees in the following manner:

(1) Existing Licensees and MSS licensees may negotiate individually or collectively for relocation of 
Existing Licensees to one of the channel plans specified in § 74.602(a)(3) of this part. Parties may not 
decline to negotiate, though Existing Licensees may decline to be relocated.

(i) MSS licensees may relocate all Existing Licensees in Nielsen Designated Market Areas (DMAs) 
1-30, as such DMAs existed on September 6, 2000, except those Existing Licensees that decline 
relocation. Such relocation negotiations shall be conducted as “mandatory negotiations,” as that term 
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is used in § 101.73 of this chapter. If these parties are unable to reach a negotiated agreement, MSS 
Licensees may involuntarily relocate such Existing Licensees after December 8, 2004.

*     *     *     *     *
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Final Regulatory Flexibility Analysis

1. As required by the Regulatory Flexibility Act of 1980, as amended (RFA),1 an Initial 
Regulatory Flexibility Analysis (IRFA) was incorporated in the Further Notice of Proposed Rule Making
(FNPRM).2 The Commission sought written public comment on the proposals in the FNPRM, including 
comment on the IRFA.3 No commenting parties specifically addressed the IRFA.4 This present Final 
Regulatory Flexibility Analysis (FRFA) conforms to the RFA.5

A.  Need for, and Objectives of, the Proposed Rules.

2. In this Report and Order and Order, we eliminate the rule requiring that BAS in the top 30 
markets by population and all fixed BAS links be transitioned before 2 GHz MSS operators may begin 
operations.6 This rule change is necessary because of the changed circumstances since the rule was first 
adopted.  When the rule was adopted the MSS entrants were the only new entrants to the band and were 
expected to relocate BAS in the top 30 markets before they could begin operations.  Sprint Nextel and 
future AWS licensees have subsequently been allocated spectrum in the band.  Sprint Nextel was 
expected to relocate the BAS incumbents by September 7, 2007.  However, the BAS transition has been 
delayed and Sprint Nextel is now required to relocate BAS by February 8, 2010.  Despite the fact that 
BAS incumbents have been relocated in many markets, the top 30 market rule continues to prevent the 
MSS entrants from beginning operations anywhere—even in markets where the spectrum is currently not 
being used.  Elimination of the top 30 market rule will allow the benefits from MSS—such as public 
safety service during disasters when terrestrial networks may be compromised and increased competition 
wireless services – to be provided sooner.

3. Because BAS is a critical part of the broadcasting system by which information and 
entertainment is provided to the American public, the Report and Order and Order implements a number 
of requirements to help prevent interference to nonrelocated BAS incumbents from MSS until the 
transition is complete.  The MSS entrants will only be permitted to operate in markets where the BAS 
incumbents have not been relocated if the MSS entrants successfully coordinate with the BAS 
incumbents.  This coordination requirement also applies to MSS operations in a market where BAS has 
been relocated that are within line-of-sight of BAS receiver sites in adjacent markets that have not yet 
been transitioned.  Furthermore, to simplify the coordination process, MSS will not be able to operate 
ATC systems or market services to customers in markets where the BAS incumbents have not been 

  
1 See 5 U.S.C. § 603.  The RFA, see 5 U.S.C. §§ 601-612, has been amended by the Small Business Regulatory 
Enforcement Fairness Act of 1996 (SBREFA), Pub. L. No. 104-121, Title II, 110 Stat. 857 (1996).
2 See Improving Public Safety Communications in the 800 MHz Band; Consolidating the 900 MHz Industrial/Land 
Transportation and Business Pool Channels, WT Docket No. 02-55, Notice of Proposed Rulemaking, 17 FCC Rcd 
4873, 4927 (2002) (NPRM).
3 See id. at 4920 ¶ 93.
4 Business Autophones, Inc., Comments on IRFA (May 6, 2002) Skitronics, LLC, Comments on IRFA (May 6, 
2002); Small Business in Telecommunications, Comments on IRFA (May 6, 2002).  
5 See 5 U.S.C. § 604.  
6 The Report and Order and Order also waives the deadline by which Sprint Nextel must relocate the BAS 
incumbents until February 8, 2010.  
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relocated.7  

B. Summary of Significant Issues Raised by Public Comments in Response to the IRFA.
4. There were no comments filed that specifically addressed the rules and policies proposed in 

the IRFA.

C.  Description and Estimate of the Number of Small Entities to Which the Proposed Rules 
Will Apply.

5. The RFA directs agencies to provide a description of and, where feasible, an estimate of the 
number of small entities that may be affected by the proposed rules, if adopted.8 The RFA generally 
defines the term "small entity" as having the same meaning as the terms "small business," "small 
organization," and "small governmental jurisdiction."9 In addition, the term "small business" has the 
same meaning as the term "small business concern" under the Small Business Act.10 A small business 
concern is one which:  (1) is independently owned and operated; (2) is not dominant in its field of 
operation; and (3) satisfies any additional criteria established by the SBA.11

6. The proposed rule modifications may affect the interest of BAS, LTTS, and CARS licensees 
(which we have been referring to throughout this document generically as “BAS”) because these licensees 
are being relocated from the 1990-2025 MHz band by the new entrants.   In addition, the rule 
modifications will affect the interest of the new entrants to the 1990-2025 MHz band: MSS, Sprint 
Nextel, and future AWS entrants to the band.  

7. BAS.  This service uses a variety of transmitters to relay broadcast programming to the public 
(through translator and booster stations) or within the program distribution chain (from a remote news 
gathering unit back to the stations).  The BAS licensees in the 1990-2110 MHz band will ultimately be 
required to use only the 2020-2110 MHz portion of that band.  It is unclear how many of the BAS 
licensees will be affected by our new rules. 

8. The Commission has not developed a definition of small entities specific to BAS licensees.  
However, the U.S. Small Business Administration (SBA) has developed small business size standards.  
For BAS, we use the size standard for Television Broadcasting.12 The SBA has developed a size standard 
for firms in this category, which is all firms having revenues less than $14 million.  The only data which 
we have available for this category are for when the SBA size standard was for firms having revenues of 
less than $13.5 million.  According to Commission staff review of the BIA Publications, Inc. Master 
Access Television Analyzer Database (BIA) on March 30, 2007, about 986 of an estimated 1,374 

  
7 The Report and Order and Order does waive the commercial availability ATC gating requirement for ICO.  This 
will allow ICO to operate ATC systems in transitioned BAS markets prior to its satellite service being available 
throughout its coverage area.  
8 5 U.S.C. § 603(b)(3). 
9 5 U.S.C. § 601(6).
10 5 U.S.C. § 601(3) (incorporating by reference the definition of “small business concern” in 15 U.S.C. § 632). 
Pursuant to the RFA, the statutory definition of a small business applies “unless an agency, after consultation with the 
Office of Advocacy of the Small Business Administration and after opportunity for public comment, establishes one or 
more definitions of such term which are appropriate to the activities of the agency and publishes such definition(s) in 
the Federal Register.”  5 U.S.C. § 601(3).
11 Small Business Act, 15 U.S.C. § 632 (1996).
12 13 C.F.R. §§ 121.201, NAICS code 515120.
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commercial television stations13 (or approximately  72  percent) have revenues of $13.5 million or less 
and thus qualify as small entities under the SBA definition.  Thus, under this standard, the majority of 
firms can be considered small.

9. CARS.  The CARS licensees in the 1990-2110 MHz band will ultimately be required to use 
only the 2020-2110 MHz portion of that band. CARS licenses are issued to the owners or operators of 
cable television systems, cable networks, licensees of the BRS/EBS band, and private cable operators or 
other multichannel video programming distributors.14 It is unclear how many of these will be affected by 
our new rules.    

10. Cable Television Distribution Services. Since 2007, these services have been defined within 
the broad economic census category of Wired Telecommunications Carriers; that category is defined as 
follows:  “This industry comprises establishments primarily engaged in operating and/or providing access
to transmission facilities and infrastructure that they own and/or lease for the transmission of voice, data, 
text, sound, and video using wired telecommunications networks. Transmission facilities may be based on 
a single technology or a combination of technologies.”15 The SBA has developed a small business size 
standard for this category, which is:  all such firms having 1,500 or fewer employees.16 To gauge small 
business prevalence for these cable services we must, however, use current census data that are based on 
the previous category of Cable and Other Program Distribution and its associated size standard; that size 
standard was:  all such firms having $13.5 million or less in annual receipts.17 According to Census 
Bureau data for 2002, there were a total of 1,191 firms in this previous category that operated for the 
entire year.18 Of this total, 1,087 firms had annual receipts of under $10 million, and 43 firms had 
receipts of $10 million or more but less than $25 million.19 Thus, the majority of these firms can be 
considered small.

11. Cable Companies and Systems.  The Commission has also developed its own small business 
size standards, for the purpose of cable rate regulation.  Under the Commission’s rules, a “small cable 
company” is one serving 400,000 or fewer subscribers, nationwide.20 Industry data indicate that, of 1,076 
cable operators nationwide, all but eleven are small under this size standard.21 In addition, under the 
Commission’s rules, a “small system” is a cable system serving 15,000 or fewer subscribers.22 Industry 

  
13 Although we are using BIA's estimate for purposes of this revenue comparison, the Commission has estimated the 
number of licensed commercial television stations to be 1374.  See News Release, “Broadcast Station Totals as of 
December 31, 2006” (dated Jan. 26, 2007); see http://www.fcc.gov/mb/audio/totals/bt061231.html.
14 47 C.F.R. § 78.13.
15 U.S. Census Bureau, 2007 NAICS Definitions, “517110 Wired Telecommunications Carriers” (partial definition); 
http://www.census.gov/naics/2007/def/ND517110.HTM#N517110. 
16 13 C.F.R. § 121.201, NAICS code 517110.
17 13 C.F.R. § 121.201, NAICS code 517110.
18 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
19 Id.  An additional 61 firms had annual receipts of $25 million or more.
20 47 C.F.R. § 76.901(e).  The Commission determined that this size standard equates approximately to a size 
standard of $100 million or less in annual revenues.  Implementation of Sections of the 1992 Cable Act: Rate 
Regulation, Sixth Report and Order and Eleventh Order on Reconsideration, 10 FCC Rcd 7393, 7408 (1995).
21 These data are derived from:  R.R. Bowker, Broadcasting & Cable Yearbook 2006, “Top 25 Cable/Satellite 
Operators,” pages A-8 & C-2 (data current as of June 30, 2005); Warren Communications News, Television & 
Cable Factbook 2006, “Ownership of Cable Systems in the United States,” pages D-1805 to D-1857.
22 47 C.F.R. § 76.901(c).  
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data indicate that, of 7,208 systems nationwide, 6,139 systems have under 10,000 subscribers, and an 
additional 379 systems have 10,000-19,999 subscribers.23 Thus, under this second size standard, most 
cable systems are small.  

12. Cable System Operators.  The Communications Act of 1934, as amended, also contains a size 
standard for small cable system operators, which is “a cable operator that, directly or through an affiliate, 
serves in the aggregate fewer than 1 percent of all subscribers in the United States and is not affiliated 
with any entity or entities whose gross annual revenues in the aggregate exceed $250,000,000.”24 The 
Commission has determined that an operator serving fewer than 677,000 subscribers shall be deemed a 
small operator, if its annual revenues, when combined with the total annual revenues of all its affiliates, 
do not exceed $250 million in the aggregate.25 Industry data indicate that, of 1,076 cable operators 
nationwide, all but ten are small under this size standard.26 We note that the Commission neither requests 
nor collects information on whether cable system operators are affiliated with entities whose gross annual 
revenues exceed $250 million,27 and therefore we are unable to estimate more accurately the number of 
cable system operators that would qualify as small under this size standard.

13. Wireless Telecommunications Carriers (except satellite).  Wireless Telecommunications 
Carriers (except satellite), is a SBA standard which has a size standard of fewer than 1500 employees.28  
Wireless cable systems use 2 GHz band frequencies of the Broadband Radio Service (“BRS”), formerly 
Multipoint Distribution Service (“MDS”), and the Educational Broadband Service (“EBS”), formerly 
Instructional Television Fixed Service (“ITFS”), to transmit video programming and provide broadband 
services to residential subscribers.  These services were originally designed for the delivery of 
multichannel video programming, similar to that of traditional cable systems, but over the past several 
years licensees have focused their operations instead on providing two-way high-speed Internet access 
services.  We estimate that the number of wireless cable subscribers is approximately 100,000, as of 
March 2005.  As noted, within the category of Wireless Telecommunications Carriers (except satellite), 
such firms with fewer than 1500 employees are considered to be small.29 The data presented were 
acquired when the applicable SBA small business size standard was called Cable and Other Program 
Distribution, and which referred to all such firms having $13.5 million or less in annual receipts.30  
According to Census Bureau data for 2002, there were a total of 1,191 firms in this category that operated 
for the entire year.31 Of this total, 1,087 firms had annual receipts of under $10 million, and 43 firms had 

  
23 Warren Communications News, Television & Cable Factbook 2006, “U.S. Cable Systems by Subscriber Size,” 
page F-2 (data current as of Oct. 2005).  The data do not include 718 systems for which classifying data were not 
available.
24 47 U.S.C. § 543(m)(2); see 47 C.F.R. § 76.901(f) & nn. 1-3.
25 47 C.F.R. § 76.901(f); see Public Notice, FCC Announces New Subscriber Count for the Definition of Small 
Cable Operator, DA 01-158 (Cable Services Bureau, Jan. 24, 2001).
26 These data are derived from:  R.R. Bowker, Broadcasting & Cable Yearbook 2006, “Top 25 Cable/Satellite 
Operators,” pages A-8 & C-2 (data current as of June 30, 2005); Warren Communications News, Television & 
Cable Factbook 2006, “Ownership of Cable Systems in the United States,” pages D-1805 to D-1857.
27 The Commission does receive such information on a case-by-case basis if a cable operator appeals a local 
franchise authority’s finding that the operator does not qualify as a small cable operator pursuant to § 76.901(f) of 
the Commission’s rules.  See 47 C.F.R. § 76.909(b).
28 13 C.F.R. § 121.201, NAICS Code 517210.  Standard for small business is 1500 employees or fewer.
29 13 C.F.R. § 121.201, NAICS Code 517210.
30 13 C.F.R. § 121.201, NAICS Code 517110.
31 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
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receipts of $10 million or more but less than $25 million.32 The SBA small business size standard for the 
broad census category of Wireless Telecommunications Carriers, which consists of such entities with 
fewer than 1,500 employees, appears applicable to MDS and ITFS.   

14. The Commission has defined small MDS (now BRS) entities in the context of Commission 
license auctions.  In the 1996 MDS auction, the Commission defined a small business as an entity that 
had annual average gross revenues of less than $40 million in the previous three calendar years.   This 
definition of a small entity in the context of MDS auctions has been approved by the SBA.   In the MDS 
auction, 67 bidders won 493 licenses.  Of the 67 auction winners, 61 claimed status as a small business.  
At this time, the Commission estimates that of the 61 small business MDS auction winners, 48 remain 
small business licensees. In addition to the 48 small businesses that hold BTA authorizations, there are 
approximately 392 incumbent MDS licensees that have gross revenues that are not more than $40 million 
and are thus considered small entities.   MDS licensees and wireless cable operators that did not receive 
their licenses as a result of the MDS auction fall under the SBA small business size standard for Wireless 
Telecommunications Carriers (except satellite).33 As noted, within the category of Wireless 
Telecommunications Carriers, such firms with fewer than 1500 employees are considered to be small.34  
The data presented were acquired when the applicable SBA small business size standard was called Cable 
and Other Program Distribution, and which referred to all such firms having $13.5 million or less in 
annual receipts.35 According to Census Bureau data for 2002, there were a total of 1,191 firms in this 
category that operated for the entire year.36 Of this total, 1,087 firms had annual receipts of under $10 
million, and 43 firms had receipts of $10 million or more but less than $25 million.37 Information 
available to us indicates that there are approximately 850 of these licensees and operators that do not 
generate revenue in excess of $13.5 million annually.  Therefore, we estimate that there are approximately 
850 small entity MDS (or BRS) providers, as defined by the SBA and the Commission’s auction rules.

15. Educational institutions are included in this analysis as small entities; however, the 
Commission has not created a specific small business size standard for ITFS (now EBS).   We estimate 
that there are currently 2,032 ITFS (or EBS) licensees, and all but 100 of the licenses are held by 
educational institutions.  Thus, we estimate that at least 1,932 ITFS licensees are small entities.

16. LTTS. The Local Television Transmission Service (LTTS) in the 1990-2110 MHz band is 
used by communications common carriers to provide service to television broadcast stations, television 
broadcast networks, cable system operations, and cable network entities.38 There are 45 LTTS licensees 
in the 1990-2110 MHz band, and these licensees will ultimately be required to use only the 2025-2110 
MHz portion of that band.  It is unclear how many of these will be affected by our new rules.  The 
Commission has not yet defined a small business with respect to local television transmission services.  
For purposes of this IRFA, we will use the SBA’s definition applicable to Wireless Telecommunications 
Carriers (except satellite).  As noted, within the category of Wireless Telecommunications Carriers, 
(except satellite), such firms with fewer than 1500 employees are considered to be small.39 The data 
presented were acquired when the applicable SBA small business size standard was called Cellular and 

  
32 Id.  An additional 61 firms had annual receipts of $25 million or more.
33 13 C.F.R. § 121.201, NAICS Code 517210.
34 13 C.F.R. § 121.201, NAICS Code 517210.
35 13 C.F.R. § 121.201, NAICS Code 517110.
36 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
37 Id.  An additional 61 firms had annual receipts of $25 million or more.
38 47 C.F.R. § 101.803(b).
39 13 C.F.R. § 121.201, NAICS Code 517210.
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Other Wireless Telecommunications—which referred to all such firms having no more than 1,500 
persons.  According to Census Bureau data for 1997, there were 977 firms in this category, total, that 
operated for the entire year.40 Of this total, 965 firms had employment of 999 or fewer employees, and an 
additional 12 firms had employment of 1,000 employees or more.41 Thus, under this size standard, the 
majority of firms can be considered small.  

17. MSS. There are two MSS operators in the 1990-2110 MHz band.  These operators will 
provide services using the 2000-2020 MHz portion of the band.  The SBA has developed a small business 
size for Satellite Telecommunications, which consist of all companies having annual revenues of less than 
$15 million.42 Neither of the two MSS operators currently has revenues because one has not launched a 
satellite yet and the other is unable to provide service with its satellite because of the delays in the BAS 
transition.  However, given that as of December 31, 2008, these MSS operators had assets of $1.341 
billion and $664 million, respectively, we expect that both of these companies will have annual revenue 
of over $15 million once they are able to offer commercial services. 43 Consequently, we find that neither 
MSS operator is a small business.  Small businesses often do not have the financial ability to become 
MSS system operators due to high implementation costs associated with launching and operating satellite 
systems and services.    

18. AWS. The AWS licensees have not been issued and the Commission has no definite plans to 
issue these licensees.  Presumably, some of the businesses which will eventually obtain AWS licensees 
will be small businesses.  However, we have no means to estimate how many of these licensees will be 
small businesses.

19. Sprint Nextel. Sprint Nextel as a new entrant to the band will occupy spectrum from 1990-
1995 MHz.  The Report and Order and Order grants Sprint Nextel a waiver of the deadline by which it 
must relocate the BAS, CARS, and LTTS incumbents from the 1990-2025 MHz portion of the band.  
Sprint Nextel belongs to the SBA category Wireless Telecommunications Carriers (except satellite).44  
Businesses in this category are considered small if they have fewer than 1500 employees.45 As of 
December 31, 2008 Sprint Nextel had about 56000 employees.46 Consequently, we find that Sprint 
Nextel is not a small business.

D.  Description of Projected Reporting, Recordkeeping, and Other Compliance 
Requirements for Small Entities.

20. MSS entrants are required to coordinate their operations within line-of-sight of BAS receiver 
sites for those BAS licensees who have not yet been relocated.  In addition, the MSS entrants may not 
operate ATC networks within line-of-sight of BAS receiver sites which have not yet been relocated.  
Because the locations of the BAS receiver sites are not in the Commission’s databases, the BAS licensees 

  
40U.S. Census Bureau, 1997 Economic Census, Subject Series:  Information, “Employment Size of Firms Subject to 
Federal Income Tax:  1997,” Table 5, NAICS code 517212 (issued Oct. 2000).
41Id.  The census data do not provide a more precise estimate of the number of firms that have employment of 
1,500 or fewer employees; the largest category provided is “Firms with 1,000 employees or more.”
42 13 C.F.R. § 121.201, NAICS Code 517410.  
43 TerreStar Corp., SEC Form 10-K 2008 Annual Report, filed March 12, 2009 at F2; ICO Global Communications 
(Holdings) Limited, SEC Form 10-K 2008 Annual Report, filed March 31, 2009 at 52.  ICO’s subsidiary which 
controls its satellite covering the United States has recently filed for bankruptcy.  ICO Global Communications 
(Holdings) Limited, SEC Form 8-K, filed May 15, 2009.
44 13 C.F.R. § 121.201, NAICS Code 517210.
45 Id. 
46 Sprint Nextel Corp., SEC Form 10-K 2008 Annual Report, filed Feb. 27, 2009 at 14.
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are required to notify the MSS entrants of the location of the receiver sites upon request.  

E.  Steps Taken to Minimize the Significant Economic Impact on Small Entities, and 
Significant Alternatives Considered.

21. The RFA requires an agency to describe any significant alternatives that it has considered in 
reaching its proposed approach, which may include the following four alternatives (among others):  (1) 
the establishment of differing compliance or reporting requirements or timetables that take into account 
the resources available to small entities; (2) the clarification, consolidation, or simplification of 
compliance or reporting requirements under the rule for small entities; (3) the use of performance, rather 
than design standards; and (4) an exemption from coverage of the rule, or any part thereof, for small 
entities.47

22. No parties have submitted comments indicating that there will be a disparate impact on small 
entities because of these rule changes.  Because we have no evidence that small businesses will suffer 
disparate harm based on the rules we adopt today, based on the record now before us, we do not perceive 
a need for the Commission to take steps to minimize the adverse economic impact on small entities or 
consider alternatives to the rule amendments in the Report and Order and Order.  In general, the BAS, 
CARS, and LTTS licensees may suffer harm in two ways from our amended rules: by suffering harmful 
interference to their transmissions from MSS entrants to the band or by having to expend resources to 
coordinate operations with the MSS entrants prior to completion of the BAS transition.48  

23. The interest of BAS, CARS, and LTTS licensees would be affected by the proposed rule 
changes by either subjecting them to the threat of increased interference from MSS or by requiring MSS 
entrants to coordinate with the incumbents in order the operate in markets where the BAS incumbents 
have not yet been relocated to the new channel plan.49 After the elimination of the top 30 market rule the 
nonrelocated BAS, CARS, and LTTS incumbents have primary status in the band until the band sunset 
date of December 9, 2013, while the new entrants will be secondary.  As such, the new entrants will be 
required to avoid causing harmful interference to the nonrelocated BAS, CARS, and LTTS incumbents 
and will have accept interference from the incumbents.  Despite this requirement, there may be instances 
where the BAS, CARS, LTTS incumbents will experience harmful interference.  Furthermore, we expect 
the BAS, CARS, LTTS incumbents to act cooperatively to accommodate the MSS operators in 
nonrelocated markets to the greatest extent possible while not impairing their ability to make use of the 
spectrum.

24. We note that because the time period for exposure to potential interference is very short in 
duration, the potential of harmful interference actually occurring to BAS, CARS, and LTTS incumbents is 
small.  All BAS, CARS, and LTTS incumbents are expected to be relocated by Sprint Nextel before the 
February 8, 2010 transition deadline.  ICO has stated that they do not intend to offer commercial services 

  
47 See 5 U.S.C. § 603(c)(1-4). 
48 We do not believe that the BAS, CARS, and LTTS licensee will suffer a disparate impact from the two waivers 
we grant in the Report and Order and Order.  The waiver of the deadline by which Sprint Nextel must relocate the 
BAS incumbents will benefit the BAS, CARS and LTTS licensees by making it more likely they will be relocated 
above 2025 MHz.  If they are not relocated, the BAS, CARS, and LTTS will become secondary after the December 
2013 sunset date.  The waiver of the commercial availability ATC requirement for ICO will not affect the interest of 
BAS, CARS, and LTTS licensees because ICO is prohibited from operation ATC in markets where the incumbents 
have not been relocated and must avoid operating ATC networks within line-of-sight of BAS receiver sites that have 
not been relocated.  
49 We do not believe the interest of future AWS licensees will be negatively affected by the actions of the Report 
and Order and Order.  However, because there are no definite plans to issue the AWS licenses, any consideration of 
the effects of the Report and Order and Order on the AWS licensees is necessarily speculative.  
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during 2009.50 TerreStar’s operational milestone is not until August 30, 2009.  We expect that TerreStar 
will need a significant amount of time after its satellite is operational to begin providing commercial 
service.  As a result, the amount of time that MSS will share spectrum with nonrelocated incumbents 
should be brief.  As the transition progresses, fewer and fewer incumbents will remain unrelocated.  
Those BAS, CARS, and LTTS incumbents who have not been relocated are unlikely to receive harmful 
interference from MSS because of the coordination and non-interference requirements.  Furthermore, any 
interference that does occur to incumbents will affect small entities in the same way that it affects large 
entities.

25. As for the coexistence of unrelocated BAS, CARS, and LTTS incumbents with MSS entrants 
until the incumbents are relocated, the unrelcoated BAS, CARS, and LTTS incumbents may have to 
expend some resources to coordinate operations with the MSS entrants.  However, we do not expect that 
this coordination will be any more burdensome than the coordination that BAS licensees commonly do 
with other BAS incumbents.  The requirement to coordinate with MSS entrants will affect all the BAS, 
CARS, and LTTS licensees equally, regardless of the size of these entities.  We do not expect that BAS, 
CARS, and LTTS incumbents to suffer significant harm because they will not have to impair their use of 
the spectrum as a result of the coordination with the MSS entrants.  Furthermore, if the MSS entrants can 
not successfully coordinate their use of the spectrum with the urnelocated incumbents, they will have to 
avoid use of the spectrum in markets where the incumbents have not been relocated.      

26. Our primary concern in this proceeding continues to be balancing the needs of incumbent 
BAS licensees to provide service without suffering harmful interference and the introduction of new MSS 
in a timely manner.  We believe the slight hardship that may occur to BAS entities is justified by the 
benefit to the public of receiving MSS services earlier than they might have without the changes we are 
making to our rules.  

27. However, because of our ongoing concern with avoiding arbitrary and unfair burdens on 
small entities, we considered a number of alternatives to the rules we are adopting.  We considered not 
eliminating the top 30 market rule.  Because Sprint Nextel is not expected to relocate the last of the top 30 
markets until the end of the BAS transition, this would have likely required MSS to wait until the BAS 
transition is complete before offering service to the public.  In the meantime, a large amount of spectrum 
would have remained unused in the markets where the BAS incumbents have been relocated.  We believe 
it would not be in the public interest to allow this valuable spectrum to lie fallow.  We also considered 
allowing BAS to operate only in those markets where the BAS incumbents had been relocated.  We 
concluded that allowing MSS operations in unrelocated markets with successful coordination was 
preferable to this approach because there will be instances in which coordination will permit sharing of 
the spectrum in markets where the BAS transition has not been completed.

F.  Federal Rules that May Duplicate, Overlap or Conflict with the Proposed Rules.

28. None.

  
50 ICO Global Communications (Holdings) Limited, SEC Form 10-K 2008 Annual Report, filed March 3, 2009 at 3; 
Grant of FCC Application for Space and Earth Station: Mod or AMD, File No. Sat-Mod-20080718-00143, granted 
Nov. 12, 2008.
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APPENDIX C

Initial Regulatory Flexibility Analysis

1. As required by the Regulatory Flexibility Act of 1980, as amended (RFA),1 the Commission 
has prepared this present Initial Regulatory Flexibility Analysis (IRFA) of the possible significant 
economic impact on a substantial number of small entities by the policies and rules proposed in this 
Further Notice of Proposed Rule Making (FNPRM).  Written public comments are requested on this 
IRFA.  Comments must be identified as responses to the IRFA and must be filed by the deadlines for 
comments provided in paragraph 115 of this FNPRM.  The Commission will send a copy of this FNPRM, 
including this IRFA, to the Chief Counsel for Advocacy of the Small Business Administration (SBA).2 In 
addition, the FNPRM and IRFA (or summaries thereof) will be published in the Federal Register.3

A.  Need for, and Objectives of, the Proposed Rules.
2. In this Further Notice of Proposed Rulemaking, we seek comment on tentative conclusions 

and proposals for modifying and clarifying the Commission’s requirements for the new entrants to the 
1990-2025 MHz band to share the cost of relocating the incumbent BAS licensees from that band.  The 
BAS incumbents are being removed from the 1990-2025 MHz band to make way for Sprint Nextel, MSS 
entrants, and future AWS licensees.  Sprint Nextel, who will occupy the 1990-1995 MHz spectrum, is 
required to relocate the BAS incumbents from the band by February 8, 2010.  The MSS entrants (ICO and 
TerreStar), who will occupy the 2000-2020 MHz spectrum, are also obligated to relocate the BAS 
incumbents before they may begin operations.  The AWS licenses for the 1995-2000 MHz and 2020-2025 
MHz have not yet been issued.  

3. The cost sharing requirements for the BAS relocation must be modified because circumstances 
surrounding the relocation have significantly changed since the requirements were adopted.  When the 
current cost sharing requirements were adopted in 2004, Sprint Nextel was expected to have completed 
the BAS transition by September 7, 2007; one or both of the MSS entrants was expected to have entered 
the band and incurred a cost sharing obligation to Sprint; the reconfiguration of the 800 MHz band, which 
Sprint Nextel was also undertaking, would have been completed by June 26, 2008; and Sprint Nextel was 
expected to be able to receive credit for the BAS relocation costs not reimbursed by MSS and AWS 
licenses toward the value of spectrum it was receiving.  None of these assumptions have in fact been 
correct.  Furthermore, the current requirements have a number of ambiguities, such as not specifying a 
standard for determining how MSS and AWS licenses incur a cost sharing obligation to Sprint Nextel and 
not specifying when reimbursement of BAS relocation expenses is to occur.

4. The FNPRM tentatively concludes that Sprint Nextel may not both receive reimbursement for 
cost sharing from other new entrants and receive credit for the same relocation costs against the value of 
the spectrum it is receiving.  The MSS and AWS-2 entrants can incur a relocation obligation until the 
band relocation rules sunset on December 9, 2013.  The FNPRM tentatively concludes that an MSS 
entrant will incur an obligation to reimburse Sprint for BAS relocation costs when it certifies that its 
satellite is operational for purposes of meeting its operational milestone.  As for AWS licensees, the 
FNPRM proposes that AWS entrants will incur a cost sharing obligation upon grant of their long form 
application for their licenses, but also seeks comment on whether the AWS licensees should incur a cost 
sharing obligation when they activate a base station in an area that overlaps a DMA where the BAS 

  
1 See 5 U.S.C. § 603.  The RFA, see 5 U.S.C. §§ 601 - 612, has been amended by the Small Business Regulatory 
Enforcement Fairness Act of 1996 (SBREFA), Pub. L. No. 104-121, Title II, 110 Stat. 847 (1996). 
2 See 5 U.S.C. § 603(a).
3 Id.
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incumbents have been relocated.  The FNPRM also seeks comment on whether once the AWS and MSS 
entrants incur a cost sharing obligation, they may not begin operations until they have reimbursed the 
party who relocated the BAS incumbents for their pro rata share of relocation costs for BAS markets that 
have transitioned when they incur the cost sharing obligation.  As the BAS relocation continues and each 
additional BAS market is transitioned, the new entrant must pay their share of relocation costs within 30 
days of being notified of the market transitioning.  The FNPRM also seeks comment on alternative 
proposals on when AWS and MSS entrants should be required to reimburse earlier entrants for their share 
of the BAS relocation costs.

5. In addition, the FNPRM tentatively concludes that the MSS entrants’ reimbursement 
obligation to Sprint Nextel should continue to be limited to a pro rata share of the costs of relocating 
BAS in the thirty largest markets (by population) and all fixed BAS links. The FNPRM seeks comment 
on whether this limitation on the MSS entrants’ liability should be removed.  Furthermore, the FNPRM
proposes to retain the MSS-to-MSS cost sharing, under which the MSS entrants are to “true-up” their cost 
after the BAS transition is complete to ensure that that each MSS entrant pays a pro rata share of the 
relocation cost depending on the amount to spectrum assigned.  The FNPRM also seeks comment on 
allowing Sprint Nextel to recover BAS relocation costs from one of the MSS entrants for BAS operations 
on 20 MHz of spectrum (the entire MSS allocation in the band), after which that MSS entrants could seek 
reimbursement from the other MSS entrant. The FNPRM tentatively concludes that Sprint Nextel be 
required to share with other new entrants from whom it is seeking reimbursement, information about its 
relocation cost as documented in its annual external audit and as Sprint Nextel provides to the Transition 
Administrator of the 800 MHz transition.  Furthermore, the FNPRM proposes that if new entrants other 
than Sprint Nextel relocate BAS incumbents and seek reimbursement from other new entrants, the first 
entrant must provide the later entrants with documented relocation costs.  

6. The current relocation rules require that the MSS entrants relocate BAS incumbents in markets 
31-100 within three years of beginning operations and markets above 100 within five years of beginning 
operations.  The FNPRM proposes that the MSS entrants be required to relocate BAS incumbents in 
markets 1-30 within three years of beginning operations, as they are currently required to do for BAS 
incumbents in markets 31-100.  For purposes of this rule, the FNPRM proposes that “beginning 
operations” be defined as the later of two dates:  when an MSS operator certifies that its satellite is 
operational for purposes of meeting its operational milestone; or the date when the top 30 market rule is 
eliminated.  The FNPRM also proposes that the December 9, 2013 sunset date for the band not serve to 
terminate this obligation once it has been incurred.  In addition, the FNPRM seeks comment on what 
consequences, if any, should be applied for the failure of MSS entrants to meet these deadlines.    

7. The FNPRM also seeks comment on incentives for all BAS incumbents to work diligently 
toward completing the BAS transition.  The FNPRM seeks comments on several approaches to changing 
the interference status of the BAS incumbents:  Nonrelocated BAS could become secondary while Sprint 
Nextel, MSS, and AWS could become primary in the 1990-2025 MHz band on February 9, 2010; 
Nonrelocated BAS could be required to cease operation in the 1990-2025 MHz band on February 9, 2010; 
Nonrelocated BAS could become co-primary with Sprint Nextel, MSS, and AWS in the 1990-2025 MHz 
band on February 9, 2010.  If any of these approaches are adopted, the FNPRM seeks comment on 
whether we should look favorably upon waiver request from nonrelocated BAS licensees to allow them to 
maintain primary status and continue operations if enforcing the rule would cause hardship or otherwise 
not serve the public interest.  Furthermore, the FNPRM invites additional analysis of whether MSS 
entrants should be able to operate on an unrestricted and secondary basis in nonrelocated BAS markets 
instead of just when MSS entrants can successfully coordinate with nonrelocated BAS incumbents.
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B.  Legal Basis.
8. The proposed action is taken pursuant to Sections 4(i), 5(c), 303(f), 332, 337 and 405 of the 

Communications Act of 1934, as amended, 47 U.S.C. §§ 154(i), 155(c), 303(f), 332, 337 and 405. 

C.  Description and Estimate of the Number of Small Entities to Which the Proposed Rules 
Will Apply.

9. The RFA directs agencies to provide a description of and, where feasible, an estimate of the 
number of small entities that may be affected by the proposed rules, if adopted.4 The RFA generally 
defines the term "small entity" as having the same meaning as the terms "small business," "small 
organization," and "small governmental jurisdiction."5 In addition, the term "small business" has the 
same meaning as the term "small business concern" under the Small Business Act.6 A small business 
concern is one which:  (1) is independently owned and operated; (2) is not dominant in its field of 
operation; and (3) satisfies any additional criteria established by the SBA.7

10. The RFA directs agencies to provide a description of and, where feasible, an estimate of the 
number of small entities that may be affected by the proposed rules, if adopted.8 The RFA generally 
defines the term "small entity" as having the same meaning as the terms "small business," "small 
organization," and "small governmental jurisdiction."9 In addition, the term "small business" has the 
same meaning as the term "small business concern" under the Small Business Act.10 A small business 
concern is one which:  (1) is independently owned and operated; (2) is not dominant in its field of 
operation; and (3) satisfies any additional criteria established by the SBA.11

11. The proposed rule modifications may affect the interest of BAS, LTTS, and CARS licensees 
(which we have been referring to throughout this document generically as “BAS”) because these licensees 
are being relocated from the 1990-2025 MHz band by the new entrants.   In addition, the rule 
modifications will affect the interest of the new entrants to the 1990-2025 MHz band: MSS, Sprint 
Nextel, and future AWS entrants to the band.  

12. BAS.  This service uses a variety of transmitters to relay broadcast programming to the public 
  

4 5 U.S.C. § 603(b)(3). 
5 5 U.S.C. § 601(6).
6 5 U.S.C. § 601(3) (incorporating by reference the definition of “small business concern” in 15 U.S.C. § 632). 
Pursuant to the RFA, the statutory definition of a small business applies “unless an agency, after consultation with the 
Office of Advocacy of the Small Business Administration and after opportunity for public comment, establishes one or 
more definitions of such term which are appropriate to the activities of the agency and publishes such definition(s) in 
the Federal Register.”  5 U.S.C. § 601(3).
7 Small Business Act, 15 U.S.C. § 632 (1996).
8 5 U.S.C. § 603(b)(3). 
9 5 U.S.C. § 601(6).
10 5 U.S.C. § 601(3) (incorporating by reference the definition of “small business concern” in 15 U.S.C. § 632). 
Pursuant to the RFA, the statutory definition of a small business applies “unless an agency, after consultation with the 
Office of Advocacy of the Small Business Administration and after opportunity for public comment, establishes one or 
more definitions of such term which are appropriate to the activities of the agency and publishes such definition(s) in 
the Federal Register.”  5 U.S.C. § 601(3).
11 Small Business Act, 15 U.S.C. § 632 (1996).
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(through translator and booster stations) or within the program distribution chain (from a remote news 
gathering unit back to the stations).  The BAS licensees in the 1990-2110 MHz band will ultimately be 
required to use only the 2020-2110 MHz portion of that band.  It is unclear how many of the BAS 
licensees will be affected by our new rules. 

13. The Commission has not developed a definition of small entities specific to BAS licensees.  
However, the U.S. Small Business Administration (SBA) has developed small business size standards.  
For BAS, we use the size standard for Television Broadcasting.12 The SBA has developed a size standard 
for firms in this category, which is all firms having revenues less than $14 million.  The only data which 
we have available for this category are for when the SBA size standard was for firms having revenues of 
less than $13.5 million.  According to Commission staff review of the BIA Publications, Inc. Master 
Access Television Analyzer Database (BIA) on March 30, 2007, about 986 of an estimated 1,374 
commercial television stations13 (or approximately 72  percent) have revenues of $13.5 million or less 
and thus qualify as small entities under the SBA definition.  Thus, under this standard, the majority of 
firms can be considered small.

14. CARS.  The CARS licensees in the 1990-2110 MHz band will ultimately be required to use 
only the 2020-2110 MHz portion of that band.  CARS licenses are issued to the owners or operators of 
cable television systems, cable networks, licensees of the BRS/EBS band, and private cable operators or 
other multichannel video programming distributors.14 It is unclear how many of these will be affected by 
our new rules.    

15. Cable Television Distribution Services. Since 2007, these services have been defined within 
the broad economic census category of Wired Telecommunications Carriers; that category is defined as 
follows:  “This industry comprises establishments primarily engaged in operating and/or providing access
to transmission facilities and infrastructure that they own and/or lease for the transmission of voice, data, 
text, sound, and video using wired telecommunications networks. Transmission facilities may be based on 
a single technology or a combination of technologies.”15 The SBA has developed a small business size 
standard for this category, which is:  all such firms having 1,500 or fewer employees.16 To gauge small 
business prevalence for these cable services we must, however, use current census data that are based on 
the previous category of Cable and Other Program Distribution and its associated size standard; that size 
standard was:  all such firms having $13.5 million or less in annual receipts.17 According to Census 
Bureau data for 2002, there were a total of 1,191 firms in this previous category that operated for the 
entire year.18 Of this total, 1,087 firms had annual receipts of under $10 million, and 43 firms had 

  
12 13 C.F.R. §§ 121.201, NAICS code 515120.
13 Although we are using BIA's estimate for purposes of this revenue comparison, the Commission has estimated the 
number of licensed commercial television stations to be 1374.  See News Release, “Broadcast Station Totals as of 
December 31, 2006” (dated Jan. 26, 2007); see http://www.fcc.gov/mb/audio/totals/bt061231.html.
14 47 C.F.R. § 78.13.
15 U.S. Census Bureau, 2007 NAICS Definitions, “517110 Wired Telecommunications Carriers” (partial definition); 
http://www.census.gov/naics/2007/def/ND517110.HTM#N517110. 
16 13 C.F.R. § 121.201, NAICS code 517110.
17 13 C.F.R. § 121.201, NAICS code 517110.
18 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
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receipts of $10 million or more but less than $25 million.19 Thus, the majority of these firms can be 
considered small.

16. Cable Companies and Systems.  The Commission has also developed its own small business
size standards, for the purpose of cable rate regulation.  Under the Commission’s rules, a “small cable 
company” is one serving 400,000 or fewer subscribers, nationwide.20 Industry data indicate that, of 1,076 
cable operators nationwide, all but eleven are small under this size standard.21 In addition, under the 
Commission’s rules, a “small system” is a cable system serving 15,000 or fewer subscribers.22 Industry 
data indicate that, of 7,208 systems nationwide, 6,139 systems have under 10,000 subscribers, and an 
additional 379 systems have 10,000-19,999 subscribers.23 Thus, under this second size standard, most 
cable systems are small.  

17. Cable System Operators.  The Communications Act of 1934, as amended, also contains a size 
standard for small cable system operators, which is “a cable operator that, directly or through an affiliate, 
serves in the aggregate fewer than 1 percent of all subscribers in the United States and is not affiliated 
with any entity or entities whose gross annual revenues in the aggregate exceed $250,000,000.”24 The 
Commission has determined that an operator serving fewer than 677,000 subscribers shall be deemed a 
small operator, if its annual revenues, when combined with the total annual revenues of all its affiliates, 
do not exceed $250 million in the aggregate.25 Industry data indicate that, of 1,076 cable operators 
nationwide, all but ten are small under this size standard.26 We note that the Commission neither requests 
nor collects information on whether cable system operators are affiliated with entities whose gross annual 
revenues exceed $250 million,27 and therefore we are unable to estimate more accurately the number of 
cable system operators that would qualify as small under this size standard.

18. Wireless Telecommunications Carriers (except satellite).  Wireless Telecommunications 
Carriers (except satellite), is a SBA standard which has a size standard of fewer than 1500 employees.28  

  
19 Id.  An additional 61 firms had annual receipts of $25 million or more.
20 47 C.F.R. § 76.901(e).  The Commission determined that this size standard equates approximately to a size 
standard of $100 million or less in annual revenues.  Implementation of Sections of the 1992 Cable Act: Rate 
Regulation, Sixth Report and Order and Eleventh Order on Reconsideration, 10 FCC Rcd 7393, 7408 (1995).
21 These data are derived from:  R.R. Bowker, Broadcasting & Cable Yearbook 2006, “Top 25 Cable/Satellite 
Operators,” pages A-8 & C-2 (data current as of June 30, 2005); Warren Communications News, Television & 
Cable Factbook 2006, “Ownership of Cable Systems in the United States,” pages D-1805 to D-1857.
22 47 C.F.R. § 76.901(c).  
23 Warren Communications News, Television & Cable Factbook 2006, “U.S. Cable Systems by Subscriber Size,” 
page F-2 (data current as of Oct. 2005).  The data do not include 718 systems for which classifying data were not 
available.
24 47 U.S.C. § 543(m)(2); see 47 C.F.R. § 76.901(f) & nn. 1-3.
25 47 C.F.R. § 76.901(f); see Public Notice, FCC Announces New Subscriber Count for the Definition of Small 
Cable Operator, DA 01-158 (Cable Services Bureau, Jan. 24, 2001).
26 These data are derived from:  R.R. Bowker, Broadcasting & Cable Yearbook 2006, “Top 25 Cable/Satellite 
Operators,” pages A-8 & C-2 (data current as of June 30, 2005); Warren Communications News, Television & 
Cable Factbook 2006, “Ownership of Cable Systems in the United States,” pages D-1805 to D-1857.
27 The Commission does receive such information on a case-by-case basis if a cable operator appeals a local 
franchise authority’s finding that the operator does not qualify as a small cable operator pursuant to § 76.901(f) of 
the Commission’s rules.  See 47 C.F.R. § 76.909(b).
28 13 C.F.R. § 121.201, NAICS Code 517210.  Standard for small business is 1500 employees or fewer.
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Wireless cable systems use 2 GHz band frequencies of the Broadband Radio Service (“BRS”), formerly 
Multipoint Distribution Service (“MDS”), and the Educational Broadband Service (“EBS”), formerly 
Instructional Television Fixed Service (“ITFS”), to transmit video programming and provide broadband 
services to residential subscribers.  These services were originally designed for the delivery of 
multichannel video programming, similar to that of traditional cable systems, but over the past several 
years licensees have focused their operations instead on providing two-way high-speed Internet access 
services.  We estimate that the number of wireless cable subscribers is approximately 100,000, as of 
March 2005.  As noted, within the category of Wireless Telecommunications Carriers, except satellite, 
such firms with fewer than 1500 employees are considered to be small.29 The data presented were 
acquired when the applicable SBA small business size standard was called Cable and Other Program 
Distribution, and which referred to all such firms having $13.5 million or less in annual receipts.30  
According to Census Bureau data for 2002, there were a total of 1,191 firms in this category that operated 
for the entire year.31 Of this total, 1,087 firms had annual receipts of under $10 million, and 43 firms had 
receipts of $10 million or more but less than $25 million.32 The SBA small business size standard for the 
broad census category of Wireless Telecommunications Carriers, which consists of such entities with 
fewer than 1,500 employees, appears applicable to MDS and ITFS.   

19. The Commission has defined small MDS (now BRS) entities in the context of Commission 
license auctions.  In the 1996 MDS auction, the Commission defined a small business as an entity that 
had annual average gross revenues of less than $40 million in the previous three calendar years.   This 
definition of a small entity in the context of MDS auctions has been approved by the SBA.   In the MDS 
auction, 67 bidders won 493 licenses.  Of the 67 auction winners, 61 claimed status as a small business.  
At this time, the Commission estimates that of the 61 small business MDS auction winners, 48 remain 
small business licensees.  In addition to the 48 small businesses that hold BTA authorizations, there are 
approximately 392 incumbent MDS licensees that have gross revenues that are not more than $40 million 
and are thus considered small entities.   MDS licensees and wireless cable operators that did not receive 
their licenses as a result of the MDS auction fall under the SBA small business size standard for Wireless 
Telecommunications Carriers (except satellite).33 As noted, within the category of Wireless 
Telecommunications Carriers, such firms with fewer than 1500 employees are considered to be small.34  
The data presented were acquired when the applicable SBA small business size standard was called Cable 
and Other Program Distribution, and which referred to all such firms having $13.5 million or less in 
annual receipts.35 According to Census Bureau data for 2002, there were a total of 1,191 firms in this 
category that operated for the entire year.36 Of this total, 1,087 firms had annual receipts of under $10 
million, and 43 firms had receipts of $10 million or more but less than $25 million.37 Information 

  
29 13 C.F.R. § 121.201, NAICS Code 517210.
30 13 C.F.R. § 121.201, NAICS Code 517110.
31 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
32 Id.  An additional 61 firms had annual receipts of $25 million or more.
33 13 C.F.R. § 121.201, NAICS Code 517210.
34 13 C.F.R. § 121.201, NAICS Code 517210.
35 13 C.F.R. § 121.201, NAICS Code 517110.
36 U.S. Census Bureau, 2002 Economic Census, Subject Series: Information, Table 4, Receipts Size of Firms for the 
United States:  2002, NAICS code 517510 (issued November 2005).
37 Id.  An additional 61 firms had annual receipts of $25 million or more.
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available to us indicates that there are approximately 850 of these licensees and operators that do not 
generate revenue in excess of $13.5 million annually.  Therefore, we estimate that there are approximately 
850 small entity MDS (or BRS) providers, as defined by the SBA and the Commission’s auction rules.

20. Educational institutions are included in this analysis as small entities; however, the 
Commission has not created a specific small business size standard for ITFS (now EBS).   We estimate 
that there are currently 2,032 ITFS (or EBS) licensees, and all but 100 of the licenses are held by 
educational institutions.  Thus, we estimate that at least 1,932 ITFS licensees are small entities.

21. LTTS. The Local Television Transmission Service (LTTS) in the 1990-2110 MHz band is 
used by communications common carriers to provide service to television broadcast stations, television 
broadcast networks, cable system operations, and cable network entities.38 There are 45 LTTS licensees 
in the 1990-2110 MHz band, and these licensees will ultimately be required to use only the 2025-2110 
MHz portion of that band.  It is unclear how many of these will be affected by our new rules.  The 
Commission has not yet defined a small business with respect to local television transmission services.  
For purposes of this IRFA, we will use the SBA’s definition applicable to Wireless Telecommunications
Carriers (except satellite).  As noted, within the category of Wireless Telecommunications Carriers, 
except satellite, such firms with fewer than 1500 employees are considered to be small.39 The data 
presented were acquired when the applicable SBA small business size standard was called Cellular and 
Other Wireless Telecommunications—which referred to all such firms having no more than 1,500 
persons.  According to Census Bureau data for 1997, there were 977 firms in this category, total, that 
operated for the entire year.40 Of this total, 965 firms had employment of 999 or fewer employees, and an 
additional 12 firms had employment of 1,000 employees or more.41 Thus, under this size standard, the 
majority of firms can be considered small.  

22. MSS. There are two MSS operators in the 1990-2110 MHz band.  These operators will 
provide services using the 2000-2020 MHz portion of the band.  The SBA has developed a small business 
size for Satellite Telecommunications, which consist of all companies having annual revenues of less than 
$15 million.42 Neither of the two MSS operators currently has revenues because one has not launched a 
satellite yet and the other is unable to provide service with its satellite because of the delays in the BAS 
transition.  However, given that as of December 31, 2008, these MSS operators had assets of $1.341 
billion and $664 million, respectively, we expect that both of these companies will have annual revenue 
of over $15 million once they are able to offer commercial services. 43 Consequently, we find that neither 
MSS operator is a small business.  Small businesses often do not have the financial ability to become 
MSS system operators due to high implementation costs associated with launching and operating satellite 
systems and services.   

  
38 47 C.F.R. § 101.803(b).
39 13 C.F.R. § 121.201, NAICS Code 517210.
40U.S. Census Bureau, 1997 Economic Census, Subject Series:  Information, “Employment Size of Firms Subject to 
Federal Income Tax:  1997,” Table 5, NAICS code 517212 (issued Oct. 2000).
41Id.  The census data do not provide a more precise estimate of the number of firms that have employment of 
1,500 or fewer employees; the largest category provided is “Firms with 1,000 employees or more.”
42 13 C.F.R. § 121.201, NAICS Code 517410.  
43 TerreStar Corp., SEC Form 10-K 2008 Annual Report, filed March 12, 2009 at F2; ICO Global Communications 
(Holdings) Limited, SEC Form 10-K 2008 Annual Report, filed March 31, 2009 at 52.  ICO’s subsidiary which 
controls its satellite covering the United States has recently filed for bankruptcy.  ICO Global Communications 
(Holdings) Limited, Form 8-K, filed May 15, 2009.
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23. AWS. The AWS licensees have not been issued and the Commission has no definite plans to 
issue these licensees.  Presumably some of the businesses which will eventually obtain AWS licensees 
will be small businesses.  However, we have no means to estimate how many of these licensees will be 
small businesses.

24. Sprint Nextel. Sprint Nextel as a new entrant to the band will occupy spectrum from 1990-
1995 MHz.  The Report and Order and Order grants Sprint Nextel a waiver of the deadline by which it 
must relocate the BAS, CARS, and LTTS incumbents from the 1990-2025 MHz portion of the band.  
Sprint Nextel belongs to the SBA category Wireless Telecommunications Carriers (except satellite).44  
Businesses in this category are considered small if they have fewer than 1500 employees.45 As of 
December 31, 2008 Sprint Nextel had about 56000 employees.46 Consequently, we find that Sprint 
Nextel is not a small business.

D.  Description of Projected Reporting, Recordkeeping, and Other Compliance 
Requirements for Small Entities.

25. The FNPRM proposes that if a new entrant other than Sprint Nextel relocates BAS, CARS, or 
LTTS incumbents and seeks cost sharing from a new entrant who later enters the band later, then the first 
new entrant must provide the later new entrant with documentation of the relocation costs.  The new 
entrants to whom this requirement applies may be an MSS operator or a future AWS licensee.  Some of 
the future AWS licensees may be small entities.    

E.  Steps Taken to Minimize the Significant Economic Impact on Small Entities, and 
Significant Alternatives Considered.

26. Our primary concern in this FNPRM, which we release at the same time we release the 
Report and Order and Order, continues to be balancing the needs of incumbent BAS, CARS, and LTTS 
licensees to provide service without suffering harmful interference and the introduction of new MSS in a 
timely manner.  The interest of the BAS, CARS, and LTTS licensees would be affected if one of the 
approaches for modifying the interference status of the nonrelocated BAS, CARS, and LTTS incumbents 
on February 9, 2010 is adopted: such as making the nonrelocated BAS, CARS, and LTTS incumbents 
secondary; requiring them to discontinue operations; or making them co-primary with the new entrants.  
The potential harm to BAS, CARS, and LTTS will depend on the particular changes made to the rules 
and the progress of Sprint Nextel in relocating the BAS, CARS, and LTTS incumbents.  If Sprint Nextel 
is able to relocate all of the BAS, CARS, and LTTS incumbents by the February 8, 2010, then no BAS, 
CARS, and LTTS licensees will be harmed by the proposed changes.  However, if not all of the BAS, 
CARS, and LTTS incumbents are relocated by February 8, 2010, the changes to the remaining 
incumbents’ interference status on February 9, 2010 may cause significant economic harm to these 
incumbents. 

27. The degree of harm suffered by nonrelocated BAS, CARS, and LTTS incumbents will 
depend on many factors.  If the BAS, CARS, and LTTS incumbents’ interference status is changed to co-
primary, they would suffer no economic harm because, as the first primary licensees to enter the band, 
they would enjoy interference protection from the new entrants and would not have to avoid interfering 
with new entrants.  If the nonrelocated BAS, CARS, and LTTS incumbents’ status is changed to 
secondary, the BAS, CARS, and LTTS incumbents would still be able to operate their equipment as long 

  
44 13 C.F.R. § 121.201, NAICS Code 517210.
45 Id. 
46 Sprint Nextel Corp., SEC Form 10-K 2008 Annual Report, filed Feb. 27, 2009 at 14.
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as they do not cause interference to the primary users of the band.  If the nonrelocated BAS, CARS, and 
LTTS incumbents are required to discontinue operations, they will suffer economic harm.  BAS is used 
primarily for electronic newsgathering and fixed television relay links.  If the BAS incumbents are not 
able to use their BAS equipment, the quality of their newscast may be affected and they would have to 
find alternate means of replacing the relay links.  If CARS licensees are not able to use their equipment, 
they may have difficulty in delivering their cable television programming.

28. The possible change in the incumbents’ interference status as of February 9, 2010 will affect 
any BAS, CARS, or LTTS incumbents who have not been relocated from the 1990-2025 MHz band by 
that date.  This status change will affect all incumbent licensees equally.  Consequently, we do not believe 
that the proposed rule changes will have a disparate impact on small entities.

29. Because of the integrated nature of BAS, CARS, and LTTS, all licensees in a market must 
transition to the new band plan at the same time.  As a result, a single licensee who lags behind its peers 
in completing the transition could cause inconvenience and hardship to the new entrants as well as the 
other incumbent licensees in the market.  Consequently, in the FNPRM the Commission seeks comment 
on changing the interference status of nonrelocated BAS, CARS, and LTTS incumbents despite the 
potential of these incumbents experiencing interference or having to discontinue use of part of their 
licensed spectrum.   

30. Nonetheless, however, we note that the number of BAS, CARS, and LTTS incumbents that 
will be affected by the change in interference status should be small because Sprint Nextel is required to 
complete the BAS transition by February 8, 2010.  To minimize the potential hardship to BAS, CARS, 
and LTTS incumbents, we seek comment on whether we should look favorably on requests from 
individual incumbents for waiver of the change of the interference status in the event that it would cause 
hardship or not be in the public interest.  In addition, the possible change in the interference status of the 
BAS, CARS, and LTTS incumbents would not change the obligation of the new entrants to relocate the 
remaining incumbents until the band sunset date of December 9, 2013. 

31. Most of the proposals in the FNPRM address the cost sharing obligations between the MSS 
entrants, AWS entrants, and Sprint Nextel.  However, the interest of BAS, CARS, and LTTS licensees 
would be positively affected by making it more likely that these licensees in the thirty largest markets will 
be relocated to the new channel plan.  The FNPRM proposes adding the requirement that MSS entrants 
relocate BAS, CARS, and LTTS in markets 1-30 within three years of beginning operations.  Because 
BAS, CARS, and LTTS that are not relocated by the band sunset date of December 9, 2013 become 
secondary, increasing the likelihood that BAS, CARS, and LTTS will be relocated by MSS is a potential 
benefit for the incumbents—especially since the MSS entrants will be required to provide the relocated 
incumbents with comparable facilities.  Note that because Sprint Nextel has an obligation to relocate the 
BAS, CARS, and LTTS incumbents by February 8, 2010, the MSS entrants may not have to relocate the 
incumbents.

32. The proposals made in the FNPRM may affect the interest of future AWS licensees in the 
band, some of whom may be small businesses.  However, because these licenses have not been issued, we 
have no means to determine whether the proposals will have a disparate impact on these potentially small 
businesses.  We also have no means to determine what steps would minimize the impact on any of these 
potentially small businesses.

F.  Federal Rules that May Duplicate, Overlap or Conflict with the Proposed Rules.

33. None.


